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EXECUTIVE SUMMARY 

Animal-vehicle collisions affect human safety, property and wildlife. Furthermore, the number of 
collisions with large wild animals has increased in North America over the last decades. The 
negative effects of animal-vehicle collisions and the increase in collisions prompted the initiation 
of this project which explored the prospects for a relatively new mitigation measure to reduce 
animal-vehicle collisions: animal detection systems.  Animal detection systems use high tech 
equipment to detect large animals when they approach the road. Once a large animal is detected, 
warning signs are activated urging drivers to reduce the speed of their vehicles, be more alert, or 
both. Lower vehicle speed and increased alertness may then lead to fewer and less severe 
collisions with animals such as deer (Odocoileus sp.), elk (Cervus elaphus) or moose (Alces 
alces). 

This report documents Phase I of the project (27 October 1999 - 31 December 2005). Phase II 
(1 January 2006 – 31 August 2008) will focus on the evaluation of the effectiveness of one of the 
two systems that were developed and installed in a roadside environment during Phase I.  

This project included the following objectives: 

A. Identify existing animal detection system technologies and their vendors  
B. Select two of these systems for field tests;  
C. Locate two study sites for these field tests;  
D. Document existing conditions at the two study sites;  
E. Deploy the two systems, one at each site; 
F. Document the experiences with installation;  
G. Test the reliability of the systems;  
H. Collect post-implementation site data;  
I. Evaluate the effectiveness of the systems;  
J. Document system acceptance; and 
K. Provide advice for the future development and application. 

 
This executive summary is structured according to these objectives. 

Objective A:  Identify Existing Animal Detection System Technologies and Their Vendors 

For this project the researchers compiled and summarized information regarding any previous 
animal-detection systems and experiences with planning, installation, operation and 
maintenance. The researchers identified and described 34 locations that had one or more animal 
detection systems installed along a road (Chapter 4). This report provides information for these 
locations including the following: 

• A general description of the sites and systems (Chapter 4) 
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• A summary of the experiences with planning, installation, operation and maintenance of 
the systems installed at the sites (see Chapter 4). 

• A summary of the available data on system reliability and effectiveness (see Chapter 3). 
• The contact details of 14 vendors that supplied the detection systems for the sites, as well 

as the contact details for two vendors that have not yet installed their animal detection 
system in a roadside environment (Appendix E). 

 
Most of these sites were located in Europe (22), while the remaining sites were located in North 
America (12). Most of the systems used can be referred to as either “area-cover systems” or 
“break-the-beam systems.” Area-cover systems use passive video, active or passive infrared 
sensors, or active microwave radio sensors that detect movement and/or body heat within a 
certain radius of the sensors. Break-the-beam systems consist of transmitters and receivers that 
use infrared, laser or microwave radio signals. Once an animal’s body blocks or reduces the 
signal received by the receiver, the system is activated. Another system type uses seismic sensors 
that record vibrations in the ground as a result of an approaching animal. These seismic sensors 
are used in combination with aboveground infrared sensors. Yet another system depends on 
radio-collared animals that trigger the warning signals when the animals come within a certain 
range of receivers placed along the road. 

Most of the experimental systems or prototypes of animal detection systems that were installed 
in North America and Europe suffered from a variety of technological difficulties following 
installation. In addition, major delays in obtaining an operational system were common. 
Technological problems are perhaps not surprising, as animal detection systems use relatively 
new technology for a new application under often extreme circumstances. Many systems 
suffered from false positives (the warning signs are activated, but there is no large animal 
present), false negatives (there is a large animal present, but the warning signs are not activated) 
and substantial downtime (the system is not able to detect large animals, e.g., due to broken 
equipment). A limited number of vendors and system integrators, however, have successfully 
addressed these difficulties, and this has resulted in reliable and/or effective animal detection 
systems (Chapter 4, 7 and 11). In other cases vendors and system integrators have not succeeded 
in producing a reliable system yet, or they have abandoned the effort altogether. To the best of 
the authors’ knowledge, as of February 2006 only 5 sites in North America and 15 sites in 
Europe had a system that is currently in operation. 

Data on the effectiveness of animal detection systems are relatively scarce (Chapter 3). Most 
existing data relate to the effect of the warning signals and warning signs on vehicle speed. Most 
studies have shown relatively small reductions in vehicle speed as a result of the activated 
warning signals, but the response was greater when visibility and road conditions were poor 
(e.g., dark, rain, snow, slippery road surface). In addition, local drivers reduced the speed of their 
vehicles more than non-local drivers, and one study claimed that if warning signs are 
accompanied by mandatory or advisory speed limit reductions, greater speed reductions may be 
obtained. Data are even scarcer with regard to the most important parameter – the number of 
animal-vehicle collisions. The available data show that collisions with large wild animals can be 
reduced by 82% on average. 
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Objective B:  Select Two Systems for Field Tests 

The researchers and the Technical Advisory Committee selected two vendors who each 
developed an experimental animal detection system (Chapter 5).  

• Sensor Technologies and Systems (STS) (Scottsdale, AZ) developed a microwave radio 
signal break-the-beam system. 

• Oh DEER, Inc. (Mason City, IA) developed a microwave radio signal area-cover system. 
 
Objective C:  Locate Two Study Sites for Field Tests  

The researchers and the Technical Advisory Committee selected two study sites for the two 
experimental animal detection systems (Chapter 5).  

• The STS system was designed to detect large animals, specifically elk, at a location in 
Montana. The site was a 1,609 m (1 mi) long road section along US Hwy 191 (between 
reference posts 28 and 29) in Yellowstone National Park.  

• The Oh DEER, Inc. system was designed to detect white-tailed deer at a location in 
Pennsylvania. The site was an 804 m (1/2 mi) long road section along Hwy 22/322, near 
Thompsontown, about 56 km (35 mi) northwest of Harrisburg.  

 
Objective D: Document Existing Conditions at the Two Study Sites  

The site in Montana is a two-lane road (US Hwy 191) located in the Gallatin River valley with 
adjacent forested slopes (Chapter 5). The north portion of the road section with the animal 
detection system has trees on both sides of the road within 9 m (30 ft) from the pavement. The 
rest of the road section is more open and has steep slopes within the right-of-way, especially on 
the west side of the road. There is one access road and a parking area for a trailhead within the 
test section. The elevation of the site is about 2,073 m (6,800 ft), and annual average snowfall is 
about 305 cm (120 in). Winter driving conditions include heavy snowstorms and an icy and snow 
packed road surface with heavy winds and temperatures well below -30 ºC (-22 ºF). 

US Hwy 191 has two lanes that are 3.7 m (12 ft) wide with an asphalt road surface. The shoulder 
width varies between 0.6 and 1.2 m (2-4 ft). The clear zone is usually 6.1 m (30 ft) wide, but 
steep slopes are much closer to the road along certain sections. The right-of-way on the west side 
of the road has a steep slope for about 500 m (0.31 mi). The road has several curves within the 
section with the animal detection system. The speed limit is 88 km/h (55 mi/h), but the actual 
average vehicle operating speed is around 113 km/h (70 mi/hr). The average annual daily traffic 
volume (AADT) is about 2,545 vehicles with about 13% truck traffic (estimated in 2000). Traffic 
volume peaks in July (4,400 ADT), mostly because of tourists that visit the area. 

The area is home to many large mammal species including elk (Cervus elaphus), moose (Alces 
alces), bison (Bison bison), mule deer (Odocoileus hemionus), white-tailed deer (O. virginianus), 
black bears (Ursus americanus), grizzly bears (U. Arctos), coyotes (Canis latrans) and wolves 
(C. lupus). The majority of the recorded animal-vehicle collisions in this area involve elk. The 
valley and surrounding slopes are an important wintering area for elk, and most elk-vehicle 
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collisions occur during the winter season. On average, 5.6 road-killed elk per year were reported 
from the 1,609 m (1 mi) long road section selected for the test site. 

The site in Pennsylvania (Hwy 22/322) is a concrete four-lane divided highway (two lanes in 
each direction) (Chapter 5). The road cuts through a series of ridges and valleys and parallels the 
Juniata River. The ridges are mostly forested, while the valleys are dominated by agricultural 
lands, small towns and isolated farm buildings. The road section with the animal detection 
system cuts through agricultural lands and has shrubs and trees at the edge of and within the 
right-of-way and a grass strip next to the edge of the pavement. White-tailed deer are abundant in 
this area, and they are exposed to only limited hunting. Hwy 22/322 is a controlled access 
highway with a westbound off-ramp (Pfoutz Valley Rd) just before the first sensors at the 
southeast side of the test section and an eastbound on-ramp within the road section with the 
animal detection system (about halfway). The elevation of the site is about 150 m (500 ft). 
Annual precipitation is 762 mm (30 in). Winter driving conditions include sleet, hail, and 
snowstorms, and the roadway is occasionally icy.  

Lane width is approximately 3.7 m (12 ft) and the median width is about 18 m (60 ft). The 
shoulder width varies between 1.2 and 3.0 m (4-10 ft). The clear zone is about 9.1 m (30 ft). The 
width of the right-of-way varies between about 30 and 35 m (100-115 ft). The right-of-way for 
eastbound traffic has a steep slope west of the entrance to Hwy 22/322. The road has a bridge on 
the south side (across the Pfoutz Valley Rd). The road also has a gentle curve and goes up a hill 
on the west side (downhill for eastbound traffic). The posted speed limit is 105 km/h (65 mi/h). 
The average annual daily traffic volume (AADT) is about 6,882 for eastbound traffic and about 
6,953 for westbound traffic (13,835 for both directions combined) with about 26% truck traffic 
(estimated in 2002). Traffic volume peaks in June (8,044 ADT).  

The majority of the recorded animal-vehicle collisions in this area involve white-tailed deer and 
occur in October and November; maintenance personnel from the Pennsylvania Department of 
Transportation (PennDOT) estimate that approximately 70 white-tailed deer carcasses are 
removed every year along a 1.8 km (1.1 mi) long road segment just east of Thompsontown. The 
animal detection system covers 805 m (0.5 mi) of this road section. 

Objective E: Deploy the Two Systems, One at Each Site 

The system for the location in Montana was installed in October/November 2002 (Chapter 5).  
The system for the location in Pennsylvania was installed in May 2004 (Chapter 5).  

Objective F: Document the Experiences with Installation  

The system for the location in Montana suffered from technological challenges (Chapter 6 and 
8). It took two years to identify and address these problems. Nonetheless, starting in November 
2004 the system started to detect elk reliably (Chapter 7). The system for the location in 
Pennsylvania also suffered from technological challenges, but these were not overcome by 
November 2004 (Chapter 7 and 8), after which the system was removed (see Objective J). 
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Objective G: Test the Reliability of the Systems 

The system at the location in Montana was designed to detect elk and stored all detection data, 
including the detection zone in which the detection occurred, and a date and time stamp. System 
reliability was tested by evaluating system detection patterns, and by comparing snow tracking 
data and human crossings to the detection data saved by the system. Interpretation of the 
detection data suggested that at least 47% of all detections were related to large animals (e.g. 
deer, elk and moose) crossing the road (Chapter 7). Other detections were probably due to large 
animals meandering in the right-of-way or medium sized mammals (e.g., coyotes (Canis 
latrans)). These animals did not generate a clear detection pattern, and were therefore classified 
as “unclear.” Therefore the 47% should be regarded as a minimum estimate. The timing and 
direction of travel of crossing events, indicated by detections on opposite sides of the road, 
matched local knowledge about the behavior of the elk, suggesting that the system was able to 
detect large animals, specifically elk, and that the data were interpreted correctly.  

The researchers also compared the spatial distribution of the crossing events with snow tracking 
data. The spatial distribution of the crossing events and elk tracks matched closely, again 
suggesting that the system was able to detect elk, and that the data were interpreted correctly. 
Almost 87% of all elk crossings recorded through snow tracking could be linked to a crossing 
event detected by the system. However, medium sized mammal species such as coyotes and 
wolves (Canis lupus) were rarely detected by the system. Furthermore, the researchers identified 
the presence and location of blind spots (potentially 17.8% of the total distance covered by the 
sensors). Blind spots were defined as locations where the system failed to detect a human 
crossing between the sensors. Most of the blind spots were due to curves and slopes that caused 
the detection beam to shoot too high above the ground.  

The researchers concluded that the system detected large animals, especially elk, reliably, but the 
system did not detect all elk that approach the road, e.g., because of blind spots resulting from 
design errors. The exact location of the blind spots and potential remedies will be investigated 
during Phase II of this project (1 January 2006 – 31 August 2008). Once the blind spots have 
been addressed and the warning signs have been attached, the effectiveness of the system will be 
investigated, both with regard to a potential reduction in vehicle speed and a potential reduction 
in collisions with large animals.  

In addition to evaluating the reliability, the researchers used the detection data saved by the 
system to calculate how long the flashing warning lights would be activated in a day, and how 
long it took for a crossing event to be completed (Chapter 7). This work resulted in guidance on 
a specific system parameter, i.e., for how long should the flashing warning lights be activated 
after a detection has occurred. Before these analyses the warning time after a detection (3 min) 
was based on a “best guess” rather than actual data.  

The total time that the flashing warning lights would have been activated was estimated at 1 h 13 
min per day (5% of the time), indicating that the animal detection system resulted in relatively 
time specific warning signals for drivers. Most crossing events (72.6%) were completed within 3 
min, and the median duration of a crossing event was 1 min 29 sec. If the warning signs would 
be activated for 3 min after the last detection, the signs would have been continuously activated 
for 88.1% of all detection intervals (i.e., time between consecutive detections) during crossing 
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events. Similarly, 78.1% of all crossing events would have had the warning signs continuously 
activated while the crossing was in process. The researchers concluded that a 3 min activation 
period for the warning signs after a detection has occurred appeared to be a good balance 
between keeping the signs turned on while animals (i.e., elk) are in the process of crossing the 
road, and not presenting drivers with activated warning signs that may no longer be strongly 
associated with large animals on or near the road, which could erode local driver confidence in 
the activated warning signs. 

The system at the location in Pennsylvania failed to detect humans used as a model for white-
tailed deer reliably (Chapter 7). This, combined with other factors (see Objective J), caused the 
system at the Pennsylvania site to be removed in January 2005. 

Objective H: Collect Post-Implementation Site Data  

The road and right-of-way characteristics did not change because of the installation of the animal 
detection systems. However, the following factors may have changed after the installation of the 
two systems: traffic volume, animal species present, changes in herd size, and number of animal-
vehicle collisions. For the site in Montana, these potential changes will be reported on in Phase II 
of the project (1 January 2006 – 31 August 2008). These data have not been and will not be 
collected for the site in Pennsylvania, since the system was removed from that location.  

Objective I: Evaluate the Effectiveness of the Systems  

The effectiveness of the system at the site in Montana will be evaluated in Phase II of the project 
(1 January 2006 – 31 August 2008). System effectiveness will not be evaluated at the site in 
Pennsylvania, since the system was removed from that location. System effectiveness parameters 
include a potential reduction in vehicle speed and a reduction in collisions with large animals, 
especially elk. 

Objective J: Document System Acceptance 

Although reliability of the system in Montana was eventually established, the overall acceptance 
of the system must nonetheless be characterized as “poor,” at least up until December 2005 
(Chapter 7). The project partners had concerns about the reliability of the system, particularly the 
blind spots; and both the host agency and the public shared concerns about the obtrusive nature 
and size of the equipment. In the future, animal detection instrumentation will need to either be 
“invisible” to the public or blend in with the surrounding landscape better if deployed in settings 
where aesthetics are a major concern. More data on system acceptance will be collected in Phase 
II of the project (1 January 2006 – 31 August 2008). 

The system in Pennsylvania was not accepted by the host agency (Chapter 7). The main reasons 
were the unreliability of the system and poor communication by the vendor. These two factors 
caused the system at the Pennsylvania site to be removed in January 2005. 
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Objective K: Provide Advice For the Future Development and Application 

Cost Benefit Analyses 

The researchers calculated the costs and benefits associated with the installation and use of 
animal detection systems (Chapter 9). Only monetary values were included for this analysis, but 
it was recognized that there are values associated with animal-vehicle collisions that may not 
readily translate into a monetary value or that one may consider inappropriate. Nevertheless, the 
analysis provided insight as to whether animal detection systems are a wise investment, at least 
from a monetary perspective. The cost-benefit analysis suggested that the benefits of animal 
detection systems can be greater than the costs at locations that have an average of at least 5 
deer-, 3 elk- or 2 moose-vehicle collisions per mile road length per year. This suggests that 
animal-detection systems have the potential to be applied on a wide scale.  

Potential Applications of Animal Detection Systems 

Animal detection systems are usually installed at locations that have a history of animal-vehicle 
collisions, especially with large ungulates such as deer, elk or moose. The systems are primarily 
installed because of human safety and property damage concerns. However, animal detection 
systems may also be installed at locations where a current or planned habitat linkage zone for 
large animals intersects with a road (Chapter 10). 

Animal detection systems can be installed as a standalone mitigation measure, but they can also 
be combined with other mitigation measures such as limited or extensive wildlife fencing and/or 
wildlife crossing structures (i.e., underpasses or overpasses) (Chapter 10). With extensive 
wildlife fencing, animal detection systems can be installed at fence ends or gaps in the fence. 
Limited wildlife fencing can be used to funnel the animals toward a road section with an animal 
detection system. This increases the length of the mitigated road section at a potentially lower 
cost. Fence installation and maintenance costs, however, may be high as well. Finally, animal 
detection systems may be deployed along frontage roads adjacent to a wildlife crossing structure 
on the parallel freeway.  

For this report the researchers also summarized the pros and cons of animal detection systems 
versus wildlife crossing structures (i.e., underpasses or overpasses) in combination with wildlife 
fencing (Chapter 10).  

Pros 

• Animal detection systems have the potential to provide wildlife with safe crossing 
opportunities anywhere along the mitigated roadway, but wildlife crossing structures are 
usually limited in number, and they are rarely wider than about 50 m (55 yd). 

• Animal detection systems are less restrictive to wildlife movement than fencing or 
crossing structures. They allow animals to continue to use their existing paths to the road 
or to change them over time. 

• Animal detection systems can be installed without major road construction or traffic 
control for long periods. 
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• Animal detection systems are likely to be less expensive than wildlife crossing structures, 
especially once they are mass produced. 

 
Cons 

• Currently, animal detection systems only detect large animals (e.g., deer, elk and/or 
moose). Relatively small animals are not detected, and drivers are not warned about their 
presence on or near the road. 

• Wildlife crossing structures have the potential to provide cover (e.g., vegetation, 
including living trees, tree stumps) and natural substrate (e.g., sand, water) allowing 
better continuity of habitat. 

• Some types of animal detection systems are only active in the dark and animals that cross 
during the daylight may not be protected. 

• Animal detection systems usually require the presence of poles and equipment in the 
right of way, sometimes even in the clear zone, presenting a safety hazard of their own. 

• Animal detection systems may substantially reduce the number of animal-vehicle 
collisions, but since they allow large animals to cross the road at grade, they will never 
completely eliminate animal-vehicle collisions. 

• Animal detection systems can be aesthetically displeasing. 
• Wildlife crossing structures are likely to have greater longevity and lower maintenance 

and monitoring costs. 
 

Advice for Future Animal Detection System Projects 

The lessons learned from this project, including the experiences with the development and 
installation of two experimental animal detection systems in a roadside environment, have been 
documented in this report (Chapter 8). These lessons have been translated into advice for future 
projects that aim to install and operate an animal detection system along a road (Chapter 11). 
This advice may be helpful, as the number of locations with an animal detection system seems to 
be growing rapidly. Currently there are seven sites in North America and 20 sites in Europe, for 
which an animal detection system is in the planning phase (as of February 2006) (Chapter 4). For 
transportation and natural resource management organizations that are interested in the 
deployment of an animal detection system, the following steps are recommended: 

• Define the problem to be solved (e.g., target species, parameters of effectiveness), and 
identify the requirements of the transportation agency (e.g., desired level of effectiveness, 
maximum maintenance effort) and the site specific conditions and requirements (e.g., 
slopes, curves, vegetation, minimum distance from the road, vegetation management 
restrictions). Ideally this should be the outcome of a regional prioritization identifying 
current animal-vehicle collision hot spots or habitat linkage zones. 

• Obtain a current overview of all known mitigation measures that may address the 
problem, that meet the requirements of the transportation agency, and that match the site 
specific conditions and requirements. Determine whether an animal detection system is 
indeed the most appropriate mitigation measure. While animal detection systems can be 
applied as a standalone mitigation measure, animal detection systems can also be used in 
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combination with other mitigation measures such as wildlife fencing and wildlife 
crossing structures. 

• Obtain a current overview of all known animal detection systems, their vendors, and the 
experiences with system reliability, system effectiveness and other aspects of operation 
and maintenance as well as other lessons learned. 

• Select a system that meets the requirements of the transportation agency and that matches 
the site specific conditions and requirements. Not all reliable or effective systems may be 
suitable. Ideally all reliable and effective systems should meet minimum standards for 
system reliability. These standards have not been determined at this time; therefore, no 
system has yet been tested with regard to such minimum requirements. If reliability data 
are not available, consider a two-phased contract with the vendor, with a smaller 
temporary test installation prior to a more permanent roadside installation. 

• Make a realistic risk assessment for potential delays, technological challenges, the 
financial situation of a vendor, and political support for the project. If the outcome of the 
assessment is not acceptable, consider alternative mitigation measures. 

• Take the lessons learned (see Chapter 8) into account when preparing project 
descriptions, contracts and other agreements with vendors, installation contractors, 
researchers, and other project partners. 

• Prepare for technological difficulties and substantial delays following the installation of 
an animal detection system. It may take many months or several years before an animal 
detection system becomes operational. Even systems that are initially successful will fail 
without proper monitoring and maintenance. Also prepare for potential abandonment of 
the project and system removal. 

• Document and publish the experiences with the project, including lessons learned during 
design and planning, installation, and operation and maintenance, regardless of whether 
the project resulted in a reliable or effective system. This provides essential guidance for 
similar projects in the future. 

• Document and publish data on system reliability and system effectiveness, regardless of 
whether the project resulted in a reliable or effective system. This will allow 
transportation agencies to compare the reliability and effectiveness of animal detection 
systems to other mitigation measures and to select the most reliable and effective animal 
detection systems. 

 
Furthermore, the researchers formulated the most important remaining (research) needs relating 
to the development, use and effectiveness of animal detection systems: 

• The availability of a high level concept of operations for animal detection systems to 
show how the systems may work in the future and to provide guidance to the further 
development of animal detection systems. 

• The development of smaller and less obtrusive animal detection systems. This is not only 
required to address landscape aesthetics concerns, but smaller systems also reduce the 
hazard for people in vehicles that run off the road. 

• The availability of guidelines to integrate animal detection systems into national 
Intelligent Transportation Systems (ITS) architecture and standards. This should provide 
guidance for the further development of animal detection systems. 
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• The availability of comparable reliability data for different systems, preferably obtained 
under similar circumstances at a controlled access environment. This should allow 
employees from transportation agencies to select the most reliable systems. 

• The establishment of minimum standards for the reliability of animal detection systems. 
This should allow employees from transportation agencies to select systems that meet 
certain minimum standards for system reliability. It also provides guidance to vendors 
and system integrators for the future development of animal detection systems. 

• Insight into the most effective warning signs and signals, appropriate distance between 
warning signs and signals, and standards for warning signs and signals. 

• Continuation of the collection, analyses and interpretation of data on the experiences with 
planning and design, installation, operation and maintenance and evaluation of animal 
detection systems. 

• Continuation of the collection, analyses and interpretation of data on system effectiveness 
from systems that have been deployed in a roadside environment and that are operating 
reliably.  

 
Despite encouraging data on system reliability and effectiveness, the installation and use of 
animal detection systems should still be regarded as research projects rather than deployments of 
a proven mitigation measure. Finally, animal detection systems do not automatically replace 
more traditional types of mitigation measures (e.g., wildlife underpasses and overpasses in 
combination with wildlife fencing). However, the limited data on the reliability and effectiveness 
of animal detection systems do suggest that they may become a valuable and widely applied tool 
to help reduce animal-vehicle collisions.  

Accomplishments and Rationale for Phase II 

The members of the Technical Advisory Committee (TAC) (see Appendix A) summarized the 
accomplishments of Phase I of the project (27 October 1999 - 31 December 2005) in June 2005: 

• This project provided a forum for 15 DOTs and FHWA to share experiences and to direct 
research related to the reduction of animal-vehicle collisions, specifically with regard to a 
relatively new mitigation measure: animal detection systems. The 15 DOTs and FHWA 
learned that animal-vehicle collisions are a growing problem in many states and that 
many states face similar problems. While some mitigation measures have already been 
shown to be effective, the effectiveness of other measures is disputed or, in the case of 
animal detection systems, insufficiently known. There is a need for a wide variety of 
potential mitigation measures to choose from, as the local conditions and requirements 
vary between locations that require mitigation measures. The states learned from each 
other’s experiences and discussions, including topics such as the hidden costs of animal-
vehicle collisions, disposal costs ($30-80 per carcass), worker compensation, potential 
exposure to contagious diseases, and legal concerns (wildlife management regulations, 
solid waste regulations). 

• The DOTs and FHWA now have access to the contact details of vendors of animal 
detection systems throughout North America and Europe. This makes it easier to identify 
and contact vendors that have been shown to be able to produce a reliable and/or 
effective animal detection system. 
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• The DOTs and FHWA learned that some animal detection systems can reliably detect 
large animals and that (depending on road and weather conditions, signing and other 
factors) lower vehicle speed and a substantial reduction in animal-vehicle collisions can 
be obtained. This information was not available or generally accessible before the start of 
the project. 

• The DOTs and FHWA learned that there are currently no standards for the reliability and 
other performance criteria for animal detection systems. There are also no standards for 
warning signs and signals. Generally accepted minimum criteria for animal detection 
systems and signing standards are needed however, especially with regard to potential 
liability in case of an animal-vehicle collision after system installation. 

• The project resulted in one animal detection system that detects large animals reliably 
(manufactured by Sensor Technologies and Systems, installed at the site in Montana). 
However, due to design errors, there were two substantial blind spots in the road section 
covered by the system. The concept of the technology has been shown to work though. 

• The project resulted in concrete ideas to design and build a second generation system (by 
STS) that would have much smaller dimensions (landscape aesthetics, reduced power 
requirements, reduced costs for solar panels) and that would have a more reliable and 
robust communication system. Hence the project gave direction to the improvement of an 
experimental animal detection system. 

• The DOTs and FHWA learned that animal detection system projects should still be 
approached as research projects rather than deployment projects. It is essential to clearly 
formulate the goals and expectations of an animal detection system project and stress that 
they relate to research, rather than deployment alone. 

• The DOTs and FHWA learned that studies in a real roadside environment are essential, 
but that they can also be challenging and complex. 

• The DOTs and FHWA now have access to up-to-date information related to experiences 
with regard to system planning, design, installation, operation and maintenance and 
evaluation from all known locations throughout North America and Europe. This 
includes detailed information with regard to the experiences on the two study locations 
and two experimental animal detection systems selected for this project in MT and PA. 
The lessons learned have been documented and will greatly benefit future animal 
detection system projects.  

• The DOTs and FHWA learned that animal detection systems have the potential to 
become a reliable and cost-effective mitigation measure that can be added to their 
“toolbox.” However, further research is required before animal detection systems can be 
deployed and expected to become operational and effective shortly after system 
installation.  

• The DOTs and FHWA learned what questions still need to be addressed before animal 
detection systems may qualify as a proven and cost-effective mitigation measure (see 
Chapter 11). 

• The DOTs and FHWA learned that there is great interest from the public with regard to 
animal-vehicle collisions and that media attention, particularly with regard to animal 
detection systems, has been considerable and generally favorable. 
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In addition, the members of the TAC summarized the benefits of continuing the project at the 
location in Montana (Phase II of the project (1 January 2006 - 31 August 2008)): 

• The warning signs and signals can be attached/activated under the following conditions: 
1) the blind spots of the system at the Montana site are addressed; 2) the brackets for the 
sensors are replaced; 3) the communication links, especially with station 3, are improved; 
4) the Montana Department of Transportation (MDT) accepts ownership of the system 
and responsibility for operation and maintenance; and 4) Yellowstone National Park 
approves these efforts. This would allow for the collection of system effectiveness data, 
including potential reduction in vehicle speed and potential reduction in animal-vehicle 
collisions. In addition, the researchers would be able to interview drivers with regard to 
their opinion of and experiences with the animal detection system. This would allow the 
researchers to not only collect data on the reliability of the experimental animal detection 
system, but also on its effectiveness. Hence the researchers would be able to do what was 
originally intended; i.e., to fully investigate the reliability and effectiveness of the 
experimental animal detection system and make recommendations for future research and 
deployments, particularly with regard to this experimental animal detection system. 

• Data on system effectiveness for animal detection systems are currently extremely scarce. 
However, these data are essential to further investigate whether animal-detection systems 
in general are effective in reducing animal-vehicle collisions and whether they should 
indeed be considered as a potential mitigation measure, regardless of the exact 
technology and vendor. 

• More data on the costs for operation and maintenance are needed. This would allow for a 
better insight in the cost-effectiveness of animal-detection systems and how they compare 
to other mitigation measures. 

 
The members of the TAC also summarized the costs of discontinuing the project at the location 
in Montana and not entering Phase II of the project (1 January 2006 - 31 August 2008): 

• An experimental animal detection system that detects large animals reliably was 
developed but not tested with regard to system effectiveness. The problem of animal-
vehicle collisions is still present and growing though, and there is a need for more and 
effective mitigation measures to choose from as local conditions and requirements for 
problem locations vary. The reliability and effectiveness data for animal detection 
systems thus far are encouraging and call for continued efforts rather than the 
abandonment of the effort. If the effort were abandoned, one could consider the money 
spent thus far as a loss; not because the concept of animal detection systems in general or 
the experimental animal detection system failed to work, but simply because the required 
research was not fully pursued. 

• Data on the effectiveness of animal detection systems are extremely scarce. The field of 
animal detection systems has a great need for more and better data on the effectiveness of 
animal detection systems under a variety of conditions. These data can only be acquired 
by having reliable animal detection systems in place in real roadside environments and by 
collecting data on system effectiveness. Reliable animal detection systems that are 
operational with the warning signs and signals attached, and that are monitored for 
system effectiveness are extremely scarce. The removal of any reliable animal detection 
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system from a real roadside environment is a serious loss and delays the further 
development and application of animal detection systems. In this case, the abandonment 
of the further evaluation of the experimental animal detection system at the Montana site 
may block further research and deployment of animal detection systems in North 
America for the coming years or longer. 

 
Considering the above points, the TAC decided to continue the project and to enter Phase II (1 
January 2006 - 31 August 2008). Going forward with Phase II, however, is contingent upon the 
conditions stated above (first bullet under the benefits of continuing the project). If these 
conditions can be satisfactorily met, upon the approval of the TAC the second phase can 
proceed. 
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1.0 INTRODUCTION 

Authors:  Marcel P. Huijser and Patrick T. McGowen 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT 59717-4250 (e-mail: mhuijser@coe.montana.edu) 

1.1 BACKGROUND 

Animal-vehicle collisions affect human safety, property and wildlife. In the United States the 
total number of deer-vehicle collisions was estimated at more than 1 million per year (Conover, 
et al. 1995). These collisions were estimated to cause 211 human fatalities, 29,000 human 
injuries and over one billion dollars in property damage a year (Conover, et al. 1995). Similar 
figures are available from Europe, where the annual number of collisions with ungulates was 
estimated at 507,000, causing 300 human fatalities, 30,000 human injuries and over one billion 
dollars in material damage (Groot Bruinderink and Hazebroek 1996). These numbers have 
increased even further over the last decade (Hughes, et al. 1996; Romin and Bissonette 1996; 
Knapp, et al. 2004; Khattak 2003; Tardif and Associates Inc. 2003). 

In most cases the animals die immediately or shortly after the collision (Allen and McGullough 
1976). In some cases it is not just the individual animals that suffer. Road mortality may also 
affect some species on the population level (van der Zee, et al. 1992; Huijser and Bergers 2000). 
Some species may even be faced with a serious reduction in population survival probability as a 
result of road mortality, habitat fragmentation and other negative effects associated with roads 
and traffic (Proctor 2003). In addition, some species also represent a monetary value that is lost 
once an individual animal dies (Romin and Bissonette 1996; Conover 1997). 

Historically, animal-vehicle collisions have been addressed through signs warning drivers of 
potential animal crossings. In other cases, wildlife warning reflectors, mirrors or wildlife fences 
have been installed to keep animals away from the road (de Molenaar and Henkens 1998; 
Clevenger, et al. 2001). However, conventional warning signs appear to have only limited effect 
because drivers are likely to habituate to them (Pojar, et al. 1975). Wildlife warning mirrors or 
reflectors may not be effective (Reeve and Anderson 1993; Ujvári, et al. 1998). Wildlife fences 
isolate populations. Wildlife fencing has been combined with wildlife crossing structures to 
address these limitations; but, primarily due to their relatively high cost, such crossing structures 
are limited in number and width (Foster and Humphrey 1995; Clevenger, et al. 2002).  

For this project The Western Transportation Institute at Montana State University (WTI-MSU) 
explored the prospects for a relatively new mitigation measure: animal detection systems. 
Animal detection systems detect large animals (e.g., deer (Odocoileus sp.), elk (Cervus elaphus) 
and/or moose (Alces alces)) as they approach the road. When an animal is detected, signs are 
activated that warn drivers that large animals may be on or near the road at that time. 

mailto:mhuijser@coe.montana.edu
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There have been numerous projects that included the installation and evaluation of the 
effectiveness of animal detection systems (reviews in Farrell, et al. 2002; Robinson, et al. 2002; 
Huijser and McGowen 2003). So far, only a couple of these animal detection systems have been 
studied with regard to system reliability and system effectiveness. Examples include the 
following: 

• area cover systems in Switzerland (Kistler 1998; Romer and Mosler-Berger 2003; Mosler-
Berger and Romer 2003); 

• area cover systems in Finland (Muurinen and Ristola 1999; Taskula 1999); 
• systems in Wyoming (Gordon, et al. 2001; Gordon and Anderson 2002; Gordon, et al. 2004); 

and  
• the area cover system in Kootenay National Park, Canada (Kinley, et al. 2003).  
 
Most systems, however, have never been evaluated properly; and the information with regard to 
those systems remains anecdotal at best. Nevertheless, the information that is available shows 
that, depending on road and weather conditions and reduced speed limits, the warning signs can 
cause drivers to reduce their speed (Muurinen and Ristola 1999; Kistler 1998; review in Huijser 
and McGowen 2003; Kinley, et al. 2003). Warning lights may also result in more alert drivers 
(Green 2000), which can potentially lead to a substantial reduction in stopping distance: 20.8 m 
at 88 km/h (68 ft at 55 mi/h) (Huijser and McGowen 2003). Finally, research from Switzerland 
has shown that animal detection systems can reduce ungulate-vehicle collisions by as much as 
81-82% (Kistler 1998; Romer and Mosler-Berger 2003; Mosler-Berger and Romer 2003). These 
results are encouraging, but there remains much to be learned about the installation, operation 
and maintenance, and the reliability and effectiveness of animal detection systems (Huijser 
2003). 

1.2 STUDY OBJECTIVES 

This study aimed to integrate the available information on animal detection systems and add to it 
through the results and experiences with two experimental animal detection systems at two study 
locations in the United States. The specific objectives for this study were to: 

a. Identify existing animal detection system technologies and their vendors;  
b. Select two of these systems for field tests;  
c. Locate two study sites for these field tests;  
d. Document existing conditions at the two study sites;  
e. Deploy the two systems, one at each site; 
f. Document the experiences with installation;  
g. Test the reliability of the systems;  
h. Collect post-implementation site data;  
i. Evaluate the effectiveness of the systems;  
j. Document system acceptance; and 
k. Provide advice for the future development and application. 
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1.3 PROJECT FUNDING 

This work was funded by the Federal Highway Administration and 15 departments of 
transportation through a pooled fund study (SPR-3(076)) (NCHRP 2002). The participating 
departments of transportation were: Alaska Department of Transportation and Public Facilities, 
and the Departments of Transportation of California, Indiana, Iowa, Kansas, Maryland, Montana, 
Nevada, New Hampshire, New York, North Dakota, Oregon, Pennsylvania, Wisconsin, and 
Wyoming. Their contributions totaled $945,000 (Figure 1.1). Oregon Department of 
Transportation (ODOT) administered these funds for $30,000 and managed a $915,000 contract 
with the Western Transportation Institute at Montana State University (WTI-MSU) to conduct 
the study.  

Additional funds ($120,000) came from the WTI-MSU to help cover the installation and project 
extension costs at the Montana study site (Figure 1.1). This brought the total project budget up to 
$1,065,000. 

Pennsylvania Department of Transportation (PennDOT) estimated that an additional $130,000 
was spent by PennDOT on coordination, engineering plans, installation, and efforts to help 
identify and address problems after installation for the Pennsylvania study site (Dennis Prestash, 
PennDOT, personal communication, 18 November 2004). In addition, the Montana Department 
of Transportation (MDT) spent an unknown amount of funds on coordination, support for 
installation, and efforts to help identify and address problems after installation a study site (MT). 
However, these contributions of PennDOT and MDT were not part of the funds administered by 
ODOT or WTI-MSU and were excluded from Figure 1.1. 
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Figure 1.1: Financial contributions (Total = $1,065,000) 
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1.4 STRUCTURE OF THE REPORT 

The background, rationale, objectives and funding for the study are described in Chapter 1, the 
introduction.  

Chapter 2 describes a high level concept of operations for road-based animal detection systems 
and visualizes how they could or should interact with drivers, transportation agencies, natural 
resource management agencies, system manufacturers and installation contractors. Chapter 2 
also describes two mechanisms through which fewer and less severe collisions could be 
obtained: through increased driver alertness and through reduced vehicle speed. In addition, the 
two main types of technology for animal detection systems are described.  

Chapter 3 formulates the main research questions and research methods with regard to the 
reliability and effectiveness of animal detection systems, defines the measures of effectiveness, 
and summarizes current understanding of the factors that may influence system effectiveness 
based on a review of the available literature.  

Chapter 4 lists all road-based animal detection systems in North America and Europe known to 
the authors with a description of their main characteristics and a review of each system with 
regard to installation, operation, and maintenance experiences.  

Chapter 5 chronicles the two study sites (MT and PA) and the two experimental animal 
detection systems that were selected for a field test.  

Chapter 6 addresses the post installations to the animal detection system at the MT study site.  

Chapter 7 focuses on the reliability and system effectiveness tests as well as the acceptance of 
the animal detection systems at the two study sites (MT and PA).  

Chapter 8 reviews the challenges encountered and the experiences and lessons learned during 
the planning, design and installation phase, and the operation and maintenance of the systems. 
This discussion also draws from the experiences with other animal detection system projects (see 
Chapter 4).  

Chapter 9 explores the cost-benefit aspects of animal detection systems.  

Chapter 10 examines the pros and cons of animal detection systems versus other mitigation 
measures and gives examples of how animal detection systems could be used, either as stand 
alone mitigation measures or in combination with other mitigation measures.  

Chapter 11 draws conclusions, and makes recommendations for future research, development 
and investment in animal detection systems and their use in a roadside environment. 
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2.0 ANIMAL DETECTION SYSTEMS: PRINCIPLES 

Author:  Marcel P. Huijser 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT  59717-4250 (e-mail: mhuijser@coe.montana.edu) 

2.1 SYSTEMS CONCEPTS STUDIED 

This study deals with animal detection systems based along the road only. It does not deal with 
animal warning systems or vehicle-based detection systems. Animal warning systems detect 
vehicles or trains, not the animals. Once a vehicle or train is detected large animals are alerted 
through a range of audio and visual signals from stations placed in the right-of-way. (For details 
and discussion see Bushman, et al. 2001; Huijser and McGowen 2003; Hunin 2005). Vehicle-
based systems (e.g., Bendix 2002; General Motors 2003; Hirota, et al. 2004; Honda 2004) were 
not part of this study either. Vehicle-based systems only inform drivers in vehicles equipped with 
such a detection system. Road-based animal detection systems, however, are designed to inform 
all drivers, regardless of what equipment their vehicle may or may not have. 

2.2 CONCEPT OF OPERATION 

A road-based animal detection system consists of two parts: one part detects large animals as 
they approach the road, and the other part warns the drivers after detection has occurred (Figure 
2.1). A transportation agency or natural resource management agency usually takes the initiative 
for site- and species-specific mitigation measures. Site selection is often based on accident 
reports and road-kill data for large animal species. The transportation agency and natural 
resource management agencies then decide on the appropriate approach; in this case an animal 
detection system. After a vendor is selected, an animal detection system is designed, built, and 
delivered by the vendor. An installation contractor then puts the system in place.  

Once the system is installed and working according to the agreed upon specifications, the 
transportation agency may operate and maintain the system. In some cases natural resource 
management agencies may assist with checking up on the system. Currently most systems have 
to be checked at the site regularly to verify that the system is indeed operating correctly. In some 
cases there is remote access to the detection data and system diagnostics through land-based 
phone lines, or cellular or satellite phone. In the future there may be algorithms in place that 
screen the data continuously for unusual patterns that may indicate that there is a problem with 
the system or parts thereof. Once a problem with the system is detected, a person may be notified 
through an automated system. Figure 2.1 shows the concept of operations for animal detection 
systems. Arrows indicate the direction of output and processes. Solid lines indicate output and 
processes that exist already. Dotted lines indicate output and processes that may be developed in 
the future. 
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Figure 2.1: Concept of operations 

The transportation agency provides information to the traveling public about the purpose and the 
location of the animal detection system. This information should be provided just before drivers 
get to the area covered by the animal detection system. Road signs and highway advisory radio 
messages are the most obvious ways to deliver this information to the driver. When approaching 
the animal detection system a driver may be confronted with an activated warning signal 
indicating that a large animal has been detected and is present on or near the road at that time. 

In the future the information about the purpose and the location of the animal detection system 
may also be delivered to an on-board computer inside the vehicle. The information would be 
provided as soon as the vehicle gets within a certain radius of the animal detection system. This 
procedure would require a two-way GPS-based communication system. The warning signal may 
also be delivered to an on-board computer inside the vehicle.  

2.3 SYSTEM RELIABILITY AND EFFECTIVENESS 

In order to reduce the number of animal-vehicle collisions, animal detection systems need to 
detect animals reliably, and they also need to influence driver behavior so that drivers can avoid 
a collision.  

Most animal detection system technologies are vulnerable to ‘false negatives’ and ‘false 
positives’ (see Chapter 4). False negatives occur if an animal approaches, but the system fails to 
detect it. False positives occur if the system reports the presence of an animal, but there is no 
animal present. Numerous false positives may result in drivers regarding the system no 
differently than a permanently flashing warning light not connected to sensors. False negatives 
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should be avoided or kept to an absolute minimum, as drivers expect an animal detection system 
to detect all or nearly all large animals that approach the road. False positives should also be 
minimal, but it is more acceptable to have a few false positives than a few false negatives. 
Nevertheless, it is important that animal detection systems are reliable, as drivers are expected to 
respond to the warning signals. 

Once an animal detection system reliably detects the target species and the warning signals and 
signs are activated, driver response determines how effective the system ultimately is in avoiding 
or reducing animal-vehicle collisions. Figure 2.2 splits driver response into two components: 
increased driver alertness and lower vehicle speed. 

 

Increased driver awareness; large 
animals may be on or near the road

Reliable warning signals

Lower vehicle speed Increased driver alertness

Reduced reaction time 
when confronted with a 
large animal ahead

Shorter 
stopping 
distance

Vehicle may not 
hit animal

Vehicle may hit 
animal at lower speed

 

Figure 2.2: Warning signals and driver response 

A higher state of alertness of the driver, lower vehicle speed, or a combination of the two can 
result in a reduced risk of a collision with the large animal and less severe collisions. A reduced 
collision risk and less severe collisions mean fewer human deaths and injuries and lower 
property damage. In addition, fewer large animals are killed or injured on the road without 
having been restricted in their movements across the landscape and the road. Furthermore, fewer 
large dead animals will have to be removed, transported, and disposed of by road maintenance 
crews. 

2.4 SYSTEM TECHNOLOGIES 

Animal detection systems use sensors to detect large animals as they approach the road. The 
technology for most animal detection systems is either based on “area cover sensors” or “break-
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the-beam sensors” (Huijser and McGowen 2003). Area cover sensors detect large animals within 
a certain range of a sensor. Area coverage systems can be active or passive. Passive systems 
detect animals by only receiving signals. The two most common are passive infrared and video 
detection. These systems require algorithms that distinguish between e.g., moving vehicles with 
warm engines and moving pockets of hot air and movements of large animals. Active systems 
send a signal over an area and measure its reflection. The primary active area coverage system is 
microwave radar. 

Break-the-beam sensors detect large animals when their body blocks or reduces a beam of infra-
red, laser or microwave radio signals sent by a transmitter and received by a receiver. There are 
other techniques that do not use area cover sensors or break-the-beam technologies, but these 
rather unique systems are discussed in Chapter 4. 
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3.0 RESEARCH QUESTIONS, METHODS AND CURRENT 
UNDERSTANDING OF SYSTEM RELIABILITY AND 

EFFECTIVENESS 

Authors:  Marcel P. Huijser and Patrick T. McGowen 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT 59717-4250 (e-mail: mhuijser@coe.montana.edu) 

3.1 SYSTEM RELIABILITY 

The purpose of animal detection systems is to detect animals when they approach the road. 
Therefore false negatives and false positives should not occur or should be kept to an absolute 
minimum. It is equally important that animal detection systems have minimal ‘downtime,’ due to 
broken parts, maintenance, weather conditions, or other factors. Despite the obvious nature of 
these basic requirements, many animal detection systems are still in the experimental stage and 
suffer from a variety of such problems (see also Chapter 4). The following paragraphs list 
methods that could be used to quantify potential false negatives, false positives, and downtime. 

3.1.1 False negatives 

Actively trigger the system: A domesticated individual of the species for which the animal 
detection system was designed (‘target species’) could be used to see if the system indeed 
records the presence of an individual animal when it approaches the road. However, a 
domesticated species of similar size or humans may have to be used as a model of the ‘target 
species.’ The individual should enter the detection zone at multiple locations, for example at 10 
or 20 m intervals. Knowing when and where the system is intentionally triggered, the detection 
data can be checked to see if the triggering events are indeed recognized by the system or 
whether ‘blind spots’ occur. Since the ability of an animal detection system to detect the target 
species or models may depend on the conditions, the systems should be tested in different 
seasons and at different times of the day (e.g., different weather conditions, light conditions, 
stages of vegetation growth).  

Incidental observations: People that travel the road regularly, such as road maintenance 
personnel, police officers, and local commuters can contribute to investigating system reliability 
by reporting sightings of animals on the road in the road section concerned. They should record 
the date, time, exact location (to provide a link to the detection zone), species, and if possible the 
number of individuals and the direction of the animal movements. These reports can then be 
compared to detections recorded by the system to identify potential false negatives. The reports 
can also provide insight in how well different species, including ‘non-target species,’ are 
detected. The general public could be included with this effort through various media. For 
example, signs could be posted in the vicinity of the system to encourage the traveling public to 
tune in to an AM radio to learn about its purpose and how to report animal sightings in the area 
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of the system by calling an automated answering service from their cell phones shortly after their 
observations. The reliability of observations provided by the public should be carefully 
evaluated, but involving the public is also likely to increase driver awareness of the system and 
driver awareness of potential animal crossings.  

Tracking: Sand tracking beds that are at least 2.4 m (8 ft) wide, between sensors, can record 
tracks of many large animal species, including deer and bear species and allow for comparison of 
tracking events to detections recorded by the system (see also “Incidental observations”).  The 
presence of a set of tracks indicates that an individual of that species must have passed through 
the detection zone since the bed was last checked and all previous tracks erased. Opportunistic 
snow tracking is also an option in certain areas when snow is on the ground. However, with both 
sand track beds and snow tracking it is important to evaluate whether tracks could have been 
erased since the last tracking session, e.g., because of rain, wind, additional snowfall, 
evaporation or snow melt, or whether a track was left at all, e.g., due to frozen sand or a hard ice 
crust on top of the snow. 

Monitor with IR camera and recording system: It is possible to record animals passing through a 
detection zone using a camera and recording system with date and time stamp. It would be 
advantageous to have an infrared (IR) system (night vision), preferably with the capability to 
mark the moments when animals enter the image. The latter would greatly reduce the time 
required to review the images. The images recorded by the camera system can then be compared 
to the detections recorded by the detection system (see also “Incidental observations”). However, 
the range of such camera systems is often limited and it may require multiple camera systems to 
cover the entire road length with an animal detection system, which may be cost-prohibitive. 

3.1.2 False positives 

Observation sessions: If there are numerous detections, and if there is a suspicion that many may 
be false, the detection zone concerned could be observed for a certain period to see whether an 
individual of the ‘target species’ is really there when the system is triggered. Depending on the 
length of the section, this could require several observers to ensure that no individual of the 
‘target species’ is missed. Nevertheless, the problem remains that those moments cannot be 
reassessed to verify if there was really no such animal present in the detection zone at the time of 
a detection. An event could have happened in a blink of an eye. 

Monitor with IR camera and recording system: This would accomplish the same as observation 
sessions, but now the images can be reviewed to verify whether there was indeed no individual 
of the ‘target species’ present. There may also be an opportunity to identify the cause of potential 
false positives, which may help identify strategies to make the system more reliable. 

3.1.3 Downtime 

Animal detection systems should preferably be operational at all times. However, certain systems 
only work during the night (e.g., several infrared systems). This may not be a problem if the 
species concerned is inactive or stays away from roads, traffic and other human related 
disturbance during the day. If animal crossings and collisions also occur during the daytime, it is 
important to select a system that is operational both day and night.  
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Animal detection systems usually rely on highly advanced and new technologies. Combined with 
the fact that most systems have not yet been thoroughly tested in a roadside environment, animal 
detection systems or certain components may malfunction relatively easily. It is important to 
check for potential problems regularly and to address these problems as soon as possible in order 
to minimize the downtime. Other systems may require a high degree of maintenance, which may 
also result in downtime. Finally, certain conditions (e.g., weather, vegetation) may make a 
system periodically dysfunctional. Downtime of animal detection systems may be substantial and 
is an important parameter of system reliability. 

3.1.4 Normalize false positives and false negatives 

In order to compare different systems with different monitoring methods employed, the 
reliability measurements should be normalized; however, many of these systems have adjustable 
sensitivities. Adjusting a system to be more sensitive would reduce the number of false negatives 
but increase the number of false positives. Therefore, WTI researchers recommend applying the 
methods often used to compare freeway incident detection algorithms (see Cheu and Ritchie 
1995). 

Consider the following definitions: 

• Detection Rate (DR) = 100% * (Total Crossing – False Negatives) / Total Crossings 
• False Alarm Rate (FAR) = 100% * False Positives / Total Number of Applications of 

Detector 
 
Described below is a theoretical example of the calculations and comparisons for the Detection 
Rate (DR) and False Alarm Rate (FAR) for two systems. System A is monitored for four days 
(96 h). The system polls the detectors every 15 sec for a total of 23,040 applications of the 
detectors in the four-day period. During these four days 25 large animals crossed the road. Of 
these animals 16 are detected by the system, resulting in 9 false negatives. Additionally, there are 
115 detections when no large animals were present (false positives). These values can be used to 
compute a DR of 64% and a FAR of 0.5%. 

Some systems poll the detectors very frequently, for example once per second. If this is the case 
it may be more appropriate to determine the FAR based on the number of one-minute time 
intervals where one or more false positives occurred and divide by the total number of one-
minute time intervals in the monitoring period. 

For different sensitivity settings of the sensors the theoretical performance of System A is 
compared to that of another system known as System B. The theoretical DR and FAR are plotted 
in Figure 3.1. If only the middle point of each system were compared, System A would be better, 
with the same FAR, but a higher DR. However, should a much lower FAR be desired, System B 
would be preferred. 

 



  

26 

0%
10%
20%
30%
40%
50%
60%
70%
80%
90%

100%

0.00% 0.50% 1.00% 1.50%

FAR%

D
R

%

System A
System B

Direction of
improvement

 

Figure 3.1: Comparing system reliability at multiple sensitivity settings for multiple systems 

3.2 SYSTEM EFFECTIVENESS 

System effectiveness, i.e., fewer and less severe animal-vehicle collisions, can be obtained 
through two mechanisms: increased driver alertness and reduced vehicle speed (see also Chapter 
2). 

3.2.1 Driver alertness   

Activated warning signs are likely to make drivers more alert. Driver reaction time to an unusual 
and unexpected event can be reduced from 1.5 sec to 0.7 sec if drivers are warned (Green 2000). 
Assuming a constant vehicle speed of 88 km/h (55 mi/h) before and after the warning signals are 
presented to the driver, increased driver alertness could reduce the stopping distance of the 
vehicle by 21 m (68 ft). This reduction in reaction time and stopping distance, however, has not 
specifically been tested with respect to the presence of large animals in rural areas. Experiments 
with a driving simulator (see e.g., Hammond and Wade 2004) that simulates animal movements 
across the road and measures driver behavior (e.g., reaction time, breaking, stopping distance, 
and speed on impact) could fill this knowledge gap. 

The awareness and alertness of the driver is likely to be influenced by the type of warning 
signals presented. Currently there are no specific standards for these warning signals and signs, 
and regulations and practices differ between countries and different regions within a country. 
There is evidence, however, that different signs are interpreted differently by drivers. If drivers 
are presented with a non-activated warning light and a standard black on yellow deer warning 
sign, accompanied by a black on yellow warning text sign saying “Use extra caution when 
flashing,” 92% of the respondents interpret the sign correctly, i.e., that there may still be deer on 
the road despite the fact that the warning signals are not activated (Katz, et al. 2003). This 
percentage is much lower with other text signs: “Animal detected when flashing” (57.6%); and 
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“When flashing” (62.5%). Drivers may not increase their eye movements (scanning behavior) in 
response to activated warning signs (Hammond and Wade 2004). The presence of deer or a deer 
decoy in the right-of-way does seem to trigger a relatively strong reduction in vehicle speed 
when the flashing warning lights are activated (Gordon, et al. 2001; Gordon and Anderson 2002; 
Kinley, et al. 2003). This indicates that activated warning signals may indeed cause drivers to be 
more alert.  

Experiments with a driving simulator that displays various types of warning signals could lead to 
additional insight into how different types of warning signals and signs influence driver 
awareness, alertness, reaction time, and the driver’s ability to avoid a collision. Driving simulator 
studies may also help determine at what interval the warning signals and signs should be placed. 
If the warning signals and signs are far apart, the first driver to encounter a large animal on or 
near the road may not have passed an activated warning sign before the animal is encountered.  

3.2.2 Vehicle speed 

Once a driver is aware that a large animal may be on or near the road ahead, the driver may 
lower the speed of the vehicle. Previous studies have shown variable results: substantial 
decreases in vehicle speed (≥5 km/h (≥3.1 mi/h)) (Kistler 1998; Muurinen and Ristola 1999; 
Kinley et al. 2003); minor decreases in vehicle speed (<5 km/h (<3.1 mi/h)) (Kistler 1998; 
Muurinen and Ristola 1999; Gordon and Anderson 2002;  Kinley, et al. 2003; Gordon, et al. 
2004; Hammond and Wade 2004); and no decrease or even an increase in vehicle speed 
(Muurinen and Ristola 1999; Hammond and Wade 2004). This variability of the results is likely 
related to various conditions: 

• the type of warning signal and signs (see also Chapter 4); 
• whether the warning signs are accompanied with advisory or mandatory speed limit 

reductions; 
• road and weather conditions; 
• whether the driver is a local resident; and  
• perhaps also cultural differences that may cause drivers to respond differently to warning 

signals in different regions. 
 
Kistler (1998) found that drivers reduced their speeds substantially when presented with 
activated warning signals (see Chapter 4) that were accompanied with a mandatory reduction of 
the maximum speed limit (40 km/h, 24.8 mi/h). The average vehicle speed decreased from 68 
km/h (42.3 mi/h) (warning lights off) to 46 km/h (28.6 mi/h) (warning lights on). Other locations 
that had warning signs only and no reduced maximum speed limit showed only a minor 
reduction in vehicle speed. Here the average vehicle decreased from 51 km/h (31.7 mi/h) 
(warning lights off) to 47 km/h (29.2) (warning lights on). However, vehicle speed with the 
lights off was relatively low already and vehicle speed with the lights on was similar to that with 
activated warning signals in combination with a mandatory reduction in speed limit. 

During the day, Muurinen and Ristola (1999) observed a slight increase in vehicle speed as a 
response to the activated warning signals: an increase of 0.4-0.5 km/h (0.2-0.3 mi/h). During the 
night however, there was a minor reduction in vehicle speed: 1.6-2.6 km/h (1.0-1.6 mi/h); and 
drivers reduced their speeds substantially when it rained, 14.0-15.6 km/h (8.7-9.7 mi/h). These 
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results suggest that drivers are more likely to reduce vehicle speeds and reduce it substantially 
when visibility and road conditions are poor. 

Drivers that live in the area surrounding an animal detection system are more likely to be 
familiar with the purpose and reliability of an animal detection system than non-locals. If the 
animal detection system is reliable and if drivers receive confirmation (i.e., observe an animal 
when warning lights are on and do not when warning lights are off), local drivers may learn to 
trust an animal detection system. Therefore, local drivers may be more alert, and they may 
reduce their speed more than non-local drivers. However, if an animal detection system is not 
reliable, or if the drivers do not receive confirmation, local drivers may be less responsive than 
non-local drivers. 

Kistler (1998) found that local drivers showed greater speed reduction than non-locals, as shown 
in Table 3.1. These readings indicate that local drivers may have trusted the animal detection 
systems more than non-local drivers. This also suggests that driver response may be less 
pronounced on roads that have a relatively high proportion of non-local drivers. Finally, the 
results indicate that one is more likely to find a response (lower vehicle speed) to the flashing 
warning lights if drivers have been given the opportunity to learn to trust the system. Therefore 
speed readings taken immediately after system installation may show smaller speed reductions 
than speed readings taken three months later, for example. 

 
Table 3.1: Speed reduction comparisons – local vs. non-local drivers 

Local Drivers Non-Local Drivers  
Warning 

Lights Off 
Warning 
Lights On 

Warning 
Lights Off 

Warning 
Lights On 

With mandatory speed limit reduction 68 km/h  
(42.3 mi/h) 

44 km/h  
(27.3 mi/h) 

70 km/h  
(43.5 mi/h) 

51 km/h  
(31.7 mi/h) 

Without mandatory speed limit reduction 51 km/h  
(31.7 mi/h) 

44 km/h  
(27.3 mi/h) 

50 km/h  
(31.1 mi/h) 

47 km/h  
(29.2 mi/h) 

 

Minor reductions in vehicle speeds may not seem meaningful, but the relationship between 
vehicle speed and the risk of fatal accidents (for humans) is exponential (Kloeden, et al. 1997). 
This means that at high vehicle speed a small decrease in speed results in a disproportionately 
large decrease in the risk of the severity of a potential accident. Thus a relatively small reduction 
in vehicle speed can be very important. However, the relationship between vehicle speed and the 
risk of fatal accidents has not specifically been tested with respect to large animals in rural areas. 

Since small reductions in vehicle speed are important, speed studies must have relatively large 
sample sizes. For example, in order to detect a substantial reduction in vehicle speed (≥5 km/h; 
≥3.1 mi/h), a minimum of 115 vehicles per treatment is required (1 sided t-test, α =0.05, power = 
0.8) (Figure 3.2). This number is based on a power analysis conducted with speed data from the 
MT test site (see Chapter 5). To detect smaller reductions in vehicle speed a much larger sample 
size is required. For example, in order to detect a reduction in vehicle speed of ≥2.5 km/h (≥1.6 
mi/h), a minimum of 455 vehicles per treatment would be required (1 sided t-test, α =0.05, 
power = 0.8) (Figure 3.2). Other sites may have different vehicle speeds and variation in speed. 
As a consequence other sites may require a higher or lower minimum sample size.  
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Figure 3.2: Sample size to detect speed reduction 

Figure 3.2 shows the sample size (number of vehicles) required to detect a certain reduction in 
vehicle speed. (1 sided t-test, α =0.05, power = 0.8). This power analysis is based on speed data 
from independently traveling passenger cars and combined trucks at the MT site (see Chapter 5): 
mean vehicle speed was 108.7 km/h, SD=15.2, n=52 (67.5 mi/h, SD=9.4) even though the posted 
speed limit is only 88 km/h (55 mi/h). There was no significant difference between the speed of 
passenger cars and combination trucks (P=0.382, 2-sided t-test); nor was there a significant 
difference in the speed between the two travel directions: passenger cars: P=0.284; or 
combination trucks: P= 0.944 (2-sided t-test). 

There may be many factors to consider when designing speed studies: 1) lights on or off; 
2) vehicle type; 3) day or night; 4) road surface dry, wet or icy; and 5) no precipitation, fog, rain 
or snow. Sex and age of the driver are also related to vehicle speed, but one may not be able to 
record these variables without stopping the vehicle or recording individual license plates. The 
first five factors listed above may already result in a very high number of speed readings, 
especially if one is interested in detecting relatively small reductions in vehicle speed.  

Depending on the road conditions and traffic volume, vehicles may travel in groups (platoons) as 
there may be few opportunities to overtake other vehicles. When measuring the effect of flashing 
warning lights on vehicle speed, it is important to only include the speed data from the first 
vehicle in a platoon, as the speeds of the following vehicles are likely to be influenced by that of 
the first vehicle. 

Speed readings that time vehicles passing over a known distance can be obtained in various 
ways, including traffic counters, radar guns and stopwatches. Traffic counters allow for 
automated data collection which can be very convenient, especially if large sample sizes are 
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required. However, many traffic counters require tubes across the road, and this technique cannot 
be used in areas that receive snow, as snowplows destroy the tubes. Radar guns and related 
equipment may require parked cars, radar signals, trailers, and other objects to be near the road, 
which may trigger drivers to reduce their speed (Robertson 2000), regardless of whether the 
warning signs are activated. Timing vehicles from a distance with a stopwatch does not affect 
driver behavior and can result in data that are not confounded by other factors. However, it is 
imperative that the error rate in starting and stopping the stopwatch is negligible compared to the 
total traveling time (Pignataro 1973). In addition it is important to realize that these vehicle 
speeds relate to the average speed over the distance concerned; it is not a spot speed. This is 
neither good nor bad. Spot speed measurements are more likely to result in relatively high and 
low vehicle speed readings than speed measurements over a certain distance. However, when 
measuring vehicle speed in an animal crossing zone, speed measurements that relate to this zone 
rather than a spot in this zone may be more appropriate.  

3.2.3 Animal-vehicle collisions 

Transportation agencies, highway patrol, or other organizations or individuals usually record 
animal-vehicle collisions or road kill before and after an animal detection system is installed. It is 
important that the data are collected for several years both before and after installation 
(comparison in time) as well as at the site with the animal detection system and on road sections 
in the surrounding area (comparison in space). Comparisons in time may be confounded by 
fluctuating animal populations, changes in traffic volume and the time of travel, and changes in 
the landscape that may influence animal movement patterns to and from the road. Comparisons 
in space may be influenced by variability in site conditions, as well as other factors that may 
change or differ between the test and control sites. 

A major challenge is that the road sections over which animal detection systems are installed are 
often relatively short, usually only a couple of hundred meters (yards) (see Chapter 4). The 
average number of large animals that was killed per time period prior to the installation of an 
animal detection system on those short road sections is usually relatively low, perhaps no more 
than one or two per year. In addition, the number of collisions can vary substantially from year to 
year at a specific location due to chance alone. Combined with the fact that most projects only 
collect data from one location for a few years, it is potentially hard to show a statistically 
significant reduction in the number of animal-vehicle collisions after a system is installed and 
activated. Long road sections with animal detection systems at multiple locations and monitoring 
over many years can help overcome these issues. An alternative is to combine the road kill and 
animal-vehicle collision data for different systems from different locations. Such a meta-analysis 
would show whether animal detection systems, regardless of the system type and manufacturer, 
reduce the number of animal-vehicle collisions. 

Animal-vehicle collision or road kill data must be based on a fixed search and reporting effort 
(monitoring) if the data are used to evaluate the effectiveness of an animal detection system. 
Monitoring data does not necessarily require that every collision or carcass be reported, but it 
does require a fixed search and reporting effort. Incidental observations or an inconsistent search 
and reporting effort result in data that are not suitable to investigate the most important measures 
of system effectiveness: the number of animal-vehicle collisions or the number of road kill. 
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Even if monitoring data are collected, the data may not be properly documented, published or 
available for analyses. Only Kistler (1998), Romer and Mosler-Berger (2003), and Mosler-
Berger and Romer (2003) have published on the number of animal-vehicle collisions before and 
after seven infrared area cover detection systems were installed in Switzerland (Table 3.2; see 
also Chapter 4). These systems reduced the number of animal-vehicle collisions by 82% on 
average (1-sided Wilcoxon matched-pairs signed-ranks test, P=0.008, n=7). See Kistler (1998) 
and Section 4.4.1 for details on the seven sites and systems. All seven sites showed a reduction in 
collisions after an animal detection system was installed, and three of the seven sites did not have 
a single collision after system installation (as of 6-7 years after installation). The data relate to 
collisions with roe deer (Capreolus capreolus) and red deer (Cervus elaphus), and collisions that 
occurred during the day when the systems were not active were excluded from the analyses.  

 
Table 3.2: Collisions with large animals before and after detection system installation in Switzerland 

 Before After Reduction 

Location 
Coll. 
(N) Yrs Coll./yr 

Coll. 
(N) Yrs Coll./yr Coll./yr % 

Warth 14 7 2.00 3 10 0.30 1.70 85.00 
Soolsteg 8 11 0.73 1 6 0.17 0.56 77.08 
Val Maliens 7 3 2.33 6 5 1.20 1.13 48.57 
Marcau 12 4 3.00 6 5 1.20 1.80 60.00 
Schafrein 26 8 3.25 0 6 0.00 3.25 100.00 
Duftbächli 18 8 2.25 0 6 0.00 2.25 100.00 
Grünenwald 6 8 0.75 0 7 0.00 0.75 100.00 
         

Average reduction        81.52 
 

While the sites with animal detection systems showed a marked reduction in the number of 
animal-vehicle collisions, the total number of animal-vehicle collisions in the wider region 
remained constant (Kistler 1998). This is further evidence that the reduction in collisions is 
indeed related to the presence of the animal detection systems and not the result of potential 
reductions in the ungulate populations or major changes in traffic volume and time of travel. 
Furthermore, detection data stored by the systems and tracking data confirmed that ungulates still 
frequented the sites (Mosler-Berger and Romer 2003). 
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4.0 OVERVIEW OF ANIMAL DETECTION SYSTEMS 
THROUGHOUT NORTH AMERICA AND EUROPE 

Authors:  Marcel P. Huijser and Patrick T. McGowen 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT 59717-4250 (e-mail: mhuijser@coe.montana.edu) 

4.1 INTRODUCTION 

This chapter identifies all animal detection systems and their study sites throughout North 
America and Europe known to the authors as of February 2006.  The chapter describes the main 
characteristics of the systems and reviews the experiences with installation, operation and 
maintenance. This chapter is a partial update from Huijser and McGowen (2003). 

4.2 METHODS 

This review of animal detection systems is based on previous overviews (Farrell, et al. 2002; 
Robinson, et al. 2002; Huijser and McGowen 2003), research reports, internet sources, 
newspaper articles, press releases, and interviews with researchers, system manufacturers (see 
Appendix E), system integrators, and employees from transportation agencies. The overview 
distinguishes between locations that have operational systems, installed systems that are no 
longer or not yet operational, dismantled systems, and planned systems (as of February 2006).  

The systems are classified into two main categories; area-cover systems and break-the-beam 
systems (see Chapter 2). Additionally, two unique systems are identified. Each system is 
described with respect to the following parameters: 

• Location; 
• Target species; 
• Technology; 
• System vendor; 
• System installer; 
• Road length covered by the sensors; 
• Presence or absence of adjacent fencing; 
• System costs; 
• Installation costs; 
• Availability of data on the experiences with installation, operation and maintenance, and 

system effectiveness (vehicle speed, number of animal-vehicle collisions); 
• Month and year of installation; and 
• Period of operation. 

mailto:mhuijser@coe.montana.edu
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Finally, additional issues that may affect the operation and maintenance of animal detection 
systems are discussed.  

4.3 SYSTEM NUMBERS AND GENERAL LOCATION 

Thirty-four (34) locations with an animal detection system have been identified. Twelve (12) of 
these sites are located in North America (Figure 4.1). To the best of the author’s knowledge only 
5 of these sites have a system that is currently in operation. The driver warning signs at one of 
these 5 sites (Yellowstone National Park, MT) are not currently operational. One (1) other site 
has a system installed, but the system has been temporarily deactivated and is thus classified as 
“non-operational” (Marshall, MN). At the remaining six sites the systems have been dismantled.  

 

Operational

Non-operational

Planned

Dismantled

 

Figure 4.1: Location of animal detection systems in North America 

In Europe 22 locations with animal detection systems have been identified (Figure 4.2). It is 
known that 15 of them have systems that are currently in operation. The systems on the 
remaining seven sites have been dismantled.  

In addition to the 34 sites mentioned above, seven sites in North America and 20 sites in Europe 
have been identified where an animal detection system is in the planning phase (as of February 
2006). 
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8 operational locations

Operational

Non-operational

Planned

Dismantled

15 planned locations

4 dismantled locations

=4 planned locations

2 operational locations

3 dismantled locations

 

Figure 4.2: Location of animal detection systems in Europe 

4.4 EXISTING OR DISMANTLED SYSTEMS 

The main characteristics of existing or dismantled systems are listed in Table 4.1. More details 
on the area-cover systems are described in Sections 4.4.1. through 4.4.3, 4.4.8, 4.4.11, 4.4.16, 
and 4.4.19. Break-the-beam-systems are described in Sections 4.4.4 through 4.4.7, 4.4.10, 4.4.12 
through 4.4.15, 4.4.17, and 4.4.19. Two unique systems are described in Sections 4.4.8, 4.4.9, 
and 4.4.18.  

4.4.1 Seven locations in Switzerland  

Kistler (1998), Tschudin (1998), Romer and Mosler-Berger (2003) and Mosler-Berger and 
Romer (2003) reported on a study that covered seven locations in Switzerland. The systems were 
supplied by Calonder Energy AG in Chur, Switzerland (CALSTROM animal detection systems). 
Each system consisted of a series of passive infrared sensors. The sites, their installation dates, 
road length covered and number of sensors installed, are listed in Table 4.2. The passive sensors 
were designed to detect ungulates such as roe deer (Capreolus capreolus) and red deer (Cervus 
elaphus) within a 30-100 m (32.7-109 yd) radius. 

 

≥
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Table 4.1: Characteristics of animal detection systems 

ID 
# Location Target species 

Distance 
covered Fence Cost of 

System 
Cost to 
Install Eval. Date(s) 

Installed Date(s) Operational 

1 7 locations CH Roe/red deer 50-200 m No $11,500 UNKN OVC 1993-‘96 1993/’96 - present1 
2 Box, Uusimaa, FIN Moose 220 m Yes $60,000 $40,000 OV Sep 1996 Dec 1996 - present 
3 Mikkeli, FIN Moose 90 m Yes $40,000 $30,000 O 1999 1999 - present 
4 5 locations CH; 2 loc. D   Roe/red deer UNKN UNKN ±$20,000 3  UNKN 1998-‘01/‘02? CH: in operation 
5 2 locations NL Roe/red deer, 

wild boar 200-250 m Yes ±$50,000 4  O 1999 2 in operation 

6 Rosvik, S Moose 100 m Yes ±30,000 UNKN O 1999 2000 - present 
7 Colville, WA, USA Deer, elk 402 m No $ 9,000 6 $3,000 O 20 Jun 2000 Removed spring 2002 
8 Nugget Canyon, WY, USA Mule deer  92 m Yes $200,000 2 UNKN OV 1 Dec 2000 8 Dec 2000 - 21 May 2001 
9 Sequim, WA, USA Elk 4,827 m No $60,000 11 

$13,000 12 UNKN OC Apr 2000 Apr 2000 - present 

10 Marshall, MN, USA White-tailed deer 1,609 m No $50,000 $7,000 7 O Jun 2001 Turned off Nov 2001 
11 Kootenay NP, BC, CAN  White-tailed deer 1,000 m No UNKN UNKN OV Jun 2002 Sep 2003 - Oct 2003 
12 IN Toll Road, IN, USA White-tailed deer 9,654 m 10 No $1,300,000 UNKN O Apr 2002 Oct 2004 - present   
13 Wenatchee, WA, USA Deer 213 m No <$40,000 8 UNKN OC Oct 2002 Removed spring 2004 
14 Yellowstone NP, MT, USA Elk 1,609 m No $349,000 9 $60,000 O Oct/Nov 2002 Nov 2004 - present  
15 Los Alamos, NM, USA Elk 30 m No $500 14 $2,000 O Nov 2002 Nov 2002 - Feb 2003 
16 Thompson-town, PA, USA White-tailed deer ±804 m No $90,000 $130,000 O May 2004 Removed 31 Jan 2005  
17 Herbertville, Quebec, CAN Moose 10 m Yes $4,100 $4,100 OC Fall 2004 Spring 2005 - present 
18 Pinedale, WY, USA Mule deer, 

pronghorn 2,180 m No $982,510 15 $982,510 15 OVC Oct 2005 Oct 2005 - present 

19 [UNKN], NOR UNKN UNKN UNKN UNKN UNKN UNKN UNKN UNKN 
Location: CH = Switzerland, D = Germany, FIN = Finland, NL = The Netherlands, NOR = Norway, S = Sweden 
Target species: W-t deer = White-tailed deer; M-deer = Mule deer; Boar = wild boar 
Distance covered: See page ii for conversion from metric units 
Evaluation: Information available on: O = Operation and maintenance; V = Vehicle speed; C = Animal-vehicle collisions 
Date(s) operational: Present = December 2005 
UNKN = unknown; specific information not available 
 

1  Three operational, rest dismantled 
2  Including operation and maintenance, research, excl. WYDOT salaries 

3  In CH 
4  Including installation and fence 

5  Excluding ± $70,000 for electricity 
6  Excluding signage, batteries 

7  Excluding salaries 
8  Including research, design, installation 

9  Including research and development 
10 Divided over 6 sections 
11 Equipment 
12 Herding and collaring 
13 Excluding in kind contributions 
14 Excluding salaries and video equip 
15 Equipment and installation combined 
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Table 4.2 shows the main characteristics of the seven systems located in Switzerland (Kistler 
1998; Mosler-Berger, Swiss Wildlife Information Service, personal communication). See page ii 
for conversion from meters (m) to yards (yd) or mile (mi). 

Table 4.2: Characteristics of area cover systems in Switzerland 

Location Installed Operational status 
Road length 
covered (m) 

Sensors 
(n) 

Warth February  1993 Operational (Oct 2003) 150 7 
Soolsteg November 1996 Operational (Oct 2003) 80-90 6 
Val Maliens May 1993 Dismantled after 1997 150 5-8 
Marcau May 1993 Dismantled Aug 1997 (road work) 50-60 2 
Schafrein December 1995 Dismantled mid 2002 (road work) 80 5-6 
Duftbächli December 1995 Dismantled mid 2002 (road work) 30-50 4 
Grünenwald December 1995 Operational (Oct 2003) 190-200 4-6 

 

The sensors were installed in a 20-30 m (21.8-32.7 yd) wide zone on both sides of the road. Once 
an animal was detected LED signs with a deer symbol were activated to alert the drivers. Once 
activated, the signs stayed on for 45 sec. Five of the sites also had an LED sign with an 
enforceable maximum speed limit (40 km/h, 24.8 mi/h) (Figure 4.3); one of the sites (Warth) had 
an enforceable speed limit of 30 km/h (18.6 mi/h) until November 1996 (Anonymous 1994a; 
Anonymous 1994b, Anonymous 1996; Kistler 1998). The seven systems were only activated 
during the night. A time clock and light sensor switched the systems on and off automatically. 
The rationale was that human activities during the daytime would cause a high number of false 
detections. In addition, the sensors were relatively sensitive to differences in temperature, which 
occurs frequently during the day.  

There were no fences or other barriers specifically erected for wildlife on either side of the 
crossing areas. However, most locations had support walls, steel nets and guardrails just before 
and after the crossing areas, which helped funnel the wildlife through the crossing area (Kistler 
1998). Depending on the site, local game wardens or road maintenance personnel checked the 
system every 3-5 days, once a week, or once every two weeks. False detections were caused by 
passing vehicles with warm engines and by falling branches, especially in strong winds. Broken 
sensors, loss of power due to snow-covered solar panels, and broken lamps in the warning signs 
caused additional problems. 
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Figure 4.3: Warning signs with 40 km/h (25 mi/h) speed limit at a location in Switzerland (Photo:  Mary 
Gray/FHWA). 

4.4.2 Box, Finland  

This system consists of microwave radar sensors that were designed to detect moose (Alces 
alces) in a 220 m (239.8 yd) wide gap in a several kilometers long moose proof fence along Hwy 
7, near Box, between Helsinki and Porvoo. It is located about 20 km (12.4 mi) southwest of 
Porvoo, Uusimaa, Finland (Taskula 1997; Muurinen and Ristola 1999; Kari Taskula, Sabik, 
personal communication). Sabik Ltd, Finland, supplied and installed the system. Five poles are 
placed on each side of the road 5-20 m (5.5-21.8 yd) from the pavement. Each pole has two 
sensors that faced away from the road. The sensors are designed to detect large animal 
movements up to 50 m (54.5 yd) distance within a 60° horizontal angle.  

When a large animal is detected, LED message signs with a moose symbol are turned on. The 
signs warn drivers about the presence of large animals on or near the road, remaining lit for two 
to three minutes after being triggered by an animal. The message signs are located 150-200 m 
(163.5-218 yd) before the crossing area. Detection of a large animal also activates a video 
camera and recorder. The camera turns and zooms toward the detection area. The images are 
used to verify the presence of large animals and to evaluate the reliability of the system. The 
system records start and end time of every detection event of all detectors, the status of the signs 
(on or off), and invalid detections. The data are stored in a file that is downloaded on a daily 
basis from a remote location through a modem and a user interface program. It is also possible to 
open the modem connection through the user interface program and to monitor the system real 
time.  
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The system was installed in September 1996 with tests and modifications to the system taking 
another three months. To distinguish moose from other moving objects such as rain or spray 
from passing vehicles on the road, the system was programmed to only detect objects moving 
towards the sensors at a speed greater than 0.8 m/s (0.87 yd/s). The sensors were placed 3 m 
(3.27 yd) above the ground and their vertical angle was modified to reduce false detections 
caused by small animals such as rabbits and birds. Furthermore the signal had to be contiguous 
for at least 0.5 sec.  

Rain and variations in air pressure also caused false detections. This was mitigated by attaching 
metal eaves to the detectors and by filtering out rain noise at the interface. In addition, 16 passive 
infrared detectors and one rain detector were integrated into the system to help filter out false 
detections (Taskula 1999). The microwave detectors were automatically switched off if multiple 
consecutive detections were reported after rain was detected. The system operated on infrared 
detectors only under those conditions. After the system became fully operational in mid-
December 1996, some false detections continued to occur (Taskula 1999; Kari Taskula, Sabik, 
personal communication). In spring when the snow melted and the water warmed on the 
pavement, spray from passing vehicles triggered the system. After improvements were made in 
1997-1998, most of the problems disappeared, and false detections became rare. There are still a 
few false detections in spring, however.  

4.4.3 Mikkeli, Finland   

This system is similar to the one described above. It is located along Hwy 5, between Lahti and 
Mikkeli, about 25 km (15.5 mi) south-west from Mikkeli, Finland (Kari Taskula, Sabik, personal 
communication). The detector poles are located 5 m (5.5 yd) from the pavement. If an agreement 
had been reached with a local landowner, the detectors would have been placed 15-20 m (16.4- 
21.8 yd) from the roadside. This would have eliminated false detections caused by spray from 
passing vehicles. Gaps in the fence at side roads and the relatively short width of the crossing 
area increase the chance that moose wander off along the road in the right-of-way, instead of 
crossing the road at a straight angle. However, only one such event has ever been documented 
(as of September 2003). 

4.4.4 Five sites in Switzerland; two sites in Germany  

In addition to the 7 sites described in Section 3.4.1, five other animal detection systems have 
been installed in Switzerland after Kistler’s study was published. The locations are near St. 
Annawald (1998), In den Böschen (1999), Grauholz (1999), Herenacher (2001) and Chaltibach 
(2003) (Kistler 2002; Romer and Mosler-Berger 2003; Mosler-Berger and Romer 2003; Jann 
Romer, Infodienst Wildbiologie and Oekologie, Swiss Wildlife Information Service, personal 
communication). The systems came from the same manufacturer (Calonder Energy AG), but the 
technology seemed to differ from the seven sites described under Section 3.4.1; these newer 
systems work on a break-the-beam principle (Kistler 2002). Some systems operate on laser 
beams, while others operate on infrared beams.  

The five systems were operational in October 2003. An additional two sites have been installed 
in Germany between Kassel and Herleshausen in Hessen (Bundesstrasse B400, Alberberg, 
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Eschweg) and Sachsen-Anhalt (Anonymous 2002b; Christa Mosler and Jann Romer, Infodienst 
Wildbiologie and Oekologie, Swiss Wildlife Information Service, personal communication).  

4.4.5 Two sites in the Netherlands  

There were two systems installed in The Netherlands: one near ‘t Harde (N309) (Figures 4.4-4.8) 
and one near Ugchelen (N304) (Figures 4.9 and 4.10) (Herman van Zandbrink, Provincie 
Gelderland, personal communication; van den Hoorn 2000). The system manufacturer was 
Calonder Energy AG, the same as discussed in Sections 4.4.1 and 4.4.4. The two systems in the 
Netherlands are designed to detect wild boar (Sus scrofa), roe deer and red deer. They are solar 
powered (Figure 4.7) and operate on a focused infrared beam that is positioned at ±50 cm (±19.5 
in) above the ground (Figure 4.6 and Figure 4.10). The crossing areas are about 200-250 m (218-
272.5 yd) wide and have about 500 m (545 yd) long fences before and after the crossing area on 
both sides of the road (Figure 4.6). Once an animal is detected LED warning signs with a red 
deer in combination with an advisory 50 km/h (31.1 mi/h) speed limit sign are activated (Figure 
4.4, Figure 4.5, and Figure 4.9). The systems are only switched on during the night. The animals 
tend to stay away from the road during the daylight hours (Herman van Zandbrink, Provincie 
Gelderland, personal communication). 

 

 

Figure 4.4: Warning signals and sign in 't Harde, The Netherlands (Photo: Marcel Huijser/WTI/MSU) 
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Figure 4.5: Activated warning signal and sign in 't Harde, The Netherlands (Photo:  Marcel Huijser/WTI-MSU) 

 

Figure 4.6: Cabinet with infrared sensor in 't Harde, The Netherlands (Photo:  Marcel Huijser/WTI-MSU) 
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Figure 4.7: Solar panel and control cabinet in 't Harde, The Netherlands (Photo:  Marcel Huijser/WTI-MSU) 

 

Figure 4.8: Control cabinet in 't Harde, The Netherlands (Photo: Marcel Huijser/WTI-MSU) 
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Figure 4.9: Warning signal and sign in Ugchelen, The Netherlands (Photo: Marcel Huijser/WTI-MSU) 
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Figure 4.10: Cabinet with infrared sensor in Ugchelen, The Netherlands.  
The wire in front of the two openings prevents birds from nesting in the box. (Photo: Marcel Huijser/WTI-MSU). 

The sensor boxes (Figure 4.6 and Figure 4.10) have to be well anchored on a concrete foundation 
to remain stable (Herman van Zandbrink, Provincie Gelderland, personal communication). 
Ventilation of the boxes is also an issue, as rain or snow may cause the lens to fog up. The 
distance between the sensors (200-250 m, 218-272.5 yd) may be a little too far; smaller distances 
may reduce the number of false detections. Fallen trees and tall grasses can also produce false 
detections, as the sensors were only ±50 cm (±19.5 in) above the ground. From time to time the 
batteries lose too much power. Lightning has struck one of the sensors, which caused a series of 
false detections. In addition, vehicles that have run off the road damaged equipment on two 
occasions: a sensor post and a signal pole. Another problem has been when small birds have used 
the sensor box as a nesting site (Marcel Huijser, personal observation). Mesh wire in front of the 
holes has solved this problem (Figure 4.10). One system appears to work well (near ‘t Harde), 
while the other system (near Ugchelen) has technological problems (Herman van Zandbrink, 
Provincie Gelderland, personal communication). 

4.4.6 Rosvik, Sweden  

In 1999 an animal detection system was installed along highway E4 near Rosvik in northern 
Sweden, between Piteå and Luleå (Figures 4.11-4.13) (Andreas Seiler, Grimsö Wildlife Research 
Station, Department of Conservation Biology, Swedish University of Agricultural Sciences, 
personal communication; Kjell Ståhl, Road Administration, Luleå, personal communication).  
The system was designed by PIK AB, Karlskrona, Sweden, and installed by the manufacturer 
and the Road Administration. The system operates on a break-the-beam principle with infrared 
light.  
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Figure 4.11: Warning signs in Rosvik, Sweden (Photo: Andreas Seiler) 

 

Figure 4.12: The posts holding the lights in Rosvik, Sweden (Photo: Andreas Seiler). 
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Figure 4.13: The crossing area in Rosvik, Sweden. Note the two lanes one direction and one lane in the other 
direction separated by a wire fence (Photo: Kjell Ståhl/Road Administration, Luleå) 

The system was installed in a 100 m (109 yd) wide opening in a fence and was designed to detect 
moose (Andreas Seiler, Grimsö Wildlife Research Station, Department of Conservation Biology, 
Swedish University of Agricultural Sciences, personal communication). The infra-red sensors 
were placed 20 m from the road and covered the entire gap in the fence, with two sensors on 
each side of the road. When an animal is detected low intensity halogen lights are turned on that 
illuminate the highway and right-of-way at the crossing area (Figure 4.12). This should allow 
drivers to see the animal better. The lights are turned off automatically 10 minutes after the last 
detection.  

A standard moose crossing sign with the text “wildlife passage” is located just before the 
crossing area (Figure 4.11). The standard speed limit is 90 km/h (55.9 mi/h) in summer and 70 
km/h (43.5 mi/h) in winter. Electricity supply was a major problem, which was resolved in 
winter 2001/2002. The road was later upgraded and now has two lanes in one direction, and one 
in the other direction, separated by a wire fence (installed in 2003). Animals using the crossing 
zone now have to jump over the wire fence in the middle of the road (Figure 4.13). 

4.4.7  Colville, Washington, USA 

On 20 June 2000 an animal detection system was installed on Hwy 395 (mile post 290), north of 
Spokane, south of Colville, three miles north of Chewelah, Washington (Shipley 2001; Robinson, 
et al. 2002; J. Schafer, WSDOT Research Office, personal communication; Brian Walsh, 
WSDOT, Traffic Safety and Operations, personal communication). The system consisted of two 
lasers, one placed on each side of the road, two standard deer warning signs, two smaller 
rectangular signs that read “When Flashing”, and two solar powered red flashing beacons (Figure 
4.14). The system was designed by an electrical engineer (subcontracted) and manufactured in-
house at the WSDOT Research Office. The system was installed by the vendor and WSDOT. 
When the laser beam was broken the lights were switched on. The lasers operated on batteries 
with a one-week lifespan while the red strobes were solar powered.  
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Figure 4.14: Warning signal and sign in Colville, Washington, USA (Photo: Washington Department of 
Transportation, Eastern Region) 

Obtaining a clear line-of-sight in the right-of-way was a problem. In addition, the sighting of the 
lasers proved difficult, partly because of the distance between the sensors. Sunlight heating of the 
plastic boxes holding the laser equipment may have caused problems with the sighting of the 
laser (Shipley 2001; Robinson, et al. 2002; Brian Walsh, WSDOT, Traffic Safety and 
Operations, personal communication). False detections caused the batteries to drain quicker than 
anticipated. Finally the system experienced theft of solar-power units. The system was taken 
down in spring 2002. 

4.4.8  Nugget Canyon, Wyoming, USA  

The Flashing Light Animal Sensing Host (FLASH), designed to detect mule deer (Odocoileus 
hemionus), consisted of a series of infrared sensors placed at 17-19 m (18.5-20.7 yd) intervals on 
both sides of Hwy 30, at mile post 30.5, Nugget Canyon, between Kemmerer and Cokeville, 
Wyoming (Figures 4.15-4.22) (Gordon, et al. 2001; Gordon and Anderson 2002; Gordon, et al. 
2004; Stanley Anderson, Wyoming Cooperative Fish and Wildlife Research Unit, personal 
communication).  The FLASH system was designed by Victoria Gooch, and the Mid-American 
Manufacturing Technology Center (MAMTC) and the Wyoming Department of Transportation 
(WYDOT) installed the system (John Eddins, WYDOT, personal communication). There were 
five sensors on each side of the road (Figure 4.16), which spanned a 92 m (100.3 yd) gap in an 
11,263 m (12,276.7 yd) long fence. The sensors were designed to detect the body heat of large 
animals. Once they did, flashing warning lights above a permanently visible warning sign were 
activated to alert drivers (Figure 4.15). The signs were placed about 300 m (327 yd) before the 
crossing area. The text read “ATTENTION, DEER ON ROAD WHEN FLASHING.” 

In addition, a unique geophone unit (Eagle Telonics, Mesa, AZ), paired with infrared scopes, 
was installed on the south side of the road (Figure 4.17, Figure 4.18). An additional pair of 
infrared scopes was installed on the north side of the road in the second year (but no geophone 
unit), and microwave sensors (Figure 4.19) were installed south of the road. Finally a video-
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camera system was installed to monitor deer moving through the crossing area (Figure 4.21 and 
Figure 4.22). The geophone unit was designed to detect ground vibrations caused by ungulates 
walking through the crossing area and also served as a control for the FLASH system. The 
infrared scopes on the south side of the road were part of the geophone system and had to be 
triggered at the same time as the geophone sensors to result in a valid detection. This was needed 
to eliminate false detections due to vibrations from passing trains on a nearby railroad and heavy 
vehicles (Gordon, et al. 2001; Bill Gribble, WYDOT, personal communication).   

 

 

Figure 4.15: Activated warning signals and sign at Nugget Canyon, Wyoming, USA (Photo: Bill Gribble/WYDOT) 

 

Figure 4.16: Infrared sensors attached to the white posts in the FLASH system at Nugget Canyon, Wyoming, USA 
(Photo: Bill Gribble/WYDOT) 
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Figure 4.17: Re-installation of the geophone system at Nugget Canyon, Wyoming, USA.  The sensors were 
approximately 10 m (33 ft) apart at a depth of about 10 cm (4 in) below ground level to the top of the sensor. (Photo: 

Bill Gribble/WYDOT) 

 

Figure 4.18: Infrared scope for the geophone system at Nugget Canyon, Wyoming, USA (Photo: Bill 
Gribble/WYDOT) 
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Figure 4.19: Microwave radar transmitters at Nugget Canyon, Wyoming, USA (Photo: Bill Moore,WYDOT) 

 

Figure 4.20: Control cabinet at Nugget Canyon, Wyoming, USA. The large boxes are the counters for the animal 
detections and traffic. The upper shelf holds equipment for downloading data. This equipment used AC power. 

(Photo: Matt Johnson, WYDOT) 



 

51 

 

Figure 4.21: Video recorder system at Nugget Canyon, Wyoming, USA (Photo: Bill Gribble, WYDOT) 

 

Figure 4.22: Two low-light cameras at Nugget Canyon, Wyoming, USA (Photo: Bill Gribble, WYDOT) 

The microwave sensors formed a separate system, but they did not cover the entire area. This 
system was susceptible to false detections as a result of passing trucks, vegetation moving in the 
wind and birds. Repositioning of the radar heads resulted in complete area coverage, but false 
detections continued and the system was seldom used. The three detection systems were linked 
to one of three traffic counters to allow for remote access to the data (Bill Gribble, WYDOT, 
personal communication).  

The systems were tested and modified during the 1998-1999 season. The passive infrared sensors 
of the FLASH system continued to suffer from reduced sensitivity due to sun exposure 
throughout the 1999-2000 season and were replaced by other infrared sensors in November 
2000. The FLASH system became operational on 4 December 2000 (Gordon and Anderson 
2002). The FLASH system worked reliably until January 2001, after which many false 
detections started to occur; more than 50% of the detections were false (Gordon, et al. 2001; 
Gordon and Anderson 2002). This was due to frost on the sensors, birds feeding on carrion in the 
crossing area, and snow thrown by passing snowplows. Additional problems occurred in early 
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April 2001, as a defective transmitter started to cause false detections in response to passing 
trucks.  

No evidence was found that the FLASH system failed to detect deer moving through the crossing 
area. Nevertheless, the FLASH system was found to be too unreliable for deployment. The 
geophone system was never found to record false detections and seemed to be reliable, but a 
lightning strike did cause a problem (Gordon, et al. 2001; Gordon and Anderson 2002; Bill 
Gribble and Matthew Johnson, WYDOT, personal communication). It was suggested that the 
geophone system could be further developed in the future (see Section 4.4.18). A parallel effort, 
however, resulted in the construction of an underpass and the removal of the animal detection 
systems. Part of the equipment was used to monitor animal movements through the underpass 
(Bill Gribble, WYDOT, personal communication).  

4.4.9 Sequim, Washington, USA 

This system was installed along a ±4,827 m (± 3 mi) long section of Hwy 101, near Sequim, on 
the Olympic Peninsula, Washington (Figures 4.23-4.25).  In 1999 about 10% of the elk herd was 
radio collared (Williams 1999; New York Times 2001; Carey 2002; Shelly Ament, Washington 
Department of Fish and Wildlife, personal communication). An effort was made to radio collar 
lead cows, but this was not always possible.  

Receivers placed along the road scan for the frequencies of the individual radio collars 24 h per 
day. When the radio-collared individuals come within about 400 m (0.25 mi) of the road, the 
receivers that pick up the signal activate the flashing beacons that are linked to that receiver 
(Figure 4.23). Due to the directional antennas, however, the detection distance from the road 
varies for each location (David Rubin, Sequim Elk Habitat Committee, personal 
communication). 

There are four receivers in total. Typically only one receiver picks up the signal at one time, but 
if the radio-collared individual is about halfway between two receivers, the signal may be picked 
up by both receivers. Two receivers are linked to only one flashing beacon (at both ends of the 
road section). The two other receivers are each linked to two flashing beacons, one for each 
travel direction. Standard black on yellow elk crossing signs that say “ELK X-ING” accompany 
the flashing beacons.  

The system was designed and integrated by Shelly Ament and David Ruben, mostly with off-the-
shelf equipment. WSDOT and the Washington Department of Fish and Wildlife installed the 
system. To block false detections, a device that counted the pulses of the radio signal had to be 
added (Figure 4.25). This device filtered out signals from other, non-elk radio transmitters. The 
system became operational in the fall of 2000. The batteries of the radios have a three-year life 
expectancy, but most of them last much longer.  
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Figure 4.23: Activated warning signal and sign in Sequim, Washington, USA (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 4.24: Shelly Ament manually scans the frequencies of the radio collared elk in Sequim, Washington, USA 
(Photo: Marcel Huijser, WTI-MSU) 
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Figure 4.25: Cabinet with electronics for automated scanning for frequencies of radio collared elk and battery at one 
of the receiver stations in Sequim, Washington, USA (Photo: Marcel Huijser, WTI-MSU) 

A second capture session took place in March 2003. There were 8 elk (7 cows, 1 bull) fitted with 
radio collars in September 2003. The pre-hunting population estimate was 100-125 individuals in 
the fall of 2003. The system seems to work well, even after a change in habitat use caused the elk 
to cross the road more frequently than they used to. The farms around Sequim are a strong 
attraction to the elk. Maintenance has been limited to replacing the battery pack of a receiver and 
some minor repairs to a receiver. Some signs have been vandalized (paint), but they were 
cleaned relatively easily. 

4.4.10  Marshall, Minnesota, USA 

Around June 2001 an animal detection system was installed along a 1,609 m (1 mi) long section 
of Hwy 23 at Camden State Park southwest of Marshall, Minnesota (Figures 4.26 and 4.27) 
(MNDOT 2001a). This road section has a state park on one side of the road, and farmland that 
provides food for white-tailed deer on the other side of the road (Robert Weinholzer, Minnesota 
Department of Transportation, personal communication). More than 50 white-tailed deer are 
killed annually here (The Post Bulletin 2005).  

The system consisted of a series of laser transmitters and receivers (Figure 4.27). It was 
integrated by Lewis Enterprises Inc., Saint Louis Park, MN. The vendor and MNDOT installed 
the system. The distance between the stations was approximately 200 m (218 yd) (Erik Lewis, 
Lewis Enterprises Inc., personal communication). The system had two laser beams between all 
stations. The lowest beam was about 65 cm (25.6 in) from the ground, and the second beam was 
about 30 cm (11.8 in) above the first (Robert Weinholzer, Minnesota Department of 
Transportation, personal communication; MNDOT 2001b). The system was only triggered when 
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both beams were broken at the same time. This reduced false detections as a result of e.g., flying 
birds, but not as a result of heavy fog. When both laser beams in the same segment were broken 
amber flashing beacons were activated that continued to flash for about one minute. The warning 
lights were situated on standard deer warning signs (Figure 4.26).  In addition, there were 
advisory signs that notified drivers that they were entering a test area and that deer or other 
animals may be present when lights are flashing.  

 

 

Figure 4.26: Warning signals and signs in Marshall, Minnesota, USA (Photo: Robert Weinholzer, MNDOT) 

 

Figure 4.27: The sensors in the right-of-way in Marshall, Minnesota, USA (Photo: Robert Weinholzer, MNDOT) 
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Testing was suspended during the winter months due to high maintenance costs (MNDOT 
2001b). The batteries had to be replaced more often than anticipated and the grass-herb 
vegetation between the sensors had to be mowed regularly, as the tall grass caused many false 
detections (Robert Weinholzer, Minnesota Department of Transportation, personal 
communication; MNDOT 2001b).  

The Minnesota Department of Transportation plans to provide solar power to the system in 2006 
(Robert Weinholzer, Minnesota Department of Transportation, personal communication; The 
Post Bulletin 2005). The system will be evaluated for two years once the power issue has been 
resolved. In addition, vegetation management in the right-of-way could be reduced if weed mats 
or gravel strips were situated between the sensors (Erik Lewis, Lewis Enterprises Inc., personal 
communication). Even though the signs were not activated in 2003 and 2004, the number of 
deer-vehicle collisions decreased in 2003 and 2004, possibly because of the presence of the 
(unactivated) signs (Robert Weinholzer, Minnesota Department of Transportation, personal 
communication). 

4.4.11  Kootenay National Park, British Columbia, Canada  

In June 2002 an animal detection system was installed along Hwy 93, in Kootenay National Park 
in British Columbia, Canada, about 60 km (37.2 mi) north of Radium, immediately north of the 
Dolly Varden Day-use Area (Figures 4.28 and 4.29) (Kinley, et al. 2003; Newhouse 2003). The 
system was designed to detect large animals, specifically white-tailed deer (Odocoileus 
virginianus). ICBC, QWIP Technologies, OCTEC Ltd., Intranstech and FLIR Systems Inc. all 
provided support for research and development, and Parks Canada helped install the system. The 
system had standard black on yellow deer warning signs with amber flashing lights on top to 
warn drivers (Figure 4.28). 

 

 

Figure 4.28: Warning signal and sign in Kootenay, British Columbia, Canada (Photo: Alan Dibb/Parks Canada) 
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Figure 4.29: Trailer and camera in Kootenay, British Columbia, Canada (Photo: Tim McAllister) 

Two infrared cameras that detect heat, as well as additional equipment, were installed in the right 
of way (Figure 4.29). The software uses a combination of motion, speed and size to determine 
whether the warning system should indeed be triggered.  

The system, especially the cooling system of the cameras, experienced technical difficulties 
during the first year (June through October 2002). A modified system with different infrared 
cameras was installed in May 2003 (Kinley, et al. 2003). The road length covered by the system 
was cut in half – from 2000 m (2180 yd) to 1000 m (1090 yd) – because of the different cameras. 
The system was tested between 5 September and 14 October 2003 (Kinley, et al. 2003). The 
system was only active from dusk to dawn.  

Problems were encountered with the batteries in the generator and the computer. The system 
performed well on cool nights; it was able to track and detect moving deer. However, on nights 
after a warm day the false detections were high, up to 43% (Kinley, et al. 2003). The system was 
removed in the fall of 2003. 

4.4.12  Indiana Toll Road, Indiana, USA  

In April 2002 an animal detection system was installed along the Indiana Toll Road (I-80/90, 
between mile posts 130-142) just north of Orland, about 10 mi northwest of Angola, in north-
east Indiana (Figures 4.30-4.33) (Sedat Gulen, Research Division, Indiana Department of 
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Transportation, personal communication; Lloyd Salsman, STS, personal communication). The 
system was designed and integrated by Sensor Technologies and Systems, Scottsdale, Arizona. 
Michiana Contracting Inc., Plymouth, Indiana, installed the system. The total length covered by 
the system was 9,654 m (6 mi), but the system was split up in 6 sections of 1,609 m (1 mi) each 
(IDOT 2003; Sedat Gulen, Research Division, Indiana Department of Transportation, personal 
communication). A 1,609 m (1 m) long control section follows each 1,609 m (1 mi) section with 
sensors. Sections with sensors are at mileposts 130-131, 132-133, 134-135, 137-138, 139-140, 
and 141-142 (Lloyd Salsman, STS, personal communication). The drivers are presented with a 
flashing beacon and a sign that says “ANIMAL PRESENT WHEN FLASHING” (Figure 4.31). 

 

 

Figure 4.30: Sign indicating test section on the Indiana Toll Road, Indiana, USA (Photo: Indiana Department of 
Transportation, Toll Road District) 

 

Figure 4.31: Warning signal and sign on the Indiana Toll Road, Indiana, USA (Photo: Indiana Department of 
Transportation, Toll Road District) 
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Figure 4.32: Pole with sensor tubes, cabinet (with circuit boards and batteries) and solar panel on the Indiana Toll 
Road, Indiana, USA (Photo: Indiana Department of Transportation, Toll Road District) 

 

Figure 4.33: Sign indicating end of test section on the Indiana Toll Road, Indiana, USA (Photo: Indiana Department 
of Transportation, Toll Road District) 

This system is the same as described for the site in Yellowstone National Park (see Section 
4.4.14), has experienced similar problems, and did not become operational until 10 October 
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2004. Minor problems experienced since then include a battery power problem at a station, and 
reflection of the microwave radio signals off a guard rail (Lloyd Salsman, STS, personal 
communication). More recently (2005), multiple batteries started to malfunction, potentially as a 
result of dilution of the battery fluid through frequent fluid level maintenance (Lloyd Salsman, 
STS, personal communication). Furthermore, two posts with associated equipment were 
destroyed in two separate incidents when cars ran off the road in 2005 (Lloyd Salsman, STS, 
personal communication). The replacement costs were estimated at $68,000 (Chagrin Valley 
Times 2005).  This cost, however, includes an inspection of the entire system and the actual 
replacement costs per station are about $8,000 ($4,000 for materials and $4,000 for installation) 
(Loyd Salsman, STS, personal communication). 

4.4.13  Wenatchee, Washington, USA  

In October 2002 an animal detection system was installed along US 97A (mile post 206), near 
Wenatchee, Washington (Figures 4.34 and 4.35). The system was designed and built by Parks 
Gribble (Battelle Laboratories). The system was installed by Parks Gribble and WSDOT. When 
the far infrared laser beams (wavelength 1500 nano m) were broken along a 213 m (232.2 yd) 
long road section, yellow flashing beacons on  1.5 by 1.8 m (5 by 6 ft) black on yellow warning 
signs with a deer profile were activated (WSDOT 2003a; WSDOT 2003b) (Figure 4.34). Other 
signs that said “WHEN FLASHING” accompanied the deer signs. When the system was 
triggered the lights flashed for one minute.  

The system suffered from battery power issues and false positives. It was considered too costly 
to identify the source of the false positives and to address these problems (Jennene Ring, 
WSDOT North Central Region Traffic Engineer, personal communication; Marion Carey, 
WSDOT, personal communication). While the cause of the false positives was not always 
identified, snow plows were known to trigger the system, and there was snow built-up in front of 
the laser optics (Jennene Ring, WSDOT North Central Region Traffic Engineer, personal 
communication; Parks Gibble, Battelle Laboratories, personal communication). In addition, there 
were driveways in the detection zone, which caused detections whenever a vehicle would turn on 
or off the road (Parks Gibble, Battelle Laboratories, personal communication). A future test site 
would preferably be along a straight road section, with little or no slopes along the roadside, and 
no driveways (Parks Gibble, Battelle Laboratories, personal communication). In addition, LED 
indicators that help line up the laser and spread spectrum radios would be easier to work with 
(Parks Gibble, Battelle Laboratories, personal communication). 

Deer also crossed frequently between the area covered by the system and the warning signs, 
giving drivers a false sense of security. In addition, deer may have loitered in the right-of-way. If 
these deer stayed there longer than one minute the signals were turned off, and drivers were no 
longer warned of their presence. The system was removed in spring 2004 (Jennene Ring, 
WSDOT North Central Region Traffic Engineer, personal communication). 
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Figure 4.34: Warning signal and sign in Wenatchee, Washington, USA (Photo: WSDOT, NorthCentral Region) 

 

Figure 4.35: The area approaching the system in Wenatchee, Washington, USA (Photo: WSDOT, NorthCentral 
Region) 

4.4.14 Yellowstone National Park, Montana, USA  

In October and November 2002 an animal detection system was installed along a 1,609 m (1 mi) 
long road section of US Hwy 191 (mileposts 28-29) in Yellowstone National Park south of Big 
Sky, Montana (Figures 4.36 and 4.37) (WTI 2002a; WTI 2002b). The system was designed and 
integrated by Sensor Technologies and Systems, Scottsdale, Arizona. Michiana Contracting Inc., 
Plymouth, Indiana and Eagle Rock Timber, Idaho Falls, Idaho installed the system. Each 
transmitter sends a uniquely coded, continuous microwave RF signal (35.5 GHz) to its intended 
receiver (STS 2002; Randy Moore, STS, personal communication). The transmitters and 
receivers are mounted about 120 cm (4 ft) above the ground, designed to detect elk (Cervus 
elaphus). If this signal is blocked, the receiver sends a UHF radio signal to the master station. 
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The master station then sends the beacon-on command to the three nearest beacons. Each beacon 
is situated above a standard elk warning sign and signs that say “WHEN FLASHING” and 
“NEXT 1 MILE” (Figure 4.36). The flashing beacons alert on-coming traffic that there may be a 
large animal on or near the road. After the designated timeout period (3 minutes), the master 
station transmits the beacon-off command to the beacon stations. If the signal is blocked 
continuously, the beacons will stop flashing after 12 minutes.  

The system records every break-of-the-beam, how long it lasted, date, time, and section number 
(there are six sections on the east side of the road and nine sections on the west side of the road). 
It was anticipated that these data could be accessed from a remote location through a cell phone 
modem. However, cell phone coverage has proved to be insufficient for reliable data 
transmission. In the summer of 2004 the system was linked to a land-based phone line, but 
remote downloads remained problematic. 

 

 

Figure 4.36: Original warning signal and sign in Yellowstone National Park, Montana, USA. A sensor is attached on 
the left side of the post; a cabinet with circuit boards and batteries is attached to the right side of the post. (Photo: 

Marcel Huijser, WTI-MSU) 
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Figure 4.37: Activated warning signal and sign with new text sign “WILDLIFE CROSSING” and solar panel in 
Yellowstone National Park, Montana, USA (Photo: Marcel Huijser, WTI-MSU) 

Each station is powered by a stand-alone solar electric power system. Each station configuration 
has a different power system designed to meet the load requirements of that station. The solar 
power systems were designed to operate without down time due to darkness and snow cover, but 
shady spots and snow did cause a power problem at one post. An additional battery was installed 
to increase storage capacity, and this seems to have solved the problem. The system experiences 
technological problems, mostly due to problems with the communication system at low 
temperatures, faulty sensors and circuit boards, and false positives caused by high, moving and 
wet vegetation and large passing vehicles.  

Many hardware and software replacements and modifications have taken place, especially in fall 
2003 and in summer and fall 2004. To reduce the number of false positives caused by vegetation 
and passing trucks, some grass-herb vegetation was mowed and some shrubs were clipped. In 
addition, software filters were put in place to distinguish between detections caused by 
vegetation, passing vehicles, and snow versus large animals. Snow spray from snowplows can 
still trigger the system, however (Randy Moore and Lloyd Salsman, STS, personal 
communication). The software filters seem to have reduced the number of false positives as of 22 
November 2004.  

The reliability of the system was tested between January and March 2005. Interpretation of the 
detection data and comparisons to snow tracking data showed that the system was indeed capable 
of detecting elk, and it seemed to do so reliably (see Chapter 7). However, there were two 
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substantial blind spots in the system where a human model was not detected when approaching 
or leaving the road. This was due to a curve and slope, causing the beam to shoot over the head 
of the human model. In addition, a broken bracket of one transmitter caused false positives in the 
adjacent detection zone. The driver warning signs are currently (February 2006) not attached to 
the system, and the beacons are unplugged.   

A car that ran off the road damaged one of the sensors, but the car is unlikely to have received 
major damage from the equipment. In addition an elk warning sign disappeared, causing MDT to 
replace the elk silhouette signs with a text sign that may be less of a collectible (Figure 4.37).  
Personnel from Yellowstone National Park and local residents have expressed their concern with 
the dimension of the posts and equipment, and the solar panels in particular. The size of 
equipment is thought to have a negative effect on the landscape quality, and reflection of the sun 
on the solar panels is considered a nuisance.  

4.4.15  Los Alamos, New Mexico, USA 

In October/November 2002 an animal detection system was installed along a 30 m (32.7 yd) long 
section of a road on a restricted access area near Los Alamos New Mexico (Richard Fuhrman, 
Fuhrman Diversified, Inc., personal communication; Bill Goodson, Goodson and Associates, 
personal communication; Sherri Sherwood, Ecology Group, Los Alamos National Laboratory, 
personal communication). The sensors were manufactured by Goodson and Associates, Inc., 
Lenexa, Kansas. The infra-red break-the-beam system was installed on both sides of the road 
(Sherri Sherwood, Ecology Group, Los Alamos National Laboratory, personal communication). 
In addition, video equipment (Fuhrman Diversified, Inc., Seabrook, Texas) was installed to 
monitor animal movements and to evaluate system reliability. 

The system was installed by the project biologists and the manufacturers of the equipment. No 
major problems occurred during installation, but the sturdiness of the posts for the equipment 
was a concern. There were no warning lights or signs installed for the drivers, as the animal 
detection part was to be tested first. The system was put in place because elk numbers and elk-
vehicle collisions were relatively high in the area (LANL 1997; 2004; Biggs, et al. 2004). Elk 
frequently crossed the 30 m (32.7 yd) wide area in winter because of a nearby water source, but 
only if snow levels were high in the nearby mountains.  

The sensors seemed to be working well immediately following their installation (Bill Goodson, 
Goodson and Associates, personal communication). Due to low snow levels in the surrounding 
mountains, however, elk did not migrate to lower elevations in the winters that followed, and 
they did not cross the road section with the animal detection system, at least not frequently. 
Therefore the reliability of the system was not tested on elk, nor was the system evaluated with 
regard to driver response and a potential reduction in animal-vehicle collisions.  

The video equipment was powered by batteries that had to be replaced every 24 hours (Sherri 
Sherwood, Ecology Group, Los Alamos National Laboratory, personal communication). 
Eventually it became too much of an effort to continue to replace the batteries, and the 
equipment was deactivated in February 2003. Furthermore, budget cuts affected the study, and 
the equipment was removed in May 2003. The posts are still in the ground, and the equipment is 
still available should additional funds become available in the future. 
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4.4.16  Thompsontown, Pennsylvania, USA 

In May 2004 an animal detection system was installed along a ±804 m (0.5 mi) long section of 
Hwy 22/322 (between mile posts 360-361), just east of Thompsontown, Pennsylvania, 
approximately 56.3 km (35 mi) northwest of Harrisburg (Figures 4.38 and 4.39) (Edwards and 
Kelcey 2003; Pat Wright and Marcel Huijser, WTI-MSU, personal communication). It was a 
four-lane highway with two lanes in each direction and a grass median. The system was designed 
and integrated by Oh DEER, Inc., Mason City, Iowa. The cost of the system was $90,000.  

The Pennsylvania Department of Transportation (PENNDOT) and the vendor installed the 
system. As opposed to a “break-the-beam-system,” the microwave detectors (Figure 4.39) 
covered the entire right-of-way and were designed to detect white-tailed deer in an area and filter 
out moving vehicles, swaying branches, rain and snow. The 17 posts (each with 2 sensor units) 
were placed at approximately 91 m (99.2 yd) intervals along the side of the road, and they 
operated on solar power. Hardwiring was calculated to cost more than $50,000; while the cost 
for solar panels was estimated at $7,500 (Edwards and Kelcey 2003).  

 

 

Figure 4.38: Warning signal and sign in Thompsontown, Pennsylvania, USA (Photo: Rhonda Stankavich, 
PENNDOT) 
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Figure 4.39: Pole with sensors and solar panel in Thompsontown, Pennsylvania, USA (Photo: Marcel Huijser, 
WTI-MSU) 

Standard deer crossing signs (black on yellow) were combined with yellow flashing lights and 
additional signs that say “USE EXTRA CAUTION WHEN FLASHING” and “NEXT ½ MI” 
(Figure 4.38). Signs that say “ANIMAL DETECTION TEST AREA AHEAD” and “END TEST 
AREA” were installed before and after the sensors. The system suffered from integration 
problems between the animal detection system part and the driver warning part of the system, 
problems with the power supply and radios, and difficulties distinguishing between moving 
vehicles and deer or similar sized animals. The system was removed on 31 January 2005. 

4.4.17  Herbertville, Quebec, Canada 

In the fall of 2004 an animal detection system was installed along Hwy 169 (km marker 32), 
about 40 km (25 mi) south of Hebertville, Quebec, Canada (Figures 4.40-4.42) (Christian 
Dussault, Ministère des Ressources Naturelles et de la Faune du Québec – UQAR, Canada, 
personal communication). The location is about 130 km (81 mi) north of Quebec City. Hwy 169 
is a provincial road with a 90 km/h (56 mi/h) speed limit (Christian Dussault Ministère des 
Ressources naturelles et de la Faune du Québec – UQAR, Canada, personal communication).  
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Figure 4.40: Warning sign and signals in Herbertville, Quebec, Canada (Photo: Ministère des Transports du Québec) 

 

Figure 4.41: Sensor and electric fence in Herbertville, Quebec, Canada (Photo: Ministère des Transports du Québec) 
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Figure 4.42: Control cabinet in Herbertville, Quebec, Canada. The upper section of the control cabinet contains the 
electronics for the electric fence; the lower section contains the electronics for the sensors and warning signals. 

(Photo: Ministère des Transports du Québec) 

The animal detection system was installed in a ±10 m (±33 ft) wide gap in an electric fence. The 
fence (Electrobraid, Yarmouth Nova Scotia, Canada) covered 9 km (5.6 mi) road length on one 
side of the gap, and 1 km (0.6 mi) on the other side of the gap (Christian Dussault Ministère des 
Ressources Naturelles et de la Faune du Québec – UQAR, Canada, personal communication). 
First a laser break-the-beam system was installed. This system was easily triggered (false 
positives) by sensors that got out of alignment, mostly because of unstable posts and freezing and 
thawing of the ground.  

The laser break-the-beam system was replaced by an active infrared system that also consisted of 
a transmitter and a receiver (Figure 4.41).  The systems were installed on both sides of the road, 
and the sensors were placed on metal posts (about 1.3 m (4.3 ft) above the ground) on either side 
of the two gaps. The system was designed to detect moose, and to a lesser extent white-tailed 
deer and black bear. The infrared system was custom made by an electronic consultant (Service 
Camera Pro, Quebec City).  

The system became operational in the spring of 2005. Large black on yellow warning signs – 1.2 
x 1.2 m (3.9 x 3.9 ft) – with a moose silhouette and a flashing light in each of the four corners 
were installed for both travel directions, approximately 75 m (246 ft) before the gap in the fence 
(Figure 4.40).   
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The reliability of the system is being evaluated. Moose have crossed the road at the gap in the 
fence after system installation (spring 2005). No moose-vehicle collisions have been reported 
between spring 2005 and February 2006. Some problems with the electronics have occurred; 
most of them were related to moisture and humidity.  

4.4.18  Pinedale, Wyoming, USA 

On a 6.4 km (4 mi) long section of US Hwy 191, west of Pinedale, Wyoming, 51 collisions with 
large animals, mostly migratory mule deer and pronghorn (Antilocapra americana), were 
recorded during a period of 4 years (Cox, et al. 2005; Matthew Johnson and Kevin Cox, 
Wyoming Department of Transportation, personal communication). The 51 animal-vehicle 
collisions amounted to more than 70% of the total number of crashes on this road section (Cox, 
et al. 2005). In  October 2005 an animal detection system was installed along a 2.2 km (1.36 mi) 
road section in this area (Trapper’s Point Bottleneck), between mileposts 105.09 and 106.45, 
approximately 8 km (5 mi) west of Pinedale, Wyoming (Kevin Cox, Wyoming Department of 
Transportation, personal communication; Cox, et al. 2005). The system was purchased and 
installed by Interstate Electrical Contractors, Wheatridge, Colorado (Kevin Cox, Wyoming 
Department of Transportation, personal communication). In order to avoid hindering animal 
movements, especially of migratory mule deer and pronghorn, there are no fences installed along 
the road to funnel the animals into the area with the animal detection system (Cox, et al. 2005). 

The system consists of seismic sensors (geophones) in combination with above-ground passive 
infrared sensors (Eagle Telonics, Mesa, AZ), similar to the system tested in Nugget Canyon, WY 
(see Section 4.4.8) (Cox, et al. 2005; Kevin Cox, Wyoming Department of Transportation, 
personal communication). The geophones and the passive infrared scopes need to be triggered at 
the same time for the warning signs to be activated. The sensors were installed on both sides of 
the road. The 2.2 km (1.36 mi) long area was divided into three zones, each about 729 m (0.45 
mi) long, each with its own warning sign at the beginning of a zone to alert the drivers. Thus 
there were three signs per travel direction, six in total (Cox, et al. 2005). Once an animal is 
detected, the flashing warning lights on black on yellow warning signs are activated. The 
warning signs say “WATCH FOR DEER WHEN FLASHING” (Kevin Cox, Wyoming 
Department of Transportation, personal communication). The lights remain activated for 2 
minutes after the last detection has occurred (Cox, et al. 2005).  

The system became operational in October 2005. A camera and recording system will help 
validate and calibrate the system (Cox, et al. 2005). The camera system allows for remote 
monitoring from the local WYDOT office in Pinedale. Preliminary results indicate that the 
aboveground infrared scope is sensitive to sunlight during certain periods of the day. 
Furthermore, snow thrown by snowplows triggers the geophones (Kevin Cox, Wyoming 
Department of Transportation, personal communication). The reliability of the system will be 
investigated further, starting with the spring migration in 2006. Vehicle speeds and the number 
of animal-vehicle collisions will also be monitored (Kevin Cox, Wyoming Department of 
Transportation, personal communication). 
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4.4.19  Norway 

Three animal detection systems were installed in Norway in the past, all of which have now been 
removed (Bjørn Iuell, Miljøseksjonen, Utbyggingsavdelingen, Statens vegvesen Vegdirektoratet, 
Oslo, Norway, personal communication). Their location, date of installation, and date of removal 
are unknown to the authors (February 2006). However, the following information was obtained 
on the three systems (Bjørn Iuell, Miljøseksjonen, Utbyggingsavdelingen, Statens vegvesen 
Vegdirektoratet, Oslo, Norway, personal communication):  

1. The “pioneer project’s” technology was based on “ordinary photocells.” Whenever an animal 
(moose was the target species) would block the “light beam,” it triggered a “red light” by the 
road, commanding drivers to stop. Other events, however, also triggered the system, e.g., 
falling leaves.  

2. A system with “infrared sensors” that was triggered by movement, and activated a “red light” 
on the road. Rapid shifts in light conditions (e.g., scattered clouds on a summer day with 
strong winds) caused false positives.  

3. A system with “laser technology,” was placed in an opening in a wildlife fence. Moose 
passing through the gap in the fence triggered the system and caused a traffic sign to 
“unfold.” The “unfolded” sign was accompanied by “blinking lights.” In addition to technical 
problems, people would stop to take pictures of the animals when the warning signs were 
activated.  

4.5 PLANNED SYSTEMS 

In addition to the animal detection and animal warning systems that have been installed (Sections 
4.4.1 through 4.4.19), 27 additional locations were identified, for which an animal detection or 
animal warning system is planned. These include the following: 

4.5.1 McDonald Creek Area, California, USA  

The California Department of Transportation (CALTRANS), District 1, has identified a 965 m 
(0.6 mi) long road section along Hwy 101 where elk cross the road frequently. The road section 
lies between mileposts 114.18 and 115.52, in Redwood National Park, McDonald Creek area, 
near Orick, approximately 56 km (35 mi) north of Eureka. This area has had a concentration of 
collisions, resulting in human injuries and dead elk (Susan Leroy, North Region Environmental 
Management Branch, CALTRANS, personal communication). At this time there is a flashing 
warning light in place to alert drivers; however, the flashing is continuous, independent of the 
presence of the elk. Since drivers tend to ignore permanent warning signs, CALTRANS has 
decided to install an animal detection system and evaluate the effect on driver behavior, vehicle 
speed and elk-vehicle collisions. Installation is scheduled for 2006.   
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4.5.2 Preacher Canyon, Arizona, USA 

State Route 260 from Payson to the Mogollon Rim in Arizona, northeast of Phoenix, is being 
widened (Dodd, et al. 2003; Norris Dodd and Jeff Gagnon, Arizona Game and Fish Department, 
personal communication). This road section is known for its high number of collisions with elk. 
To reduce the collisions and to make the road more permeable to wildlife, 17 bridges and 
underpasses are being constructed. There are two wildlife underpasses located in Preacher 
Canyon near Little Green Valley. In addition, wildlife fencing (500 m (545 yd) road length), 
jump-outs and one-way gates have been provided for. Although the underpasses are used 
intensively, many elk and white-tailed deer walk along the fence and cross the road at the end of 
the fence (Dodd, et al. 2003). This has been demonstrated through infrared video images. In 
addition, the Arizona Game and Fish Department has tracked elk movements and highway 
crossings through GPS telemetry and has assessed the wildlife-vehicle collision rate for nearly 
two years. This monitoring will be conducted an additional two years after fencing. Furthermore, 
the Arizona Game and Fish Department has proposed to install animal detection systems at two 
fence ends in the Preacher Canyon area, on both sides of the road. One section is 1-1.2 km (0.62-
0.75 mi) in road length, and the other measures about 1.5 km (0.93 mi) (Norris Dodd, Arizona 
Game and Fish Department, personal communication).  

4.5.3 Durango, Colorado, USA 

A section of US Hwy 160 between Durango and Bayfield, Colorado has a history of animal-
vehicle collisions, mostly with mule deer. The road section between mile marker 94.77 and 100 
has an average of 15-20 mule deer-vehicle collisions per mi per year. About 61% of all accidents 
along this road section are wildlife related (John Holst, Colorado Department of Transportation, 
personal communication). An animal detection system will be installed between mile marker 
94.77-95.77 (Jason Osaki and John Holst, Colorado Department of Transportation, personal 
communication). In addition, brush will be cleared from the right-of-way, starting at mile marker 
94.77 and ending at 98.3. The road section between mile marker 99 and 100 will serve as a 
control (John Holst, Colorado Department of Transportation, personal communication). The 
effectiveness of the system will be measured by monitoring vehicle speed and animal carcasses 
in the road sections concerned (Coltharp 2005).  

4.5.4 Tijeras Canyon, New Mexico, USA 

Tijeras Canyon is located just east of the eastern city limits of Albuquerque, New Mexico. 
Tijeras Canyon is a major north-south wildlife corridor with perennial waters in the 
bottom (Tijeras Creek). The canyon separates two mountain ranges, the Sandia and Manzano 
Mountains (Marron and Associates, Inc. 2005; Mark Watson, New Mexico Department of Game 
and Fish, personal communication). The Sandia Mountains are becoming increasingly isolated 
by human development from all directions. I-40 and NM 333 (formerly old historic Route 66) 
bisect the north-south wildlife corridor with a combined 8 lanes of traffic, with limited existing 
permeability for wildlife.  

NMDOT's proposed I-40 improvement project will widen I-40 and install 120 cm (4+ ft) high 
“Texas-style” median barriers with reflectors on top, both between and on the outside of the east 
and west-bound lanes of I-40 (Mark Watson, New Mexico Department of Game and Fish, 
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personal communication). In addition, fencing of I-40 through Tijeras Canyon will occur, 
and large game animals will be funneled through a series of four existing underpasses and one 
(slightly) modified culvert (Marron and Associates, Inc. 2005).  

In addition, a 6.4 km (4.0 mi) section of State Route NM 333 has a history of collisions with 
mule deer and black bears and occasionally cougars (Mark Watson, New Mexico Department of 
Game and Fish, personal communication; Marron and Associates, Inc. 2005). The road section 
concerned runs through the Village of Carnuel, and stops at the western edge of the Village of 
Tijeras. Mule deer, black bear and cougar all pose a risk to driver safety on I-40 or NM 333. 

There are two areas that will be equipped with an animal detection system along State Route NM 
333 (Mark Watson, New Mexico Department of Game and Fish, personal communication). The 
systems are to reduce animal-vehicle collisions on State Route NM 333 as large animals move 
across this highway and are funneled under I-40 by the fencing (Marron and Associates, Inc. 
2005). The first area is at Deadman's Curve where a large canyon funnels animals down to State 
Route NM 333. This area is about 100 m (328 ft) long. The second area is a single paved 6.1 m 
(20 ft) wide underpass beneath I-40.  

The wildlife mitigation measures included in this project are implemented by NMDOT. The 
mitigation measures aim to reduce wildlife-vehicle collisions and increase habitat permeability, 
especially for large animals such as mule deer, black bear and cougar. The proposed mitigation 
on State Route NM 333 is in conjunction with the NMDOT Interstate 40 project (beginning of 
project MP 170.353) east of the Carnuel Interchange, extending east for 6.35 km (3.946 mi) and 
ending at MP 174.299 west of Tijeras Interchange (Mark Watson, New Mexico Department of 
Game and Fish, personal communication). The preparations for system installation will start in 
June 2006, and system installation is anticipated in the fall of 2007. 

4.5.5 Wells, Nevada, USA 

The Nevada Department of Transportation is planning to install an animal detection system 
around mile post 95 along I-80, in Elko County, about 48 km (30 mi) east of Wells (Jay van 
Sickle, Nevada Department of Transportation, personal communication). This location has a 
history of mule deer-vehicle collisions. The length of the road section that is to be equipped with 
an animal detection system is ≤3.2 km (≤2 mi). There will be wildlife fencing guiding the 
animals towards the mitigated road section. The intention is to install the system in spring 2007. 

4.5.6 Flagstaff, Arizona, USA 

A section of I-40 west of Flagstaff, Arizona, USA (mile marker 148-222), has an average of 0.5 
elk and 0.4 deer collisions per mile per year. In addition, a section of I-17, south of Flagstaff (mi 
marker 308-340), has an average of 2.0 elk and 0.6 deer collisions per mile per year. An elk-
vehicle collision on I-40 (near mile post 211) east of Flagstaff resulted in a high profile lawsuit 
(Terry Wilson, Sensor Technologies and Systems, personal communication; Arizona Court of 
Appeals 2004). The State of Arizona is planning to install an animal detection system on I-40 or 
I-17 near Flagstaff. The initial suggestion is a 16.1 km (10 mi) section on I-40 (between mile 
posts 168 and 180), west of Flagstaff (Terry Wilson, Sensor Technologies and Systems, personal 
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communication). The system is to reduce animal-vehicle collisions, especially with elk and mule 
deer.  

4.5.7 Maine, USA  

Ungulate-vehicle collisions are a major safety concern in Maine. There are two locations that are 
potential candidates for the installation of animal detection systems: Hwy 1 between Presque Isle 
and Caribou, and an 804 m (0.5 mi) long road section on Hwy 4 near Rangeley (Robert van-
Riper, Maine Department of Transportation, personal communication). Both locations have a 
history of ungulate-vehicle collisions with moose as well as white-tailed deer.  

4.5.8 Weerterbosch, The Netherlands 

Red deer will be re-introduced in a forested area (Weerterbosch) in the Netherlands, about 4 km 
(2.5 mi) northwest of Weert. The first animals will be introduced in an enclosure in 2006. 
Several years later the animals will be allowed to roam freely in the Weerterbosch. Several 
animal detection systems will be installed along the roads in and nearby the Weerterbosch: along 
the road from Maarheeze to Hugten and Someren (Koenraadtweg / Heibloemstraat), and along 
the road from Nederweert to Someren (Booldersdijk) that connects to the Heibloemstraat 
(Eindhovens Dagblad 2005).   

4.5.9 15 Sites, Germany 

Fifteen (15) sites are currently in the planning phase in Germany (Giacomo Calonder, Calonder 
Energy, Switzerland, personal communication).  One of these sites is in Wommen, Hessen: an 
animal detection system is planned along the B400 near Wommen, Hessen. This road has not 
been built yet. The road section concerned will parallel the A44 motorway. The A44 has a 
wildlife overpass at this location already, and the animal detection system is to provide for a safe 
passage across B400 for the animals that use the overpass across the motorway. Another 
overpass across the B400 was deemed too expensive. The system will be installed in a 300 m gap 
in a fence that goes out about 1 km to either side (Bertram Georgii, VAUNA e.V., 
Oberammergau, Germany, personal communication). The system should detect red deer, roe 
deer, wild boar, lynx and, if the system allows, smaller species such as wild cat, badger, hare etc. 
No further details are available for the other 14 sites. 

4.5.10  ≥4 Sites, Switzerland 

Four new sites are in the planning phase in Canton Tessin, Switzerland. An unknown number of 
sites are in the planning phase in Canton Graubuenden (region Savognin - Julier) (Jann Romer, 
Infodienst Wildbiologie and Oekologie, Swiss Wildlife Information Service, personal 
communication). 

4.6 ADDITIONAL ISSUES 

During installation, operation and maintenance of the systems discussed in this chapter a range 
of problems and other issues were identified (see Section 4.4). The authors have grouped them 
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into four categories: false positives, false negatives, maintenance, and landscape, ecology and 
animals. Table 4.3 shows that area-cover and break-the-beam systems seem to be particularly 
vulnerable to false positives and false negatives.  

 
Table 4.3: Summary of issues, problems, and experience with operations 

Issues, Problems, and Experiences 

Area 
cover 

systems 

Break-the-
beam 

systems 

Geo-
phone 
system 

Radio-
collar 
system 

False positives 
High, moving or wet vegetation √ √   
Flying birds, nesting birds, rabbits √ √   
Wind, rain, water, fog, snow spray, falling leaves  √ √ √  
Snow and ice accumulation on sensors or ground (√) √   
Microwave radio signal reflection off guard rail  √   
Sun, heat, unstable sensors √ √ √  
Insufficient ventilation in box (fog on lens) (√) √   
Frost, low temperatures √ √   
Lightning (√) √ √ (√) 
Long distance between transmitter and receiver  √   
Traffic on road √ √ (√)  
Traffic on driveways or side road (√) √   
Passing trains   √  
Signals from other transmitters  √  √ 

False negatives 
Curves, slopes not covered by sensors (√) √   
Loitering animals in right-of-way not detected (√) √ (√)  
None of the individuals that cross have collars    √ 
Not feasible for non-gregarious species / migrants     √ 
Insufficient warning time (√) (√) (√)  
Some systems are only active during the night √ √   

Maintenance 
Maintenance costs (e.g., mowing, power, fences) (√) √ (√) (√) 
Shade/snow on solar panels (√) √ (√) (√) 
Vandalism and theft of e.g., solar panels (√) √ (√) (√) 
Safety (cars of road) (√) √ (√) (√) 
Broken sensors, warning lights or other material √ √ (√) √ 
Period required to solve technical difficulties √ √ √ √ 
Signs (standardization, liability) √ √ √ √ 
No remote access to data (poor cell phone coverage) (√) √ √ (√) 

Landscape, ecology, animals 
Landscape aesthetics (√) √ (√) (√) 
Animals crossing areas may change overtime (√) √ (√) (√) 
Animals may wander between fences (if present) √ (√) (√) (√) 
Small animals are not detected √ √ √ √ 
Continuous effort to capture animals     √ 
Stress for the animals involved    √ 
Not in habitat linkage zones (light disturbance)  √1   

√ = problem has been reported or issue applies 
(√) = problem has not been reported, but it could occur 
1 for Swedish system that illuminates the road and right-of-ways once an animal is detected 
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False positives occur if the system is triggered by causes other than the presence of large animals 
(target species). False negatives occur if a large animal is present, but the system fails to detect it. 
This also emphasizes an important limitation of animal detection systems; they are only intended 
to detect certain large species, and they do not attempt to detect relatively small species. 

Most of the causes of false positives and false negatives have already been discussed (Section 
4.4); but some have not been explicitly mentioned yet or require additional explanation. For 
example, cars on driveways or side roads can trigger area-cover detector systems and break-the-
beam systems. If the driveways or side roads receive only little use, one could decide to accept a 
certain number of false positives. Another strategy is to accept a certain number of “gaps” in the 
detection system at the location of the driveways or side roads.  

Another problem occurs when animals pass the sensors and then loiter in the right-of-way or on 
the road. Most animal detection systems do not detect the animals once they have passed the 
sensors. This results in false negatives, as the warning signs are typically switched off within a 
couple of minutes. Other false negatives can occur if the sensors are placed close to the road and 
if the animal approaches the road very quickly.  

If the warning signs are placed at relatively great intervals drivers may not pass a warning sign 
before they are confronted with a large animal. This potential problem could be addressed by 
installing warning signs at short intervals. Another option is to install animal detection systems at 
short road sections in combination with a fence that funnels the animals through the narrow 
crossing area.   

Radio collar systems such as the one in Sequim (Section 4.4.9) can also produce false negatives. 
It is unlikely that all the individuals in a certain area can be equipped with radio collars. As a 
consequence, the animals without radio collars are only detected if one or more radio-collared 
animals accompany them. Therefore the system only works well for highly gregarious species 
and not for solitary ones. The system also works much better for a resident population than for 
migrants from far away locations that may only cross the road once or twice per year. The radio-
collar system also requires re-collaring effort. The batteries of the radio collars usually run out 
after several years and then must be replaced. In addition, individuals may die as a result of 
hunting, injuries or old age. Although experts usually minimize the stress for the animals during 
capturing and handling, they are exposed to a certain amount, and some stress continues as a 
result of carrying a radio collar.  

All systems have or can have a wide variety of maintenance issues. In addition, most systems 
require a period during which major technical problems are identified and hopefully solved. The 
presence of posts and equipment in the right-of-way may also be a problem on its own. Animal 
detection systems and animal warning systems may help reduce the number of animal-vehicle 
collisions, but they are also a potential safety hazard to vehicles that run off the road. This could 
lead to liability claims. Finally, as more animal detection and animal warning systems are 
installed, signage will have to be standardized. 

Another limitation of most systems (with microwave radar as the only likely exception) is the 
inability to determine the direction in which the animal is moving. This leads to a warning when 
an animal is leaving the side of the road, and this could be considered a false detection. On the 
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other hand, animals may decide to turn around and approach the road again, which results in 
shorter warning times for drivers. This could be an argument for detecting all animals that are on 
or near the road, regardless of whether they are approaching or leaving. 

4.7 DISCUSSION AND CONCLUSION 

This overview shows that a wide variety of animal detection systems have been installed across 
North America and Europe. Many of the systems encountered technical problems or experienced 
false positives, false negative or maintenance issues. This was to be expected, since most animal 
detection and animal warning systems are new applications of relatively new technology. In 
addition, the systems are typically exposed to rain, snow, heat and frost. A few systems seem to 
have resolved most of the problems and operate well. Examples of successful systems are the 
Swiss system (Sections 4.4.1, 4.4.4, and 4.4.5), the Finnish system (Sections 4.4.2 and 4.4.3) 
and, although still in an experimental stage, the geophone system (Sections 4.4.8 and 4.4.18) and 
the radio collar system (Section 4.4.9). The systems in Indiana and Montana (Sections 4.4.12 and 
4.4.14) seem to be reliable as well (see also Chapter 7), but there are no data yet with regard to 
system effectiveness (anecdotal or well documented). Each system type has its own (potential) 
strengths and weaknesses, and one has to review them carefully before installing a system in a 
particular location. 

It is important that animal detection systems produce very few false positives and false 
negatives. False positives may cause drivers to eventually ignore activated signs, and false 
negatives present drivers with a hazardous situation. Driver response through reduced vehicle 
speed or increased alertness determines how effective animal detection systems really are. 
Previous studies have shown that drivers do not always substantially reduce their speeds in 
response to activated warning signs (Muurinen and Ristola 1999; Gordon and Anderson 2002). 
Drivers may only reduce their speeds when road and weather conditions are bad or when the 
warning signs are accompanied with a maximum speed limit sign (Muurinen and Ristola 1999; 
Kistler 1998).  

However, failure to substantially reduce vehicle speed under all circumstances does not 
necessarily make animal detection systems ineffective. Minor reductions in vehicle speed are 
important too, since a small decrease in vehicle speed is associated with a disproportionately 
large decrease in the risk of a fatal accident (Kloeden, et al. 1997). In addition, activated warning 
signs are likely to make drivers more alert. Driver reaction time to an unusual and unexpected 
event can be reduced from 1.5 sec to 0.7 sec if drivers are warned (Green 2000).  Assuming a 
vehicle speed of 88 km/h (55 mi/h), increased driver alertness can reduce the stopping distance 
of the vehicle by 21 m (68 ft) (see Chapter 3).  

Only two studies have addressed the ultimate parameter of system effectiveness. Kistler (1998), 
Romer and Mosler-Berger (2003) and Mosler-Berger and Romer (2003) have shown that the 
passive infrared detection systems in Switzerland (Section 4.4.1) were able to reduce the number 
of animal-vehicle collisions by 82% (see Chapter 3). This is an encouraging result, but further 
evaluation of different systems under different circumstances is required before the conclusions 
of these studies can be generalized.  
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In conclusion, animal detection and animal warning systems have the potential to be an effective 
mitigation tool. However, animal detection and animal warning systems are not the perfect 
solution for every location. They are one tool in the transportation professional’s arsenal and 
should be implemented only in situations where they are more desirable than other mitigation 
techniques. In addition, further research and development is needed before animal detection and 
animal warning systems can be applied on a wide scale.  
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5.0 ANIMAL DETECTION SYSTEMS AND SITES IN 
MONTANA AND PENNSYLVANIA 

Authors:  Marcel P. Huijser, Patrick T. McGowen, and Patrick Wright  
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT 59717-4250 (e-mail: mhuijser@coe.montana.edu) 

5.1 INTRODUCTION 

Chapter 5 details the two experimental animal detection systems, the two study sites selected for 
a field test, and the roles and responsibilities of the project partners and subcontractors. 

5.2 FIELD SITES 

The members of the Technical Advisory Committee (TAC) provided a list of potential sites for 
installing two experimental detection systems. Several sites were considered in Alaska (1 site), 
Indiana (8 sites), Iowa (5 sites), Kansas (1 site), Montana (2 sites), Oregon (1 site) and 
Pennsylvania (1 site). The sites were reviewed with regard to the following parameters: 

a. Animal-vehicle collisions. The site should have a history of a relatively high number of 
animal-vehicle collisions with large animals, especially ungulates (e.g., deer, elk or 
moose). Road kill monitoring data should be available before and after installation of the 
animal detection system. 

b. Animal movements. The site should preferably be located in an area where many large 
animals (e.g., deer, elk or moose) are known to cross the road (daily movements or 
seasonal migration). Note: not all animal movements across a road result in animal-
vehicle collisions. 

c. Terrain. The terrain has to allow for the installation of an animal detection system. For 
example, an abundance of ridges, gullies and rocky outcrops may make a location less 
suitable for an animal detection system. Difficult terrain may also require more sensors 
and other equipment than relatively flat areas would require. On the other hand, the 
terrain should not be completely level either, as that would not be representative of many 
locations that have a concentration of animal-vehicle collisions. 

d. Access roads. The number of access roads should be kept to a minimum to avoid gaps 
(blind spots) or excessive false positives caused by traffic turning on or off the road. 

e. Vegetation. The vegetation should allow for the installation of an animal detection 
system. For example, bushes and trees that grow up to the edge of the pavement increase 
the chance of triggering the system, i.e., they would cause excessive false positives for 
most area cover or break-the-beam systems. 

f. Length road section. The road section must be at least 805-1609 m (0.5–1.0 mi) long.  

mailto:mhuijser@coe.montana.edu
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g. Changes in road or landscape. The road and surrounding landscape should not be 
scheduled to undergo major changes within the research period. Major changes, other 
than the installation of the animal detection system, would confound the results of the 
study. 

h. Project partners. All the organizations and individuals that have jurisdiction or that are 
stakeholders in activities at the study site should support the project. This includes 
support for installation, operation and maintenance. 

i. Public visibility. The site should preferably have good local or regional, perhaps even 
national, public visibility.  

j. Travel costs. The site should preferably be close to where vendors and WTI-MSU staff 
are located. This reduces costs for travel and stay. 

k. Power. The site should allow for either solar power or a connection to 110 V power 
source. 

l. Pull-out. The site should preferably have a safe pull-out location for vendors and 
maintenance and research personnel. 

m. Access. The site should preferably have a low risk of theft and vandalism, e.g., a 
controlled access road. 

 
After review and discussion, the TAC selected the following sites: US Hwy 191, in Yellowstone 
National Park, Montana (MT), and Hwy 22/322, near Thompsontown, northwest of Harrisburg, 
Pennsylvania (PA). The MT site stood out because of its national visibility, representative terrain 
and vegetation (forested hills and mountains), the abundance of large mammals, especially elk, 
and its proximity to the office of WTI-MSU. Despite the selection of this site, some concerns 
remained with regard to snow accumulation and associated challenges, as well as landscape 
aesthetics. The PA site ranked high because of the large number of animal-vehicle collisions, 
controlled access, limited fluctuations of the deer population because it borders private land with 
restricted hunting, relative proximity to the vendor (Mason City, Iowa; see Section 5.2.6), and 
the terrain, vegetation and large animals (white-tailed deer) that seem representative for eastern 
states. 

5.2.1 US Hwy 191, Yellowstone National Park, MT 

The site is located along US Hwy 191 in Yellowstone National Park, between mile marker 28.0 
and 29.0 (Figures 5.1 and 5.2). This two-lane road is located in a valley and runs parallel to the 
Gallatin River. The lands on the east side of the river in this area are part of Yellowstone 
National Park. The lands on the other side of the river are mostly National Forest lands. The 
valley is dominated by grasslands and shrubs along the river banks, while adjacent mountain 
slopes are mostly forested.  

Figure 5.1 represents the location of the animal detection system. Starting around the parking 
area for the trailhead, the north end of the site has trees, mostly lodgepole pine (Pinus contorta)) 
on both sides of the road within 9 m (30 ft) from the pavement. The rest of the road section is 
more open and has steep slopes for the road bed, especially on the west side of the road. A 
section of private land, the Black Butte Ranch, is located adjacent to part of the study site on the 
west side of the river. The access road to the ranch connects to US Hwy 191 about midway in the 
test site (Figure 5.1). The parking area for a trailhead is also located on the west side of the road, 
about 600 m (0.37 mi) farther to the north. The trail itself starts on the east side of the road. 
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Furthermore there is a pullout on the west side of the road about 150 m (493 ft) south of where 
the access road to the ranch connects with US Hwy 191. The elevation of the site is about 2,073 
m (6,800 ft), and annual average snowfall is about 305 cm (120 in). Winter driving conditions 
include heavy snowstorms and an icy and snow packed road surface with heavy winds and 
temperatures well below -30 ºC (-22 ºF). 

  

 

Figure 5.1: Animal detection system location along US Hwy 191 

The red section in Figure 5.1 represents the road section with the 1,609 m long (1 mi) animal 
detection system between mile markers 28.0 and 29.0. A view of the road, looking towards the 
north, about 150 m (500 ft) north of where the access road to the Black Butte Ranch connects 
with US Hwy 191 is shown in Figure 5.2. The forested slopes are visible to the right (east side of 
the road) and the frozen Gallatin River is visible to the left (west side of the road). The valley 
bottom is dominated by grasses and shrubs along the river banks (Figure 5.3). 
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Figure 5.2: View of US Hwy 191 looking north (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 5.3: The grasslands and shrubs along the Gallatin River at the MT site (Photo: Marcel Huijser, WTI-MSU) 

US Hwy 191 has two 3.7 m (12 ft) wide travel lanes with an asphalt road surface. The shoulder 
width varies between 0.6-1.2 m (2-4 ft). The clear zone is usually 6.1 m (30 ft) wide, but steep 
slopes are much closer to the road along certain sections. The right-of-way on the west side of 
the road has a steep slope for about 500 m (0.31 mi) (Figure 5.2). The road has some curves 
within the section with the animal detection system. The speed limit is 88 km/h (55 mi/h), but the 
actual average vehicle operating speed is around 113 km/h (70 mi/hr) (Gunther, et al. 1998; 
speed readings by WTI-MSU, November 2002). The average annual daily traffic volume 
(AADT) is about 2,545 vehicles with about 13% truck traffic (estimated in 2000). Traffic volume 
peaks in July (4,400 ADT), mostly because of tourists that visit the area.  
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The area is home to many large mammal species including elk (Cervus elaphus), moose (Alces 
alces), bison (Bison bison), mule deer (Odocoileus hemionus), white-tailed deer (O. virginianus), 
black bears (Ursus americanus), grizzly bears (U. Arctos), coyotes (Canis latrans) and wolves 
(C. lupus). The majority of the recorded animal-vehicle collisions in this area involve elk. Table 
5.1 shows the number of animal-vehicle collisions between 1989 and 1998 at and adjacent to the 
site with the animal detection system (Source: Yellowstone National Park). 

 
Table 5.1: Number of animal-vehicle collisions 

Mile 
marker 

Total 
recorded 
road kill Moose Elk 

Mule 
deer 

Black 
bear Wolf Coyote Beaver Raccoon 

27-28 38 0 30 4 0 0 2 2 0 
28-29 67 2 56 2 0 1 5 0 1 
29-30 29 1 21 1 1 1 4 0 0 

 

The valley and surrounding slopes are an important wintering area for elk, and most elk-vehicle 
collisions occur during the winter season (source: Montana Department of Transportation; 
Yellowstone National Park). However, the number of elk wintering in the valley and along US 
Hwy 191 and the number of elk-vehicle collisions may have decreased during the last several 
years (Russel Rooney, Montana Department of Transportation, personal communication). It may 
be that this reflects a true decrease in population size, but it is also possible that the elk are more 
dispersed than before, perhaps because of the presence of wolves in the area (White and Garrott 
2005).  

Currently most of the elk seem to move across the road in the fall (November-mid December) 
when they migrate to lower elevation areas and in the spring when they migrate to higher 
elevation areas as the snow melts off (mid March-mid May). Elk that spend the winter along the 
Gallatin River and the surrounding slopes typically spend the day bedded down on the forested 
slopes (Greg and Sara Knetge, caretakers Black Butte Ranch, personal communication; John 
Winnie, Montana State University, personal communication). In the evening the elk travel down 
the slopes to the valley bottom to forage on grasses and shrubs along the river. In the early 
morning hours they move up the slopes again. Hence there seems to be a concentration of elk 
crossing the road in the evening and early morning.  

5.2.2 Hwy 22/322, near Thompsontown, PA 

The site is located along Hwy 22/322, just east of Thompsontown, PA about 56 km (35 mi) 
northwest of Harrisburg (Figure 5.4, Figure 5.5 and Figure 5.6). This road has no mileposts; 
PennDOT uses a road segment system. The animal detection site covers the following road 
segments: eastbound, 0400/1938 to 0420/0000; and westbound, 0401/2500 to 0421/0000. Figure 
5.4 shows the location of the animal detection system along Hwy 22/322. The red section 
represents the road section with the 805 m long (1/2 mi) animal detection system. 

The road cuts through a series of ridges and valleys, and parallels the Juniata River. The ridges 
are mostly forested, while the valleys are dominated by agricultural lands, small towns and 
isolated farm buildings. The land in this area is mostly privately owned. The road section with 
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the animal detection site cuts through agricultural lands, with shrubs and trees at the edge of and 
within the right-of-way and a grass strip next to the edge of the pavement. The elevation of the 
site is about 150 m (500 ft). Annual precipitation is 762 mm (30 in). Winter driving conditions 
include sleet, hail, and snowstorms, and the roadway is occasionally icy. 

 

 

Figure 5.4: Animal detection system location Hwy 22/322 

Hwy 22/322 is a controlled access highway and has an exit ramp (Pfoutz Valley Rd) for 
westbound traffic just before the first sensor location at the southeast side of the test section. In 
addition, there is an entrance for eastbound traffic within the road section (about halfway). Hwy 
22/322 is a concrete four-lane divided highway (two lanes in each direction). The width of the 
right-of way varies between about 30-35 m (100-115 ft). Lane width is approximately 3.7 m (12 
ft), and the median width is about 18 m (60 ft). The shoulder width varies between 1.2-3.0 m (4-
10 ft). The clear zone is about 9.1 m (30 ft). The right-of-way for eastbound traffic has a steep 
slope west of the entrance to Hwy 22/322.  

The road has a bridge on the south side (across the Pfoutz Valley Rd). The road also has a gentle 
curve and goes up a hill on the west side (downhill for eastbound traffic). The posted speed limit 
is 105 km/h (65 mi/h). The average annual daily traffic volume (AADT) is about 6,882 for 
eastbound traffic and about 6,953 for westbound traffic (13,835 for both directions combined) 
with about 26% truck traffic (estimated in 2002). Traffic volume peaks in June (8,044 ADT).  
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White-tailed deer are abundant in this area, and they are exposed to only limited hunting. The 
majority of the recorded animal-vehicle collisions in this area involve white-tailed deer. 
Maintenance personnel from the Pennsylvania Department of Transportation (PennDOT) 
estimate that approximately 70 white-tailed deer carcasses are removed every year along a 1.8 
km (1.1 mi) long road segment just east of Thompsontown. The animal detection system covers 
805 m (0.5 mi) of this road section. Most of the collisions with white-tailed deer occur in 
October and November, which coincides with the rut and hunting season. PennDOT maintenance 
personnel state that the deer typically cross the road as they move between the forested ridge and 
the agricultural lands in the valley bottom. 

Figure 5.5 and Figure 5.6 show a view of the westbound lanes, just northwest of the bridge 
across the Pfoutz Valley Rd. The agricultural lands and forested ridge are visible in the 
background 

 

 

Figure 5.5: View of Westbound Lanes Hwy 22/322, Tompsontown, PA (Photo: Marcel Huijser, WTI-MSU) 



  

86 

 

Figure 5.6: View of Westbound Lanes Hwy 22/322 facing southeast, Tompsontown, PA (Photo: Marcel Huijser, 
WTI-MSU) 

5.3 ANIMAL DETECTION SYSTEMS 

Animal detection system technologies were identified through a literature review, interviews 
with researchers and managers involved with other animal detection system projects, and 
responses from vendors to a Request for Information (RFI) (Farrell 2002; Farrell, et al. 2002; 
Robinson, et al. 2002) (see Appendix D). A Request for Proposals (RFP) was published in 
August 2000. The Technical Advisory Committee (TAC) evaluated the proposals with regard to: 

• Proposed approach of the vendors, 
• Vendor qualifications, 
• Requirements listed in the RFP, and 
• Costs. 

 
Two vendors were selected to design and deliver an animal detection system: Sensor 
Technologies and Systems (STS) for the Montana site and Oh DEER, Inc. for the Pennsylvania 
site (see Appendix E for addresses). 

5.3.1 STS Animal Detection System (MT site) 

STS designed a system based on a break-the-beam principle. Break-the-beam systems consist of 
transmitters that send modulated signals to receivers. In this case the signal consists of low 
power microwave radio signals (around 35.5 GHz) (STS 2002). When an animal’s body breaks 
the beam, the receiver signal output is decreased, indicating a detection event. The paired 
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transmitters and receivers (sensors) cover 1609 m (1 mi) along US Hwy 191 between mile 
marker 28.0 and 29.0 (Figure 5.7).  

Break-the-beam systems require a clear line of sight between a transmitter and its receiver. The 
maximum range of the transmitters is 402 m (1/4 mi). Thus, under ideal conditions, 4 sensor 
pairs (4 detection zones) are needed to cover one mile on one side of the road. However, curves, 
slopes and vegetation usually require additional sensors. The site along US Hwy 191 has a total 
of 15 detection zones (6 on the east side, 9 on the west side). Figure 5.7 shows the layout of the 
animal detection system (Source: STS). 

 

 

Figure 5.7: Layout of animal detection system US Hwy 191 (Source: STS) 

The sensors are attached to metal or wooden poles, dependent on the total weight, size and height 
of the equipment and poles. Most of the metal and wooden poles are located in the clear zone, 1-
8 m (3.3-26.3 ft) from the edge of the pavement. The metal posts have concrete foundations and 
a break-away system. The wooden poles are placed directly into the ground with three holes 
located just above ground level allowing them to break-away in case of a collision. 

Poles with sensors are referred to as “stations.” A station typically has either two transmitters or 
two receivers, facing in opposite directions (Figure 5.8). There are nine transmitter stations, and 
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nine receiver stations. One of these receiver stations also serves as the master station (see next 
paragraph in this section). Each station is powered by its own solar panels. In some cases the 
solar panels are mounted on a separate post to avoid tree shade or to reduce weight and size for 
the pole with the sensors. Batteries provide power during periods of darkness or snow cover on 
the solar panels, and the battery charge is maintained by the solar panels.   

 

 

Figure 5.8: The sensors at one of the stations at the MT site.  The cabinet contains a circuit board and batteries. 
(Photo: Marcel Huijser, WTI-MSU) 

Most of the sensors are mounted about 1.2 m (4 ft) above the ground as this system is designed 
to detect elk. However, some sensors are higher or lower to compensate for slopes, rises and low 
areas in the right-of-way. The ‘beam’ of microwave radio signals is relatively narrow (3°) when 
it leaves the transmitter, and becomes several meters (yards) wide farther way from the 
transmitter. When an animal’s body breaks the beam in one of the detection zones, the receiver 
signal output is decreased, indicating a detection event. The receiver station then sends an UHF 
radio signal to the master station (station 4; a receiver station) to report the detection (see 
diagram in Figure 5.7 and photo in Figure 5.9). Upon receiving the detection report, the master 
station sends a UHF signal to activate the flashing amber warning lights that are located on four 
of the stations.  
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Figure 5.9: The master station at the MT site (Photo: Marcel Huijser, WTI-MSU) 

When activated the flashing lights alert the drivers that a large animal may be on or near the road 
at that time. There are four stations with warning lights: station 19 and 21 for southbound traffic 
and station 6 and 4 for northbound traffic (see diagram Figure 5.7). The warning lights are 
accompanied by black on yellow warning signs that say “WILDLIFE CROSSING,” “NEXT 1 
MILE” (or “NEXT ½ MILE”), “WHEN FLASHING” (Figure 5.10).  

The system is programmed to activate the three warning lights that are closest to the zone in 
which the detection occurred. If no new detections occur, the warning lights are turned off after 
three minutes. If the signal is blocked continuously for more than 12 minutes, the warning lights 
are also deactivated. Drivers are informed of the presence and function of the system by white on 
green information signs, one for each travel direction, about 322 m (0.2 mi) before the first 
station. The signs say “ANIMAL DETECTION TEST SECTION AHEAD” (Figure 5.11). There 
is another white on green informative sign for each travel direction that says “END TEST 
SECTION” at the last station (Figure 5.12).  
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Figure 5.10: Activated warning signal, text sign “wildlife crossing” and solar panel at the MT site (Photo: Marcel 
Huijser, WTI-MSU) 

 

Figure 5.11: Sign announcing the test area at the MT site (Photo: Marcel Huijser, WTI-MSU) 
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Figure 5.12: Sign marking the end of the test section at the MT site (Photo: Marcel Huijser, WTI-MSU) 

The system records all detections and saves them at the master station. Detection events are 
broadcast using the UHF radio system, in real-time, so that the animal detection system operation 
can be monitored on site using a portable data radio connected to a laptop computer. The system 
also saves the date and time for each change in beam status (i.e., the beginning and end of a 
break-of-the-beam are recorded as two changes in beam status), the zone in which the detection 
occurred, and a code for the activation of the flashing warning signals. In addition, the logging 
system maintains and reports statistics associated with the operation of individual elements of the 
system. These statistics include radio link failures, radio link signal levels, beam break 
summaries, and logging memory status. The data can be downloaded on-site (memory card, 
direct physical link to laptop, or radio link to laptop) or from a remote location through a modem 
and land-based phone line (Figure 5.13).  

When an animal crosses the road, the event typically results in four records, two on each side of 
the road that mark the beginning and end of the break-of-the-beam. If the animal crosses the road 
straight, the detections occur in the zones that are on opposite sides of the road. Based on the 
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location of the detection zones and the date and time stamp, one can determine the location, 
direction and timing of the crossing event. 

 

 

Figure 5.13: Data can be downloaded from the master station at the MT site through a direct connection or a radio 
link (Photo: Marcel Huijser, WTI-MSU) 

5.3.2 Oh DEER, Inc. Animal Detection System (PA site) 

Oh DEER, Inc. designed an area-cover system. Area-cover systems detect animals within a 
certain range of a sensor. The Oh DEER, Inc. system uses transceivers (sensors) that transmit 
and receive microwave radio signals (10.525 GHz) to detect animal movements (Edwards and 
Kelcey 2003; Oh DEER, Inc. 2004). The system is designed to detect movements of large 
animals and white-tailed deer in particular. The maximum range of the transceivers is dependent 
on the settings of the sensor, the size and reflectivity of the target, and whether the animal is in 
the center or outer edge of the area that they cover. 

The sensors covered 805 m (1/2 mi) along Hwy 22/322, in the following road segments: 
eastbound, 0400/1938 until 0420/0000;  and westbound, 0401/2500 until 0421/0000 (Figure 
5.14). In total there were 17 stations (poles), each with two sensors (9 along the westbound lanes; 
8 along the eastbound lanes). Most stations were about 91 m (300 ft) apart, but some were only 
about 61 m (200 ft) apart because of the location of the on-ramp for the eastbound traffic (Figure 
5.6).  
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The segments/offsets of the system were as follows: EB Test Area Ahead sign (390/2595), EB 
Deer Warning Sign (400/0760), 1st EB detector (400/2325), Last EB detector (410/1865), EB 
End Test Area sign (410/2020). WB Test Area Ahead sign (431/2140), WB Deer Warning sign 
(421/1460), WB Central Hub (421/2315), 1st WB Detector (421/2465), Last WB Detector 
(411/2265), WB End Test Area sign (411/2410). 

The sensors were attached to 4x4 inches wooden poles, about 1.8 m (6 ft) above the ground. The 
two sensors faced opposite directions, away from the pole, about parallel to the road. Each sensor 
covered about 180º, resulting in full coverage (360º) around each station. However, the range of 
the sensors was highest in the direction they face, at least 46 m (150 ft), and lower towards the 
outer edges of the 180º degrees that they cover, about 3.0-6.1 m (10-20 ft) in the direction of the 
road or away from the road at a 90º angle.  

 

 
WB= West Bound stations; EB = East bound stations. 

Figure 5.14: Schematic layout of the Animal Detection System Hwy 22/322.  

The stations were located outside of the clear zone, typically 12.2 m (40 ft) from the edge of the 
pavement. However, the following poles had different distances to the edge of the pavement: the 
poles next to the on-ramp for east bound traffic (9.1-10.0 m; 30-33 ft); the poles behind a section 
with guard rail (6.7 m; 22 ft); and the first two posts in the west bound lane (WB-01 and WB-02) 
(18.3 m; 60ft).  

The wooden posts were set in concrete. The poles with signs were inside the clear zone and had 
two holes just above the ground as a break-away system. Each station was powered by solar 
panels that were attached to the same pole. Batteries covered periods of darkness or instances 
with snow on the solar panels and were recharged by the solar panels (Figures 5.15 and 5.16). 
The control station was connected to a 110 V power source (Figure 5.17).  
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Figure 5.15: A station at the PA site.  The sensors and battery are located inside the grey box on top of the pole.  The 
solar panel is attached to the side of the pole. (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 5.16: A closer view of the box with sensors, battery and the solar panel (Photo: Marcel Huijser, WTI-MSU) 
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Figure 5.17: The control cabinet at the PA site (Photo: Marcel Huijser, WTI-MSU) 

The stations with the sensors receive a “detection value” 5002 times per second for each of the 
two sensors (A and B). The stations then count the number of times a detection value meets a 
certain threshold for each sensor. The threshold depends on local conditions and is different for 
each sensor. Each station is polled (900 MHz) by the control station (see Figure 5.14) about 
every 8 sec. If the cumulative count over an 8 sec interval is greater than 2000 the controller 
station considers it a valid deer detection. This value corresponds to 1-2 sec of sustained deer 
movement within the detection range of a sensor (Joel Hagen, Oh DEER, Inc./Acumen 
Instruments Corp., personal communication).  

Once the controller station has determined that it is a valid deer detection, a “beacons on” radio 
signal is sent that activates two alternating flashing amber warning lights, one pair on one 
location for each travel direction. For eastbound traffic the warning lights were located 425 m 
(1400 ft) before the first station with sensors. For west bound traffic the warning lights were 
located about 259 m (850 ft) from the station because of the clear zone for the off-ramp and 
limited sight distance. The warning lights were accompanied by standard black on yellow deer 
crossing warning, plus signs that say “USE EXTRA CAUTION WHEN FLASHING” and 
“NEXT ½ MI” (Figure 5.18). If no new detections occur the warning lights are turned off after 
three minutes.  

Drivers were informed of the presence and function of the system by two black on yellow signs, 
one for each travel direction, about 800 m (2,630 ft) before the first station with sensors. The 
signs said “ANIMAL DETECTION TEST AREA AHEAD” (Figure 5.19). In addition, there was 
another black on yellow sign for each travel direction that said “END TEST AREA” about 45.6 
m (150 ft) past the last station (Figure 5.20). 
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Figure 5.18: Warning signs and signals at the PA site (Photo: Rhonda Stankavich, PENNDOT) 

 

Figure 5.19: Sign announcing the test area at the PA site while still at the maintenance office (Photo: Marcel 
Huijser/WTI-MSU) 

 

Figure 5.20: Sign marking the end of  the test area at the PA site while still at the maintenance office (Photo: Marcel 
Huijser/WTI-MSU) 
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The system stored detection data on a flash card. The data included station identification number 
(e.g., WB-01) and sensor (A or B), detection value, whether the flashing lights were turned on or 
not, battery voltage, solar panel voltage and temperature in the box with equipment. The last 
three parameters allowed for identifying potential problems. The data were downloadable on-site 
or from a remote location through a modem and land-based phone line. The time delay for signal 
turn off could also be set from a remote location. 

5.4 ROLES AND RESPONSIBILITIES 

The work for the animal detection systems at the MT and PA sites was divided into different 
phases: design and planning, installation, operation and maintenance, and evaluation. Multiple 
organizations and people were involved during these phases. This section summarizes the roles 
and responsibilities assumed by the project partners for both the MT and PA sites. Contact 
details are listed in Appendix E. (Note: funding and project administration are discussed in 
Chapter 1.) 

5.4.1 US Hwy 191, Yellowstone National Park, MT   

Sensor Technologies and Systems (STS): Designed and delivered an animal detection system. 
The system had to meet the requirements listed in the contract between the Western 
Transportation Institute at Montana State University (WTI-MSU) and STS, including the 
requirements of the Request for Proposals and federal and state regulations. In addition, the 
design had to meet the requirements of Yellowstone National Park with respect to landscape 
aesthetics, including the height and size of the poles and equipment. Other activities included 
problem identification, further research and development, repairs to and modifications of parts of 
the hardware and software after the installation of the system in October/November 2002 (see 
Appendix C: Project History).  

Michiana Contracting Inc. and their subcontractors Eagle Rock Timber Inc. and Dependable 
Paint and Drywall Inc.: Assembled, painted and installed the sensors, poles, foundations, 
cabinets, solar panels, batteries and wiring in October/November 2002 (Figures 5.21-5.24). The 
work had to meet the requirements and specifications listed in the Request for Proposals, the 
contract between WTI-MSU and STS, and federal and state regulations. In addition, the work 
had to meet the requirements of Yellowstone National Park for topsoil and vegetation 
preservation and paint. After installation, Michiana Contracting Inc. and Eagle Rock Timber Inc. 
corrected problems with some of the concrete foundations and break-away systems. 

3-Rivers Communications: Installed and replaced equipment required to connect the master 
station of the system to a land-based phone line that runs alongside the road. 
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Figure 5.21: Michiana Contracting, Inc. assembled the animal detection system at the MDT maintanance yard in 
Bozeman, MT (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 5.22: Eagle Rock Timber installed the poles and foundations at the MT site (Photo: Marcel Huijser, WTI-
MSU) 
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Figure 5.23: Installation of the antennas, beacons, signs and solar panels at the MT site required the use of a bucket 
truck (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 5.24: Sensors at the MT site were aligned by usnig a scope (Photo: Marcel Huijser, WTI-MSU) 
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Montana Department of Transportation (MDT): Co-hosted the system with Yellowstone 
National Park. The highway is on national park land but is maintained by MDT through an 
easement agreement with the National Park. MDT also coordinated the production of the signs; 
installed the signs that inform and warn drivers; provided traffic control during installation and 
for major modifications and repairs (Figure 5.25); provided logistical assistance (e.g., storage; 
workshop); provided manpower, vehicles and tools for certain modifications and repairs; and 
coordinated the connection of the system to a land-based phone line by 3-Rivers 
Communications. MDT will assume ownership of the system and responsibility for operation 
and maintenance once the system meets the requirements listed in the RFP, the contract between 
WTI-MSU and STS, and federal and state regulations. MDT also paid for the phone service. 
Finally, MDT recorded animal-vehicle collision data and shares them with Yellowstone National 
Park. 

 

 

Figure 5.25: Montana Department of Transportation provided traffic control at the MT site (Photo: Marcel Huijser, 
WTI-MSU) 

Yellowstone National Park: Co-hosted the system with MDT, set requirements for the 
appearance and dimensions of the system (e.g., paint color, preference for wooden poles where 
possible), set requirements regarding topsoil and vegetation preservation, and issued a research 
permit to WTI-MSU. Yellowstone National Park also recorded and provided animal-vehicle 
collision data. 
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Western Transportation Institute at Montana State University (WTI-MSU): Coordinated all 
phases of the project and communication between project partners. WTI-MSU also prepared the 
signing plan, contracts and other project related documents (including monthly reports, draft 
management plan), helped with problem identification and formulating strategies to correct 
problems. WTI-MSU was also responsible for the evaluation of the reliability and effectiveness 
of the animal detection system, gave advice to FHWA, individual DOT’s, and other 
organizations with regard to the application of animal detection systems, and delivering the final 
report. Other activities included presentations at regional, national and international conferences 
and giving interviews to the media (Appendix F). 

5.4.2 Hwy 22/322, near Thompsontown, PA   

Oh DEER, Inc.: Designed and delivered an animal detection system. The system had to meet the 
requirements listed in the contract between WTI-MSU and Oh DEER, Inc., including the 
requirements of the RFP and federal and state regulations. Other activities included repairs to 
and modifications of parts of the hardware and software after the installation of the system in 
May 2004 (Appendix C). 

Signal Service Inc.: Produced and delivered the flashing amber warning light units.  

Sprint: Provided a land-based phone line connection for the control station.  

PPL Corporation: Provided an electricity connection (110 V) for the control station. 

Edwards and Kelcey, Inc.: Produced the engineering plan (including the signage plan), and “as-
built” documentation based on the information provided by Oh DEER, Inc. Edwards and Kelcey 
was instructed by PennDOT. 

Pennsylvania Department of Transportation (PennDOT): Hosted the system; installed 
foundations and posts; provided traffic control during post installation; cleared bushes, branches 
and other vegetation (Figures 5.26 and 5.27); contracted and coordinated the engineering plans, 
signing plan and “as-builts” with Edwards and Kelcey; coordinated sign manufacturing and 
delivery; installed the signs; coordinated the installation of 110 V power and a land-based phone 
line for the control station; and coordinated system installation with Oh DEER, Inc. PennDOT 
will assume ownership of the system and responsibility for operation and maintenance once the 
system meets the requirements listed in the RFP, the contract between WTI-MSU and Oh DEER, 
Inc., and federal and state regulations. PennDOT also paid for the electricity and phone service 
and coordinated contacts with the media. PennDOT also collected road kill monitoring data. 
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Figure 5.26: The wooden poles were fitted with a concrete foundation at the PA site (Photo: Marcel Huijser, WTI-
MSU) 

 

Figure 5.27: Before installation the high shrubs and weeds were cut and branches of trees were removed at the PA 
site. (Photo: Marcel Huijser, WTI-MSU) 

Western Transportation Institute at Montana State University (WTI-MSU): Helped coordinate 
the different phases of the project and the communication between PennDOT, Edwards and 
Kelcey and Oh DEER, Inc. WTI-MSU advised on various design aspects (including sign plan) 
and system installation. WTI-MSU also prepared contracts and other project related documents 
(including monthly reports). WTI-MSU was also responsible for the evaluation of the reliability 
and effectiveness of the animal detection system, gave advice to FHWA, individual DOT’s, and 
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other organizations with regard to the application of animal detection systems, and delivering the 
final report. Other activities included presentations at regional, national and international 
conferences and giving interviews to the media (Appendix F). 
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6.0 POST INSTALLATION MODIFICATIONS TO THE 
ANIMAL DETECTION SYSTEM IN MONTANA 

Authors:  Lloyd Salsman & Terry Wilson 
Sensor Technologies & Systems, Inc. 
8900 East Chaparral Road, Scottsdale, Arizona 85250    (e-mail: terry_wilson@sensor-tech.com) 

6.1 INTRODUCTION 

RADS (Roadway Animal Detection System) is a millimeter wave, beam-break technology that 
detects large animals that approach or leave a road section equipped with the system (see also 
Chapter 5). The system activates a traffic warning beacon to warn drivers of an animal on or near 
the roadway. 

A prototype of the RADS system was installed between reference posts 28-29 of US Hwy 191 in 
Montana (inside Yellowstone National Park) in October/November 2002. After the initial 
installation, a number of problems were uncovered with the system. RADS did not become 
operational until November 2004. RADS performance was continuously monitored and 
evaluated between 2002 and 2005. This chapter provides an overview of the technical challenges 
encountered and how these problems were addressed. 

6.2 SYSTEM DESCRIPTION 

6.2.1 Beam break technology 

RADS is comprised of an arrangement of beams located on both sides of a highway segment. 
The beams establish a protected corridor. A beam is formed by a transmitter and a receiver pair. 
The transmitters are a source of electromagnetic radiation, much like a flashlight. The receivers 
are detectors, much like the human eye, that observe the intensity of the signal from the 
transmitter.  

An animal crossing the beam is indicated by a characteristic decrease in millimeter wave 
radiation arriving at a receiver station. This characteristic reduction in signal at the receiver 
station is a “beam break” event. 

Transmitters and receivers are located at stations comprised of support poles, signage, traffic 
beacons, beam tubes, solar-powered batteries with battery compartments, and RADS electronics. 
The local highway topology determines the number and location of the RADS stations.  

mailto:terry_wilson@sensor-tech.com


  

106 

The master station polls the array of receiver stations on a 1.5 second cycle for a beam break 
event. A change in the array beam break conditions results in a log entry at the master station. A 
beam break event also triggers the activation of the traffic warning beacons. 

6.2.2 System lay-out 

Figure 6.1 shows the RADS layout (December 2005) between reference posts 28 and 29 on US 
Hwy 191. Significant features in the one-mile long road section are a parking lot, a trailhead, the 
Black Butte Ranch access road, and a turnout. The master station (station 4) is located on the east 
side of the highway approximately in the middle of the array (see Figure 5.7), between detection 
Zone 0 and 1). A rocky slope of Black Butte, is located to the south of the master station. The 
rocky slope prevents a direct, line-of-sight signal path between two stations at the south end and 
the master station, challenging UHF radio signals between these two stations and the master 
station. The parking lot entrance across from the Black Butte Trailhead is excluded from RADS 
operation, but the Black Butte Ranch access road, part of the turn-out, and the Black Butte 
trailhead are included in the protected corridor. 
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Figure 6.1: RADS layout showing station locations, receivers, transmitters, and codes for the detection zones 

6.2.3 Transmitter/receiver stations 

RADS is composed of three station types: transmitter, receiver, and master. An optional traffic 
warning beacon can be installed on any station type. Figure 6.2 shows a typical station with 
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mounted beam tubes. The RADS Montana site consists of one master station, nine transmitter 
stations, and eight receiver stations (see also Chapter 5, Figure 5.7). 

 

Figure 6.2: Typical receiver/transmitter station showing beam tubes and mounts at an Indiana site (see Chapter 4 for 
details on the Indiana site) (Photo: Lloyd N. Salsman, STS) 

6.2.3.1 Transmitter station 

A transmitter station generates one or two beams; in the case of two beams, they point in 
opposite directions. A transmitter produces an amplitude-modulated, millimeter wave 
signal focused by a lens system on a receiver module located downrange. The transmitter 
module is attached to the station by a bracket, which allows the beam to be positioned in 
height (above ground), azimuth angle, and elevation angle. The current transmitter 
module (December 2005) produces a 3° beam-width. A transmitter is capable of 
producing a detectable signal up to 0.25 mi (402 m) when combined with the receiver 
module. 

A traffic warning beacon can be added to a transmitter station. Typically, this 
configuration would occur only just before or at the entrance or exit of the array, or at 
certain intervals along the protected corridor. A beacon requires a directional antenna, a 
data radio, a signal processor, a power relay, and a beacon light in addition to the 
standard transmitter hardware complement. 

6.2.3.2 Receiver station 

A receiver station supports the detection of one or two beams; in the case of two beams, 
they are oppositely directed. The receiver module focuses millimeter wave radiation from 
the transmitter on a crystal detector. The detected signal is amplified and band-limited. 
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The amplified signal is examined by a digital signal processor to select the particular 
amplitude modulation frequency associated with the assigned beam, to estimate the 
baseline signal and noise levels, to compute an adaptive threshold, to determine a beam 
break condition, and to communicate with the master station. The current receiver 
module (December 2005) produces a 3° beam-width. The sensitivity of the detection 
process allows operation of a transmitter/receiver pair up to 0.25 mi (402 m). 

Each receiver station is equipped with a data radio and a directional antenna. The antenna 
is directed toward the master station position. Radio communications only occur between 
a receiver station and the master station. 

A traffic warning beacon can be added to a receiver station. A power relay and beacon 
are required in addition to the standard receiver station hardware complement for beacon 
operation. 

6.2.3.3 Master receiver station 

RADS requires a single master receiver station. The master station consists of a standard 
receiver station with the addition of a microcontroller (the MTC). The MTC incorporates 
a logging memory, a data radio, and a real-time clock. Provisions for interfacing a 
telephone or satellite modem are also included. 

The master station uses an omni-directional antenna to send and receive information to 
the radio network formed by the receiver (and beacon-equipped transmitter) stations. 

6.2.4 Beam assignments at the MT site 

Beam breaks are reported by “beam number” (i.e., “beam numbers” are equivalent to detection 
zones). There are 16 possible beam numbers; 15 are used at the MT site (see Figure 5.7 and 
Figure 6.1). Each beam between a transmitter and a receiver pair has a unique number. An 
animal that crosses the road would trigger the beams on opposite sides of the road, (e.g., [4, E], 
[B, 7], [C, 1], [8, 1], [3, 0], [D, 6], [A, 6], [5, 2], and [9, 2]). Conversely, a road crossing can be 
detected by observing “pairs” of closely spaced (in time) beam breaks in the RADS log.  

6.2.5 Detection process 

The detection process is the most critical feature of the system. Changes in the received beam 
intensities must be evaluated to separate interference signals from real animal detections. The 
following paragraphs describe the detection process implemented in the current RADS 
(December 2005). 

The digital signal processor uses frequency selective filters to eliminate interfering signals from 
adjacent beams. The selected signal is compared to signal thresholds which have been computed 
from previously processed signals. The baseline signal level and the noise level are estimated by 
the signal processor.  The baseline signal level and the noise level estimate are combined to 
produce an upper and a lower threshold. 
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A beam break condition is declared if the input signal falls below the lower threshold for a 
period of time longer than the “short” time delay (see below). The beam break condition is 
removed when the input signal rises above the upper threshold.  The “short” time delay 
eliminates low flying birds from the RADS response. If the beam is interrupted for more than 10 
seconds (the “long” time delay), the baseline estimate is reset to the current input signal level. If 
the lower threshold falls below a minimum value, the detection process is stopped until the signal 
recovers. This action eliminates spurious beam breaks by objects stationary in the beam (e.g., 
cars parked in the turnout). 

6.3 RADS ANALYSIS AND REMEDIATION 

The initial installation of RADS in Montana exhibited a range of improper operations. The 
problems and remediation were studied both in the field (at the Montana site and at the Indiana 
site (see Chapter 4)) and in test facilities in Scottsdale, AZ, USA. The latter location also had a 
RADS system for observation and performance evaluation. 

System level problems were identified by studying data logs and observations from field visits. 
An examination of the RADS at a system level was performed to determine if the original system 
specifications were representative of field operation. These specifications included the necessary 
dynamic range to provide some degree of interference rejection and the adaptability/sensitivity of 
the detection process to variations in signal level. Component-level evaluation was performed to 
determine whether RADS components were failing to achieve their intended performance level. 

Site visits were conducted at both the Montana site and the Indiana site to determine if the 
systems in the field exhibited the same behavior as observed on the Scottsdale test system. 
During these field visits, data were collected, analyzed, and compared to RADS performance 
models used in the development of RADS specifications. 

The following sections describe the deficiencies observed in the original RADS, the testing 
involved in isolating and identifying failures, and the actions taken to correct RADS operation in 
the field. 

6.3.1 RADS deficiencies 

6.3.1.1 Multiple false alarms 

After the system was installed and initial gain settings were made, expected operation 
was obtained for a short time. As the system aged, large numbers of beam breaks were 
reported. The high number of beam breaks suggested that many of them may have been 
false detections rather than detections caused by large animals. 

6.3.1.2 Detection thresholds 

The detection thresholds, used for identifying a beam break condition, were fixed in the 
original system. These thresholds were sensitive to the input signal levels determined by 
the installed video gain and could vary among installed receivers.  Since these thresholds 
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were fixed in the system, RADS could not adapt to changes in the environment (e.g., 
vegetation encroachment, temperature) which could result in erroneous beam breaks. 

6.3.1.3 Vegetation interference 

Several beams were overcome by vegetation in the beam path. Some vegetation removal 
was allowed by Yellowstone National Park to alleviate this problem. Figure 6.3 shows a 
vegetation removal operation in the beam path in August 2004.  

 

 

Figure 6.3: Randy Moore mows vegetation in front of one of the sensors to evaluate the effect of high, moving, 
broad-leafed, and wet vegetation on the occurrence of false positives (Photo: Lloyd N. Salsman/STS) 

6.3.1.4 Remote command and telemetry 

The original RADS system was designed to use a cell phone for remote control and 
downloading of the detection data. However, the cell phone service at the site proved to 
be insufficient. Therefore the system was connected to a telephone land-line that ran 
along the US Hwy 191. Initially, this land-line proved to be noisy and subject to failure. 
Reliable contact with the Montana RADS could not be established using the original 
software, processor, and modem package. 

6.3.1.5 Local command and telemetry 

Software problems with the local interface made control and observation of RADS 
impossible even at the site. This shortcoming made testing and verification of system 
operation difficult since the real-time, system operating details were not visible to the 
engineering personnel. 

6.3.1.6 RF interference at the detector 

The wideband crystal detector was subject to interference by local RF sources (e.g., cell 
phones and commercial radios). The cell phone interference was noted in Montana by 
holding a cell phone in proximity to the RADS equipment. Even though there is no cell 
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phone service, the cell phone attempts to contact the cell base site by periodically 
transmitting autonomously. The active RF transmission causes the interference. In 
addition, commercial radios used by highway maintenance personnel caused additional 
interference.   

6.3.1.7 Beam crosstalk 

Some beam misalignment (sometimes as a result of a beam tube mount failure) caused 
signals from other beams to be incorrectly received. The signal processor was unable to 
accommodate the increased signal levels and was not able to differentiate the interfering 
beam from the correct beam. 

6.3.1.8 Radio link not reliable 

The original data radio was not reliable. A commercial data radio was retrofitted to the 
master station and receiver stations. The new radio incorporated error-retry functions 
which greatly improved the data link reliability under all conditions. 

6.3.2 RADS component evaluation 

Given the field performance of the RADS in Montana, a review of the components and system 
performance was conducted. Test fixtures were constructed in Scottsdale to evaluate component 
level performance. A trial system was installed on the Pima reservation near Scottsdale for signal 
level studies. Furthermore, new software was installed to provide telemetry access to critical 
system variables. 

The component evaluation showed that the transmitter and receiver modules were working as 
intended; however, the digital detector was not working correctly. 

6.3.2.1 Transmitter frequency stability 

The transmitter including the modulator was studied to determine the degree of frequency 
“pulling” that resulted from temperature changes. A spectrum analyzer with a down-
converter was used to observe the modulated beam as the gunn-diode was alternately 
cooled and heated. The transmitter proved to be remarkably stable. As a result of these 
tests, it was determined that the original transmitter design met RADS requirements. 

6.3.2.2 Transmitter beam characteristics 

The transmitter beam width and symmetry were studied using an azimuth table and a 
receiver consisting of a spectrum analyzer and a down-converter. The mechanical 
centering versus the microwave centering of the beam was of concern. Testing was 
conducted to insure that the beam was collimated. The beam width and centering of the 
original beam tube were found to meet RADS requirements. 
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6.3.2.3 Receiver sensitivity 

The receiver sensitivity was studied by constructing a sweeping frequency source that 
could be observed by the unit under test. The sensitivity variation versus frequency was 
determined by this test (see Figure 6.4). The top trace shows the change in test frequency. 
The bottom trace shows the crystal detector output.  The crystal detector was shown to be 
relatively insensitive (a good feature) to frequency changes. 

 

 

Figure 6.4: Detector output under frequency sweep showing nearly constant sensitivity (bottom) versus frequency 
(top). 

A set of absorber pads was calibrated using the spectrum analyzer, the down-converter, 
and sweeping signal source. The absorber pads were inserted in combinations to 
determine the dynamic range and sensitivity of the detector module. Adequate dynamic 
range is critical to the overall system performance. 

Several different diode types have been used in the detector. The diodes exhibited a range 
of sensitivities. As a result of these tests, the detectors were classified by sensitivity. 
Lower sensitivity detectors are installed in shorter beam length installations where the 
reduced sensitivity is not a factor. 

6.3.2.4 Receiver beam characteristics 

The receiver beam width and symmetry were studied using an azimuth table and the 
sweeping signal source. Collimation of the beam is a requirement of the RADS beam 
tube assembly. As a result of these tests it was determined that the original receiver 
module met RADS requirements. 
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6.3.2.5 Modulation characteristics 

The modulation frequencies for the original system were selected using a “factoring 
process” to eliminate harmonic interference among the beams. The “factoring process” 
was demonstrated to be a flawed concept. New modulation frequencies were selected that 
fall within one octave (2:1 frequency range). Sixteen channels were assigned in such a 
way that at least 40dB of attenuation was provided between adjacent channels. This 
selection reduces the interference from adjacent beams in the selected beam. Digital 
selection filters based on this design specification were designed and tested. Figure 6.5 
shows the frequency assignments and the channel selection filter requirements. Each 
beam (or detection zone) is associated with a particular channel (modulation) frequency. 

 

 

Figure 6.5: Center modulation for each of the 16 RADS Channels. The center modulation is used to distinguish 
between the individual detection beams (channels). 

6.3.2.6 Digital detector 

The original digital detector was tested and found to cover a dynamic range that was too 
small to accommodate field conditions. A new detector was developed and tested using 
the Pima test facility. 
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6.3.2.7 Crystal detector and video amplifier characteristics 

The crystal detector and video amplifier were checked using a temperature chamber to 
determine the temperature sensitivity of the signal chain. The temperature-dependent 
crystal sensitivity was not compensated in the original design. Adjustable video gain and 
temperature compensation were added as a result of this study. 

6.3.3 Cross section studies 

The system was triggered using various targets, including humans, horses, and birds. The target 
signatures (receiver levels) were investigated. The results of this study were used to minimize 
detections not caused by large animals. The effect of road traffic on the signal was investigated 
by moving the system parallel to Pima Road near Scottsdale. Rotating the polarization of the 
beams was also studied. Figure 6.6 shows the test site used to evaluate traffic interference. The 
polarization of the receiver and transmitter beams was changed to minimize reflections from 
passing vehicles. 

 

 

Figure 6.6: Pima Road test site, Scottsdale (Photo: Lloyd N. Salsman, STS) 

A bird simulator was constructed using a bottle of water and a rope. This simulator was used to 
determine the probability of detecting a bird at different distances and speeds. 
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6.3.4 Link attenuation model verification 

The attenuation model for RADS was examined using data taken in the field. This model was 
used to estimate the maximum detection distance for the beams and to estimate the interference 
levels that could be handled by the detection processor. The attenuation model appeared to 
correctly represent the path loss process. 

6.3.5 Detector model verification 

The detector model for RADS was examined using data taken in the field. The detector model 
was found to incorrectly predict the detection level. The detector was modified to match the test 
data. A change in the dynamic range and sensitivity specification was made as a result of this 
study. 

6.3.6 Telemetry of critical data 

In the original system, critical internal variables (e.g., detector output and video output) were not 
accessible. Programming changes were made in the digital signal processor to support telemetry 
of some internal variables in real time. Since the serial port for the digital signal processor is not 
directly available when the unit is installed in a RADS station, a special (mimic) procedure was 
developed to allow a second processor to be installed externally while being monitored by a 
computer. This technique allowed field observation of RADS performance. From this 
information, improved detector algorithms were developed. Another byproduct of the detector 
data analysis was an illustration of the vegetation effects of and the effectiveness of methods for 
vegetation removal. 

Figure 6.7 shows a data recording taken from the receiver at station 18 (see Figure 5.7) during a 
test with a horse at the site along US Hwy 191 in Yellowstone National Park (see also Figure 
6.10). The raw detector output is shown in solid black (Ch1 Detector). Negative going pulses are 
possible “beam break” events. The baseline estimate (dotted line) is used as the basis for the 
adaptive threshold computation. The noise estimate is shown as a broken line. The baseline 
estimate and the noise level estimate are combined to produce an upper and a lower threshold 
based on signal history. The computed upper and lower threshold for the current baseline and 
noise estimate are shown on the plot. 
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Figure 6.7: Detector recordings from the horse test at the site along US Hwy 191 in Yellowstone National Park, 
ST18. 

6.3.7 RADS evaluation 

6.3.7.1 Dynamic range 

Testing revealed that the original system dynamic range, including the digital detection 
processing, was too small for effective operation in the field environment. 

6.3.7.2 Data link 

The original radio link proved not optimized for data transport. The spread spectrum 
radios, currently in use (December 2005), have error handling protocols to improve the 
reliability of the data connection. The remaining data link problem is the location of the 
receiver stations. In Montana, two stations do not have a line-of-sight signal path to the 
master station due to a rocky slope, which increases the probability for error in 
transmissions. 

6.3.7.3 Master station complexity 

The original master station incorporated a PC104 modular computer. The master station 
software was very complex and could not be thoroughly tested without having a RADS 
array available for testing. It was decided that the remote location of the site in Montana 
required a simpler and more reliable processor. 
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6.3.7.4 Transmitter and receiver stations 

Testing revealed that the millimeter wave transmitters and receivers met the intended 
specifications for RADS. However, RF interference modifications were not included in 
all receivers. Receivers were examined and brought up to the current design level in the 
field. 

6.3.7.5 Beam height and location  

Tests conducted by WTI-MSU (see Chapter 7) revealed “blind spots” in the beam 
coverage. The longest blind spot occurred along most of beam 8 (see Figure 5.7). A six-
foot tall human can walk under the beam without breaking it for about 2/3 of the beam 
length from the north to the south extent of the beam. Moving the RADS stations may be 
necessary to resolve the blind spot in beam 8. 

In the Indiana installation, one beam (beam 3 in mile 141) was located over a guardrail. 
Multipath from long vehicles (trucks with one or more trailers) caused detections to be 
declared in this beam. The beam output was observed and a special detection algorithm 
(software) was developed to treat this particular installation. 

6.3.7.6 Modulation frequencies 

The original modulation frequencies were developed under a flawed theory to eliminate 
harmonic interference. New modulation frequencies were selected to minimize 
interference and crosstalk. 

6.3.7.7 Mounting brackets 

The mounting brackets used to secure the beam tubes to the station poles are susceptible 
to fracture (Figure 6.8). The elevation pivot consists of clamp surrounding a pin.  The 
cast aluminum appears to fracture under thermal stress. Thus far, the manufacturer of the 
brackets (Pelco of Edmund, OK) has not responded to inquiries regarding this product. 

 

 

Figure 6.8: The brackets holding the sensors cracked as a result of extreme temperature fluctuations at the MT site 
(Photo: Marcel Huijser, WTI-MSU) 
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6.3.7.8 Radomes 

Radomes (shields) were added to the transmitter and receiver stations to prevent the 
accumulation of snow and ice in the beam tube aperture (Figure 6.9 and Figure 6.10). 
Accumulation of wet snow can reduce the signal level of the beam, resulting in loss of 
dynamic range. 

 

 

Figure 6.9: Snow and ice build-up on the sensors caused false positives at the MT site (Photo: Marcel Huijser, WTI-
MSU) 

 

Figure 6.10: Placing a smooth surface at an angle in front of the sensors prevented snow and ice build-up on the 
sensors at the MT site (Photo: Marcel Huijser, WTI-MSU) 
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6.3.8 RADS testing 

6.3.8.1 Laboratory testing 

A component test for the RADS transmitter and receiver was conducted on a test range at 
the STS facility in Scottsdale, AZ (see earlier). The tests included the electrical 
characterization of the millimeter wave components to determine if the intended 
specifications were met. 

6.3.8.2 Field testing 

A temporary installation of a RADS beam was constructed on the Pima reservation north 
of the STS facility in Scottsdale, AZ. Testing at this facility included evaluation of 
automobile traffic on the beam at various locations and polarizations. Recordings of the 
detector outputs were made using various targets including humans, horses, and birds. 

Test programs for the radio data link were modified and expanded for use in the field 
installations in Montana and Indiana. 

6.3.8.3 Montana site testing 

During the Montana site visit in May 2004, recordings of the beam responses were made. 
Local operation of the master station was attempted. A complete survey of the installation 
was conducted including oscilloscope recordings of waveforms from each station. The 
receiver detection software was changed to the new modulation frequency assignments. 
Although this site visit was not the first visit to the site, it is referred to as the “first visit” 
for the purpose of this chapter. 

A second visit to the Montana site was conducted during August, 2004. The software for 
the receiver digital signal processor was modified to incorporate a new adaptive detector 
algorithm. The beams were triggered using a human as a model for wildlife (Figure 6.11, 
Figure 6.12). A portable master station was used to operate the RADS installation. The 
master station software failed to function.  
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Figure 6.11: Randy Moore (STS) triggers the system at the MT site (Photo: Marcel Huijser, WTI-MSU) 

 

 

Figure 6.12: Lloyd Salsman (STS) investigating signal signatures at one of the stations at the MT site (Photo: Marcel 
Huijser, WTI-MSU) 

A third visit to the Montana site during November, 2004 was for the purpose of replacing 
the master station computer. The master station was replaced by the MTC. The system 
functioned into December, 2004 when a recording failure stopped the system operation. 
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A fourth visit took place in December 2004. The system was restarted and data from 
November and December were collected and analyzed. 

Two software updates were made using emailed code from STS to WTI-MSU. WTI-
MSU applied the software updates in the field. The new software corrected errors in 
computing the length of the Multi Media Card (MMC) buffers for the data logger. 

A fifth visit was conducted in May, 2005 for the purpose of examining the erratic 
operation of beam 1. Software for the MTC was updated again to correct an error in the 
compiler, which prevented the proper storage and recovery of internal registers.   

A sixth visit took place in June 2005. At this time, the modem for the land-based phone 
line was installed and remote operation was tested.   

6.3.8.4 Horse test 

During the August 2004 visit a comprehensive test of the detection algorithm was 
conducted using a horse and rider (see Figure 6.13). The horse and rider were filmed 
while recording detector outputs under different conditions of speed and aspect.  

 

 

Figure 6.13: Tests with Ranger Gafney and her horse Buster, Yellowstone National Park, Montana (Photo: Lloyd N. 
Salsman, STS) 

6.3.8.5 Indiana site testing 

The first visit to the Indiana site was made to survey the mile 6 (mile 141) system.  The 
system was updated to use the new modulation frequencies and the detection software. 
Recordings were made of the poor performance of beam 3 in mile 141. Vegetation effects 
were noted and recordings made for later analysis. 
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The second Indiana visit was conducted during July 2004. During this visit, the 
remaining hardware was installed for all miles except mile 130 and 132. The batteries 
were completely serviced for the entire system. The system was tested using a mobile 
polling station performing the master station function. 

The third Indiana visit was conducted during October 2004. During this visit all six miles 
were brought online. The master stations were replaced with the MTC. Several beams 
were realigned based on telemetry data obtained during overnight operation. 

6.3.8.6 Beam-Break Signature 

During testing of the RADS, an unexpected result was observed in the detector output. 
Dielectric objects moving through the beam produce a signature that is distinct from a 
conducting object moving through the beam. The inference is that it should be possible to 
discriminate between animals and vehicles crossing the beam. This phenomenon is being 
examined for field use in subsequent designs. Figure 6.14 shows an amplitude plot 
including an “animal” crossing at the right side of the plot. 

 

 

Figure 6.14: Beam break signature for an animal crossing 

6.3.8.7 Vegetation interference 

Vegetation interference was investigated at the sites in Indiana and Montana. The Indiana 
test site had uniform grassland vegetation up to two feet in height. The Montana test site 
had patches of clover and brush which obscured the transmitter and receiver beams. 
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The Indiana site was monitored for half hour intervals to obtain a noise background 
associated with wind motion induced in the grass. A six-foot wide mower was used to 
mow a swath between some of the stations to evaluate the noise reduction by mowing 
different amounts of the affected path. In Montana, permission was obtained to 
selectively mow vegetation along the roadway. Several tests were conducted by recording 
the noise estimate while mowing selected sections of the beam path. 

We found that removing vegetation in the immediate vicinity of the beam tubes was most 
effective in lowering the noise. Complete clearing of the beam path was normally not 
necessary. 

6.3.9 Siting problems 

Two extreme locations were studied to determine the installation rules for the RADS beams. The 
results of these studies provided insight into the requirements for locating the beams properly to 
minimize interference from traffic, vegetation, and highway appurtenances. 

6.3.9.1 Guardrail location 

At the Indiana site, beam 3 on mile 141, I-80/90 was situated over a guardrail. This beam 
illustrated erratic behavior until detector recordings were made and correlated with the 
movement of large trucks pulling trailers. These vehicles resulted in beam “pumping” 
that eventually upset the detector. A special detector algorithm was selected to stabilize 
this beam. This correction demonstrated the adaptability displayed by a software 
intensive detection system.  

6.3.9.2 Ideal location 

In Indiana, beam 6 mile 141 on I-80/90 was directly opposite from the guardrail beam 
(beam 3). In contrast to beam 3, beam 6 had extremely low noise. This near perfect 
operation illustrated the limit to which the adaptive detector algorithm could be used. A 
minimum noise limit was imposed to prevent erratic operation on “clean” beams. These 
two beams illustrated the best (see Figure 6.15) and the worst (see Figure 6.16) behavior 
of RADS. 
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Figure 6.15: RADS “good performance” in a clear path with little vegetation interference. ST12 (3/6) – 20 June 
2004, detector - Ch2 
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Figure 6.16: RADS “bad performance” for a beam located over a guardrail showing vehicle multipath interference. 
ST12 (3/6) – 20 June 2004 Detector - Ch1 
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6.3.10  RADS modifications 

6.3.10.1 Replacement of data radio 

The data radio was replaced with a commercial unit. This unit included its own data 
recovery procedures. The master RADS station uses statistics collected by the data radio 
to evaluate data link performance. These reports were used to evaluate the current design. 

6.3.10.2 Adjustment of video amplifiers 

The video amplifiers which process signals from the crystal detector were modified to 
provide manual gain adjustment so that path losses for individual installations could be 
accommodated. The overall video amplifier gain was compensated for temperature to 
more closely match the crystal detector sensitivity characteristic. 

6.3.10.3 RFI modifications to crystal detector 

Additional power supply filtering was added to the crystal detector bias to reduce the 
effect of local RF sources on the detector output. 

6.3.10.4 Beam alignment 

The beam alignment was checked using a telescope for each beam in the RADS 
installation. Misaligned beams were adjusted. Frequency domain measurements were 
made on the receiver outputs to determine the interference level of adjacent beams. 

6.3.10.5 Beam tube mount repair 

The beam tube mounts were fractured in several cases apparently as a result of thermal 
cycling. Several different repair techniques were tested. The most successful technique 
involved the placement of two stainless steel spring pins in the rotating joint spanning the 
fracture. 

6.3.10.6 Replacement of detector software 

The detector software in the signal processor was replaced. The frequency selective 
filters were changed to match the new modulation frequencies and to meet the adjacent 
channel interference levels. In addition, an adaptive threshold detector was installed and 
tested in the digital signal processor. 

6.3.10.7 Replacement of master station processor 

The master station processor (a PC104) was replaced with an industrial grade 
microcontroller. The replacement unit was more robust and simpler to manage in the 
field. 
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6.3.10.8 Replacement of master station software 

The master station software was completely replaced to provide local control and 
telemetry functions to facilitate testing and evaluation of RADS. Data logging functions 
and remote access functions were added to complete the RADS installation. 

6.3.10.9 Addition of snow shields (radomes) 

Snow shields were added to minimize the accumulation of wet snow in the beam tube 
aperture. Snow accumulation can attenuate the signal, resulting in the loss of dynamic 
range. 

6.4 SECOND GENERATION RADS CHANGES 

Based on information gained during RADS studies, a new set of requirements was developed for 
a future (2nd Generation) RADS. These requirements have been translated into a set of 
specifications. From these specifications, projections of expected system performance for a 2nd 
Generation RADS can be made. Some of these projections are outlined in the following 
paragraphs.   

The expected reduction in “footprint” is the most significant feature of the 2nd Generation 
system. “Footprint” in this discussion refers to the equipment visibility and the amount of space 
required for the installation of the system. 

6.4.1 “On event” service 

The current RADS continuously polls the receiver stations to determine the real time status of 
each receiver. If the master station strategy was changed so that a receiver station contacts the 
master station when a significant event occurs, the power consumed by the radios (in all stations) 
can be reduced. The “sleeping” mode for the radio uses only low microwatts of power. The radio 
can be awakened by data arrival over the serial interface or by the reception of an RF “wake-up” 
message from a remote radio.   

When a “beam break” occurs, the receiver station sends a message to the master station. The 
master station is tuned to receive a block of receiver addresses. The master station decodes the 
message to determine the origin address of the calling radio. The master station tunes to the 
address of the calling radio so that other radios are not disturbed. The acknowledgement message 
is sent to the calling radio so that the event can be cancelled at the receiver station. The master 
station resets to receiving the block of receiver addresses to wait for the next event. 

Conditions which correspond to an “event” at the receiver station would include a beam break, a 
beam “restore,” a threshold level below operating levels (indicating that the beam is out-of-
service), and power out-of-tolerance. The master station could poll the receiver stations to 
determine operating status as an additional check on system operation. 
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6.4.2 Commercial antennas 

A commercial millimeter wave antenna is available. This unit has a smaller footprint compared 
to the original RADS modules. The antenna includes a precision mounting bracket designed for 
outdoor use in environmental extremes.   

The antenna package has provisions for mounting an electronics package directly to the back of 
the antenna module.  This would allow a reduction in the battery compartment space used by the 
current system. With the expected power reduction, it may be possible to minimize the battery 
compartment for the solar power supply. 

6.4.3 Reduced transmitter duty cycle 

Since the crystal detector is a “peak-reading” device, the wave shape of the transmitted 
waveform can be modified to reduce the power consumption at the transmitter. Experiments 
have shown that the duty cycle for the transmitter can be significantly reduced while maintaining 
a detectable wave shape at the receiver. 

6.4.4 Reduced power consumption 

By changing the radio protocol and reducing the transmitter duty cycle, considerable reductions 
in power consumed by RADS is expected. The estimated power requirement approaches 10% of 
the current requirement. Given the substantially reduced power requirement, the solar power 
system can be downsized, thus reducing costs and the system footprint. 

6.4.5 Reduced system footprint 

The power reductions (cited above) allow the solar power system to be downsized.  The solar 
array (currently a 2 ft x 4 ft panel) can be reduced to a more manageable and less noticeable size. 
The solar system can be located outside of the hazard zone so that the glass arrays and the battery 
packs which could pose a collision hazard can be moved further away from the road. 

6.4.6 Installation rules for RADS installation 

Rules for the location of the beams have been developed which will promote more robust 
installations. The ability to perform field evaluations of potential station positions using portable, 
temporary beam transmitter and receiver stations has been developed and tested. STS believes 
that the ability to qualify beam installations prior to major construction activity is a prime 
requirement for the successful installation of RADS. 

6.4.7 Satellite data service for remote access 

The poor performance of the telephone line connection to RADS has encouraged the exploration 
of alternate communication methods to remotely access RADS.  Daily (or hourly) status reports 
may be required to substantiate system operation over time. A satellite based system has been 
found which is tailored to this application. It is the intention that this system will be 
demonstrated at the site along US Hwy 191 in Yellowstone National Park. 
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6.5 SECOND GENERATION RADS PERFORMANCE 

The second generation system is expected to resolve the issues found during the testing of the 
original RADS. One issue is improving the data link performance of RADS so that beam break 
events are more reliably reported to the master station. Currently, the original RADS station is 
operating error-free with the exception of two beams which were poorly located in the 
installation. Second generation location rules would eliminate poorly placed stations that exhibit 
bad data link behavior.  

A side benefit of the second generation design is the reduction of power accrued with the change 
in the radio protocol, the reduction of transmitter duty cycle, and other incremental 
improvements. The reduction in power requirements allows a smaller system footprint, since the 
major visible part of the RADS station is the solar array and battery compartment. 

6.5.1 Reduced power consumption 

We expect to reduce the RADS power consumption to 10% of the current requirement. STS will 
no longer include traffic warning beacons with the RADS. The traffic warning system will be 
provided by the user with remote data support by RADS. 

6.5.2 Radio link data protocol, error-free operation 

By using the “on-event” protocol, the radio data link will require a beam break event to be 
acknowledged prior to being cleared. This change guarantees the transfer of the event from the 
receiver to the master station by eliminating “dropped” events. 

6.5.3 Smaller system footprint 

Reducing the power requirement dramatically reduces the system footprint. This is important, as 
this relates to landscape aesthetics which may be of special concern in areas such as Yellowstone 
National Park 

6.5.4 Increased dynamic range 

The use of a commercial antenna tightens the millimeter wave beam increasing the signal levels 
by 12 dB. Changes in the video amplifier and crystal detector may increase the dynamic range 
further. Increased dynamic range allows greater immunity to the environment (e.g., precipitation 
and vegetation interference). 

6.6 CURRENT STATUS (DECEMBER 2005) 

RADS at the Montana site is currently operational including the remote access capability. The 
beacons have been unplugged and the warning signs have been removed until the blind spots 
have been addressed (see Chapter 7). The radar is monitored daily by STS.   
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However, radio errors are still observed on the two southernmost stations. In addition, beam 1 is 
showing higher than normal beam breaks. This increase in activity is believed to be vegetation 
growing in the beam path. 
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7.0 RELIABILITY, EFFECTIVENESS AND ACCEPTANCE OF 
THE ANIMAL DETECTION SYSTEMS IN MONTANA AND 

PENNSYLVANIA  

Authors:  Marcel P. Huijser, Whisper Camel and Amanda Hardy  
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT 59717-4250 (e-mail: mhuijser@coe.montana.edu) 

7.1 INTRODUCTION  

We estimate that there are 34 locations throughout Europe and North America that have or had 
an animal detection system in place (Huijser and McGowen 2003) (see also Chapter 4).  Data on 
the effectiveness of animal detection systems are scarce, but data from Switzerland suggest that 
animal detection systems may lead to 82% reduction in the number of ungulate-vehicle collisions 
(Kistler 1998; Romer and Mosler-Berger 2003; Mosler-Berger and Romer 2003). Nonetheless, 
in order for such systems to be effective, it must first detect large animals reliably; however, few 
studies have documented such reliability data. Exceptions are e.g., Gordon, et al. (2001) and 
Kinley, et al. (2003).  

In this chapter we describe the reliability of the two experimental animal detection systems in 
Montana and Pennsylvania. At the Montana site, in addition to reliability, we also investigated 
the characteristics of crossing events detected by the system, in order to estimate the duration 
that the warning signs should be activated, once a large animal is detected. Furthermore, we 
report on the status of the tests for system effectiveness and system acceptance. This chapter is 
partly based on Huijser, et al. (2006a). For technical details on the two systems see Chapter 5, 
and for technical modifications to the system in Montana, see Chapter 6. 

7.2 SYSTEM RELIABILITY – MONTANA SITE 

7.2.1 Status of system and warning signs 

The system was installed in October and November 2002 (see also Chapter 4).  The 
system suffered from a range of technological challenges (see Chapter 6 and Appendix 
C). Based on the analyses of patterns in the detection data, the system started to detect 
large animals reliably on 22 November 2004 (Table 7.1). These analyses relied solely on 
interpretation and were therefore at least partially subjective.  

On 13 December 2004 the warning signs were attached to the system, and beacons were 
connected. The animal detection system was then found to have a problem. The software 
caused the detection data to overwrite code for radio messages after 15 days. This caused 
faulty radio reports, and the detection data were no longer transmitted to the master 

mailto:mhuijser@coe.montana.edu
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station. If the beacons were flashing at that moment, the beacons were not shut off. This 
occurred on 31 December 2004, but the system seemed to have recovered by itself on 9 
January 2005. The software may have been damaged, however, and the system may not 
have detected animals reliably. The date and time stamp may have been wrong as well. 
The detection system stopped recording information completely on 10 January 2005, but 
this date may not be correct either. 

 
Table 7.1: Status of the animal detection system at the Montana site between Nov 2004 and Mar 2005 

Period Animal detection component Driver warning component 
22 Nov ’04 - 13 Dec ‘04 Functional Not connected 
13 Dec ’04  - 31 Dec ‘04 Functional Connected 
31 Dec ’04 - 18 Jan ‘05 Not functional Connected 
18 Jan ’05 -  26 Jan ‘05  Not functional Not connected 
26 Jan ’05 - 5 Mar ‘05 Functional Not connected 
5 March ’05 - 9 May ‘05 Functional, except for false 

positives in detection Zone 1 and 9 
Not connected 

9 May ’05 - December ‘05 Functional, except for abundant 
false positives in Zone 1 

Not connected 

 

The problem with the software led to the removal of the warning signs and the 
disconnection of the beacons on 18 January 2005. The software was upgraded twice (26 
January 2005 and 10 February 2005) to correct the overwriting of the code 15 days after 
system initialization and to allow for more radio communication time to reduce the 
number of failed radio contacts (see also Chapter 6).  

The detection part of the system has been functional again since 26 January 2005, but the 
driver warning part was not re-activated (Table 7.1). However, there were episodes of 
abundant false positives in detection Zone 1 and to a lesser extent in detection Zone 9 
(see Figure 7.1 for the location of the detection zones). The false positives in detection 
Zone 1 in winter and spring proved to be related to a broken bracket of the transmitter in 
detection Zone 0. This caused the transmitter to be out of alignment. As a result, the 
signal strength increased causing episodes of abundant false positives in the adjacent 
detection zone, Zone 1. The false positives in detection Zone 1 in summer appeared to be 
related to re-growth of shrubs in the path of the beam. This problem can probably be 
addressed by limited trimming.  The less abundant false positives in detection Zone 9 
were related to a severely damaged wire. 
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Figure 7.1: Schematic layout of the animal detection system and major road and landscape features at the study site 
(Source: STS). The numbers and letters represent the codes of the individual detection zones. 

The following sections discuss the reliability of the system since software changes were 
made, 26 January 2005 – 5 March 2005. The reliability of the system was not only 
investigated based on interpretation of the patterns in the detection data but also by 
comparing the detection data with snow tracking data and by triggering the system at a 
known time at a known location and comparing these notes with the detection data. 
During the research period for system reliability (26 January 2005 – 5 March 2005), the 
warning lights were left unplugged, and the warning signs were not attached. 

7.2.2 Methods 

7.2.2.1  Reliability – Data interpretation  

The detection data from 26 January 2005 to 5 March 2005 were extracted from the 
system. Data patterns were interpreted for thee periods: 26 January – 14 February; 18 
February – 21 February; and 25 February – 5 March (30 days in total). Seven categories 
were defined (Table 7.2). Detections caused by researchers working at the field site were 
excluded from all analyses. Each “day” started and ended with the arrival of the 
researchers at the site (usually in the morning hours) or, if the researchers did not visit 
that day, a “day” started and ended at noon (12:00 pm).  
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Table 7.2: Detection data categories 
Category Definition 
Animal crossings All detections that showed “something” crossed the road and 

triggered the system in detection zones on opposite sides of 
the road. This is synonymous with the term “crossing event”. 
Note: we included detections in the right-of-way that seemed 
to be related to the crossing (i.e., detections immediately 
before and after the crossing of the actual pavement). 

Traffic/snowplow A series of consecutive detections in adjacent sections with 
the direction of travel. The detections may be caused by snow 
spray from snow plows, signal reflections from large vehicles 
(buses/trailers) or vehicles driving close to the edge of the 
road. 

Traffic Black Butte Ranch All detections in detection Zone 3 between 7:00-23:00 hrs that 
had no match on the other side of the road. 

Trailhead All detections in detection Zone 7 between 7:00-19:00 hrs and 
that had no match on the other side of the road. 

Error Detections associated with a failed radio report or detections 
that occur simultaneously in adjacent sections. 

Unclear Detections that do not fall in any of the above categories and 
that cannot be readily explained based on the data patterns 
alone. 

 
The interpretation of the data based on the detection patterns was at least partially 
subjective and subject to errors. This was particularly true for the category “unclear.” 
Although certain detections may have seemed random and did not seem to fit any 
particular pattern, they may very well have been related to real world events. For 
example, an animal walking in the right-of-way may trigger the system but the animal 
may not cross the road and may not trigger the system on the other side (Figure 7.2 and 
Figure 7.3). Alternatively, the animal may also cross the road much farther up or down 
the road, thus producing seemingly unrelated detections.  

The beam with the microwave signals was not at a constant height above the ground. 
Rises or low areas, slopes and curves resulted in areas where the beam may shoot over an 
animal’s body or where it was very close to the ground (e.g., 45 cm (18 in)). Thus 
medium sized mammals such as coyotes but also relatively large mammals such as elk 
may have been detected in some areas and not in others, resulting in seemingly isolated 
and unrelated detections.  

Traffic could also have caused isolated detections, especially in detection Zones 8, 9 and 
1 where the beam was relatively close to the edge of the pavement. (For the location of 
the detection zones see Figure 7.1.) Thus vehicles that drove on the edge of the pavement 
could also have caused detections that may not fit any particular pattern, and these could 
be classified as “unclear” as well.  

Other interpretation problems could occur if several animals crossed the beam at the 
same time; i.e., within 2 sec of each other. These crossings would be recorded as one 
beam break event rather than several. Thus the number of “animal crossings” or “crossing 
events” (see Table 7.2) detected by the system could underestimate the actual number of 
animals that crossed the road. This would be especially true for a gregarious species such 
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as elk. This underestimation would not affect the functioning of the system, but it was 
one of the factors that complicated data interpretation. 

 

 

Figure 7.2: Elk tracks in the right-of-way, paralleling the road at the MT site.  These movements in the right-of-way 
may classify as "unclear" detections when interpreting the detection data of the system. (Photo: Marcel Huijser, 

WTI-MSU) 
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Figure 7.3: Wolf tracks paralleling the road at the MT site (Photo: Amanda Hardy, WTI-MSU) 

7.2.2.2 Reliability – Snow tracking  

We conducted daily snow tracking sessions on both sides of the road for the full 1,609 m 
(1 mi) road length covered by the animal detection system for three periods; 26 January - 
14 February; 18 February - 21 February: and 25 February - 28 February (Figure 7.4). The 
visits were mostly conducted in the morning hours. On the first day of each session we 
did not record any tracks, rather only erased all tracks present in the snow with a rake. 
Thus there were 25 days of snow tracking in total. On the following days for each session 
we recorded and erased all new tracks of large animals that crossed in between the 
transmitters and receivers of the animal detection system since the last visit. When an 
animal appeared to have crossed the road (Figure 7.5) we specifically looked for a 
matching track on the other side of the road. The snow track data were compared to the 
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detection data saved by the animal detection system to further investigate system 
reliability. 

 

 

Figure 7.4: Whisper Camel (WTI-MSU) conducted most of the snow tracking after the system at the MT site started 
to detect large animals reliably.  She points at wolf tracks in the snow. (Photo: Marcel Huijser, WTI-MSU) 
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Figure 7.5: Two elk tracks indicating two crossings at the MT site (Photo: Marcel Huijser, WTI-MSU) 

Snow tracking is not without error either. Snow tracks may have been covered by fresh 
snow or snow spray from snow plows; or the wind may have caused snow to fill in the 
tracks. Snow tracks may also have disappeared or fainted as a result of snow melt; or the 
snow may have disappeared altogether in certain areas, especially on the west- and south-
facing slopes of the road bed. In addition, some animals may not have left tracks when 
there was a hard icy crust on top of the snow. Furthermore, the direction of travel of the 
animal may have been misinterpreted because of unclear snow tracks, and the number of 
animals traveling in a group may have been miscounted or improperly estimated (due to 
animals that step in each others tracks). Finally some tracks may have been simply 
overlooked. In some cases such tracks may have been identified the next day, in other 
cases they may never have been identified. 
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7.2.2.3 Reliability – Blind spots 

Blind spots were areas within the road section equipped with the system where large 
animals may have passed between sensors without being detected. Testing for potential 
blind spots was done using a human (170 cm (5 ft 7 in)) as a model for elk.  The human 
model passed through the detection zones at 20 m (21.9 yard) intervals on 5, 7 and 13 
February 2005 (Figure 7.6). The location and time of each passage were recorded and 
compared with the detections recorded by the system. The human model walked well past 
the detection zone and allowed for a minimum of three minute intervals between 
consecutive passages to avoid desensitization of the beam. Locations where the system 
failed to pick up the model were identified as “blind spots.” 

 

 

Figure 7.6: Investigation for potential blind spots.  The tracks indicate where human models passed through the 
beam. (Photo: Marcel Huijser, WTI-MSU) 

7.2.2.4 Reliability norms 

The previous sections have described the different methods used to investigate system 
reliability. However, the authors also had to define what was considered reliable.  For this 
study the authors used a range of parameters to describe how reliable the animal detection 
system was (Table 7-3). First it was found to be important that “crossing events” (see 
earlier) could be identified in the detection data (through data interpretation) and that the 
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system was able to detect large animals continuously during the period investigated 
without abundant false detections generated by the system (based on data interpretation).  

In addition, it was important that the timing and direction of travel for crossing events 
would match local knowledge about the behavior of large animals in the area, specifically 
elk.  

Furthermore, the authors wanted to see that elk crossings recorded through snow tracking 
could be linked to a crossing event detected by the system with a percentage of at least 
80% and preferably 100%. Therefore different levels of reliability were defined for this 
quantitative parameter (see Table 7-3). Finally, the system was not allowed to have blind 
spots (failing to detect a large animal approaching the road). 

Table 7-3: Parameters and definition for reliability norms 
Parameter Definition 
Crossing events Reliable: crossing events can be identified through interpretation of the 

data patterns. 
Unreliable: crossing events cannot be identified through interpretation 
of the data patterns. 

System failures  Reliable: the system is able to detect large animals continuously during 
the period investigated without abundant false detections generated by 
the system or system failures (based on data interpretation). 
Unreliable: the system is not able to detect large animals continuously 
during the period investigated or abundant false detections are 
generated by the system or the system experienced general failures 
(based on data interpretation). 

Local knowledge Reliable: the crossing events match local knowledge about the 
behavior of large animals, especially elk. 
Unreliable: the crossing events do not match local knowledge about the 
behavior of large animals, especially elk. 

Snow tracking Absolute reliability: 100% of the elk crossings recorded through snow 
tracking can be linked to crossing events detected by the system. 
High reliability: 80%-99% of all elk crossings recorded through snow 
tracking can be linked to crossing events detected by the system. 
Medium reliability: 60%-79% of all elk crossings recorded through 
snow tracking can be linked to crossing events detected by the system. 
Low reliability: <60% of all elk crossings recorded through snow 
tracking can be linked to crossing events detected by the system. 

Blind spots Reliable: there are no blind spots in the road section equipped with the 
system. 
Unreliable: there are blind spots in the road section equipped with the 
system. 

 
7.2.2.5 Warning signs 

The warning signs and lights were not visible to the public during the study period. 
However, the authors were able to quantify how long the lights would have been 
activated given the number and timing of the recorded detections. In addition, the 
detection data were used to evaluate how long the warning lights should be activated after 
a detection event occurs.  
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7.2.2.5.1 Activation period per day 

The number of detections was counted regardless of the potential cause, for each 
day between 26 January - 14 February, 18 February - 21 February, and 
25 February - 5 March (30 days in total). In addition, the detection intervals were 
calculated (i.e., the time elapsed between consecutive detections). The number of 
detections per day, the detection intervals, and the three-minute activation period 
(see “animal detection system”) allowed the researchers to calculate the total 
period that the warning signs would have been activated for per day to evaluate 
whether the system’s real time warnings were more dynamic and different from 
permanent warning signs, which drivers may habituate to and thus are not 
considered very effective (e.g., Pojar, et al. 1975; Sullivan and Messmer 2003). 

7.2.2.5.2 Activation period after a detection 

Even though the warning lights were unplugged and the warning signs were not 
attached during the study period, the system was initially programmed to activate 
the warning lights for three minutes after a detection occurred (see also “animal 
detection system”). If a new detection occurred before the three minutes had 
elapsed, e.g., after 1 min 45 sec, the warning light clock started again, leaving the 
warning lights activated for an additional three minutes. In this example, the 
warning lights would have been activated for 4 min 45 sec in total.  

The three-minute activation period was based on best professional judgment, as 
there is no documented evidence on how long it would take large animals 
(especially elk) to cross the road or how frequently they would be detected during 
such a crossing. The warning lights needed to remain active while the animal (elk) 
was in the process of crossing the road; however, keeping the warning signals on 
for a long time after a detection may jeopardize driver confidence in the system as 
the animals may no longer be visible in the immediate vicinity of the road, hence 
increasing the likelihood that drivers will ignore the warnings signals the next 
time they pass through the road section equipped with the system. 

Thirty days of detection data were used to calculate the duration of crossing 
events (based on data interpretation, see Section 7.2.1.2.1) and the detection 
intervals for these crossing events (26 January - 14 February, 18 February - 
21 February, and 25 February - 5 March). These data provided us with insight into 
the optimal activation period for the warning lights when a detection occurs.  

7.2.3 Results 

7.2.3.1 Reliability 

7.2.3.1.1 Data interpretation  

A scan of all the detection data showed no indication of “down time” for the 
animal detection part of the system between 26 January and 5 March 2005. The 
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number of detections per day did not show a consistent increase or decrease in the 
periods investigated (Figure 7.7). However, the number of detections was 
relatively high on 5 and 14 February and 3-4 March. The total number of 
detections per day varied between 16 and 139, with a median of 47 detections per 
day (Figure 7.7).  
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Figure 7.7: Number of detections per day between 26 January and 5 March 2005 

Almost 47% of all detections were classified as crossings, 25% were classified as 
unclear, and 14% were classified as traffic on the Black Butte Ranch access road 
(Figure 7.8). A small number of the detections (0.3%) seemed to be related to 
hikers or skiers at the trailhead in detection Zone 7 (Figure 7.9). During the 
periods investigated, 9% of all detections were classified as caused by snow 
plows or other traffic (Figure 7.10), and 5% of all detections were classified as 
errors.  
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Figure 7.8: Percentage of detections per category (n = 1533) between 26 January and 5 March 2005 

 

Figure 7.9: Hikers and cross-country skiers at the Black Butte trailhead triggered the system as well (Photo: Marcel 
Huijser, WTI-MSU) 
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Figure 7.10: Snow spray from a snow plow at the MT site. Depending on the amount of snow spray, how far the 
snow is thrown into the right-of-way, and the location of the beam, snow spray can trigger the system. (Photo: 

Marcel Huijser, WTI-MSU) 

The detection data that were classified as animal crossings were split into 
westward and eastward movements, based on which side of the road detected the 
movement first and last. The detection data were then grouped per hour (Figure 
7.11). Most of the westward movements occurred between 22:00 and 5:00 with a 
peak between 1:00-2:00 Most of the eastward movements occurred between 1:00 
and 8:00 with a peak between 6:00 and 8:00.  
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Figure 7.11: Number of crossing events detected by the system per hour of day for east- and westward movements 
between 26 January and 5 March 2005 
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7.2.3.1.2 Snow tracking  

Within the investigated period WTI researchers encountered the tracks of three 
medium or large mammal species. Only clear animal crossings characterized by 
snow tracks approaching and leaving the road on opposite sides were counted. 
Tracks indicating clear crossing were encountered for the following species: elk 
(n=104), coyote (n=41) and wolf (n=3) (Figures 2.12 – 7.15). 

 

 

Figure 7.12: Elk track at the MT site. The snow was not always fresh; it often had an icy crust on top which caused 
less than perfect tracking conditions. (Photo: Marcel Huijser, WTI-MSU) 
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Figure 7.13: Coyote track at the MT site (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 7.14: Wolf track at the MT site (Photo: Amanda Hardy, WTI-MSU) 
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Figure 7.15: Wolf and coyote tracks at the MT site (Photo: Marcel Huijser, WTI-MSU) 

For an overall comparison of the spatial distribution between the detection data 
and the snow tracking data, researchers plotted the animal crossings recorded 
through snow tracking for each detection zone combination (Figure 7.16) and did 
the same for the crossing events recorded by the system (Figure 7.17). The pattern 
of crossing frequencies for the different detection zone combinations was similar 
for the detection and snow tracking data, especially for elk. Most crossings 
occurred between detection Zones E and 4 on the north end of the road section 
covered by the system. The snow tracking data confirmed that it was mostly elk 
that crossed the road there. Coyotes crossed throughout the road section covered 
by the system, while the limited number of wolf crossings all occurred in 
detection Zone 8 (see Figure 7.1 for zone location). 
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Figure 7.16: Number of recorded elk, coyote and wolf through snow tracking between 26 January 2005 and 28 
February 2005. (See Figure 7.1 for the exact location of the detection zones.) 
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Figure 7.17: Number of crossings based on interpretation of the detection data between 26 January 2005 and 28 
February 2005. (See Figure 7.1 for the exact location of the detection zones.) 

A day-by-day and detection zone by detection zone comparison showed that 87% 
of all recorded elk crossings and 2% of all recorded coyote crossings were 
detected by the system (Table 7.4). However, some elk crossings were not 
detected by the system (Table 7.5). In addition, not all crossing detections by the 
system could be confirmed through snow tracking. Matching snow tracks were 
found in only 38.4% of all crossing detections (56 out of 146).  
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Table 7.4:  Recorded crossings through snow tracking vs. crossings 
detected by animal detection system 

 
Species 

Snow track 
crossings (n) 

 
Detected 

(n) 

 
Detected 

(%) 
Elk (Cervus elaphus) 104 90 86.5 
Coyote (Canis latrans) 41 1 2.4 
Wolf (Canis lupus) 3 0 0 

 
 

Table 7.5: Detection zones where elk crossings were recorded through snow tracking but 
not by the animal detection system 

Detection 
Zones 

Direction 
of travel 

Snow track 
crossings (n) 

 Detection 
Zones 

Direction 
of travel 

Snow track 
crossings (n) 

0-8 East-west 5  1-8 East-west 1 
8-1 West-east 4  4-E East-west 1 
0-3 East-west 2  7-B East-west 1 

 
 

7.2.3.1.3 Blind spots 

The animal detection system detected the human model on most locations in most 
detection zones (Figures 7.18 and 7.19). However, there was a very substantial 
blind spot in detection Zone 8, and to a lesser extent in detection Zones B, 0, 3, 6 
D, 5, 2 and 9 (see Figure 7.1 for location), potentially 17.8% of the total length 
covered by the sensors. 
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Figure 7.18: Blind spots of the detection zones on the east side of the road (see Figure 7.1 for exact location) 
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Figure 7.19: Blind spots of the detection zones on the west side of the road (see Figure 7.1 for exact location) 

7.2.3.1.4 Reliability norms 

The system was found to be reliable with regard to the presence of clear crossing 
events in the detection data, the absence of indication of system failures, and the 
match between the timing and direction of the crossing events and local 
knowledge about the behavior of the elk (Table 7.6). In addition, the system was 
found to be highly reliable with regard to the percentage of elk crossings detected 
by the system (87%); however, the reliability with regard to this parameter was 
not absolute. Finally, the system was found to be unreliable with regard to the 
presence of blind spots. 

 
Table 7-6: Reliability evaluation of the animal detection system 

Parameter Definition 
Crossing events Reliable: crossing events could be identified through interpretation of the data 

patterns. 
System failures  
 

Reliable: the system was able to detect large animals continuously during the 
period investigated without abundant false detections generated by the system 
or system failures (based on data interpretation). 

Local knowledge Reliable: the crossing events matched local knowledge about the behavior of 
large animals, especially elk. 

Snow tracking Highly reliable: 87% of all elk crossings recorded through snow tracking could 
be linked to crossing events detected by the system. 

Blind spots Unreliable: there were blind spots in the road section equipped with the system. 
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7.2.3.2 Warning Signs 

7.2.3.2.1 Activation period per day 

The flashing warning lights were programmed to flash for 3 minutes after the last 
detection. Assuming there was at least 3 minutes of interval between consecutive 
detections, the flashing warning lights would have been activated for 141 minutes 
(2 hr 21 min) on a day with 47 detections (see Figure 7.7). However, most 
detections were highly clustered and had much shorter time intervals between 
them (Figure 7.20). The median interval between consecutive detections was 1 
min 33 sec, resulting in 73 minutes (1 hr 13 min) of activated warning lights on a 
day with 47 detections. The graph in Figure 7.20 was cut off at 25 min; the 
longest detection interval was 17 hr 39 min. 
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Figure 7.20: Frequency distribution of the detection interval between consecutive detections for detections between 
27 Jan 2005 and 5 Mar 2005 

7.2.3.2.2 Activation period after a detection 

Most crossing events (72.6%) took less than 3 minutes to complete (from the first 
to the last detection), but some crossing events took much longer (Figure 7.21). In 
addition, crossing events involving multiple individuals (based on the patterns in 
the detection data) tended to take longer than crossing events that suggested that 
only one individual crossed. However, it is quite possible that the latter category 
could have included crossing events where multiple individuals traveled close 
together as these would have only caused one detection on each side of the road. 
Overall, the median duration of a crossing event was 1 min 29 sec. The graph in 
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Figure 7.21 was cut off at 25 min; the longest duration of a crossing event was 1 
hr 10 min. 
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Figure 7.21: Frequency distribution of the duration of crossing events between 27 Jan. 2005 and 5 Mar. 2005 

Most detection intervals (65.7%) for crossing events were less than 1 minute 
(Figure 7.22). The median detection interval was 38 sec. The line representing the 
cumulative percentage of the detection intervals (Figure 7.22) indicates that 
88.1% of all detection intervals for crossing events would be covered if the 
warning lights remain activated for 3 minutes after the last detection. Should the 
warning lights remain active for 4 minutes after the last detection, this percentage 
would increase only slightly from 88.1% to 90.8%. However, decreasing the 
warning period to 2 minutes would result in a more substantial change from 
88.1% to 81.8%. 
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Figure 7.22: Frequency distribution of the detection interval between consecutive detections for the crossing events 
between 27 Jan. 2005 and and 5 Mar. 2005 

Each crossing event was categorized based on the longest detection interval for 
each crossing, and how long a warning period (in minutes) after a detection would 
have been required to keep the warning lights continuously activated while the 
crossing event was still in process (Figure 7.23). For example, if the longest 
detection interval during a crossing event was 2 min 41 sec, then a 3-minute 
warning period would have been required to prevent the warning lights from 
having turned off before the crossing event was completed. With a 3-minute 
warning period 78.1% of all crossing events would have had the warning lights 
continuously activated during the crossing event (Figure 7.22). Increasing the 
warning period to 4 minutes would result in a slight increase from 78.1% to 
82.6%. However, decreasing the warning period to 2 minutes would result in a 
more substantial change from 78.1% to 68.2%. 
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Figure 7.23: Number of crossing events with warning lights activated during the entire crossing event, based on 
crossing events between 27 Jan and 5 March 2005 

7.2.4 Discussion  

7.2.4.1 Reliability 

The patterns in the detection data indicated that at least 47% of all detections were related 
to animals crossing the road. However, it is likely that some of the detections currently 
classified as “unclear” were also related to animal movements. Therefore the 47% value 
should be seen as a minimum estimate. The percentage of suspicious detections, potential 
system-generated errors, was estimated at 5% and was mostly due to failed radio reports 
from detection Zone 5 and 9 (see Figure 7.1 for location). The station that had the 
receivers for these two detection zones may have lacked a straight line of sight with the 
master station and may have had signal reflection off a rocky slope. However, within the 
investigated periods there was no indication of a high number of highly suspicious 
detections or false detections generated by the system. The system seems to have been 
detecting animals between 26 January 2005 and 5 March 2005 without system failures, 
and the system seems to have been stable during this period. 

The distribution of detected animal crossings over the day and the direction of travel 
matched local knowledge about the behavior of the elk herd (see Section 7.2.1.2). The elk 
usually spend the day on the forested slopes. In the evening the elk travel down the slopes 
and cross the road to feed on the grasses and shrubs in the valley bottom. In the morning 
they leave the valley bottom, cross the road and travel up the forested slopes. The match 
between the patterns in the detection data and local knowledge seems to confirm that the 
system is able to detect large animals, specifically elk. In addition it suggests a correct 
interpretation of the detection data and a correct identification of crossing events. 

The number of detected crossing events for each detection zone combination closely 
matched the number of recorded elk crossings through snow tracking. Detection Zone E 
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and 4 (see Figure 7.1 for location) had cover close to the road and were by far the most 
heavily used zones by elk when they crossed the road. This was also where the majority 
of all crossing events were detected by the system. Again, this seems to confirm the 
ability of the system to detect elk and it also suggests a correct interpretation of the 
detection data.  

Almost 87% of all elk crossings recorded through snow tracking could be linked to a 
crossing event detected by the system. Assuming that the crossings detected by the 
system were indeed caused by animals, 38% of these detected crossings were confirmed 
through snow tracking. These percentages, especially the second one, may not seem high 
or high enough, but there are errors associated both with the interpretation of detection 
data and with snow tracking (see Section 7.2.1.2). These percentages also suggest that elk 
or other large mammals crossing the road may be more reliably identified through 
interpretation of the detection data than through snow tracking, at least under the 
conditions that were present at the study site (see Section 7.2.1.2). Medium-sized 
mammal species such as coyotes and wolves were not detected or rarely detected by the 
system. 

The system detected a human model passing through the detection zones at most 
locations. However, a substantial blind spot was identified in detection Zone 8 and to a 
lesser extent in detection Zones B, 0, 3, 6, D, 5, 2 and 9 (see Figure 7.1 for location), 
potentially 17.8% of the total length covered by the sensors. The blind spots in detection 
Zones 8, B, 3, and D were the result of curves and slopes that made the beam shoot over 
the head of the model in some areas. The blind spots in detection Zones 5 and 9 may be 
related to radio failures rather than true blind spots. The blind spots in detection Zones 0, 
6 and 2 require additional investigation, as the terrain seems relatively level and straight. 
It is not unlikely that the detections missed in detection Zones 0, 6 and 2 were the result 
of desensitization of the beam; they may not be a true blind spot. Desensitization of the 
beam can occur when a human model, large wildlife species or other objects stay in the 
beam path for a prolonged time. This causes the noise levels to increase which no longer 
allows the system to detect the target species. Nevertheless, the test indicated that the 
system should be able to detect elk passing through the detection zones at most locations, 
especially where they cross most frequently (detection Zone E and 4). 

The presence and location of blind spots in the system, especially in detection Zones 8 
and B, may also explain why some of the elk crossings were not detected by the system. 
Indeed, 11 of the 14 elk crossings that were not detected by the system were located in 
detection Zone 8 or B. This suggests that the 87% detection rate for elk (see earlier) could 
be substantially higher (up to 97%) if the blind spots of detection Zones 8 and B are 
addressed. 

7.2.4.2 Warning signs 

Based on a median of 47 detections per day and a median detection interval of 1 min 33 
sec, the total time that the flashing warning lights would be activated was 1 hr 13 min per 
day. This is a marked difference with permanently activated warning signs, which tend to 
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be ignored by drivers. The real-time activation of the warning lights after a detection 
event could potentially lead to increased driver response. 

Most crossing events (72.6%) were completed within 3 minutes, and the median duration 
of a crossing event was 1 min 29 sec. The interval between the detections that occurred 
during a crossing event was typically less than 1 minute (65.7%), with a median of 38 
sec. However, longer detection intervals did occur, and “only” 88.1% of all detection 
intervals for crossing events would be covered if the warning signs were activated for 3 
minutes after the last detection. With a 3-minute warning period after the last detection, 
78.1% of all crossing events would have had the warning lights continuously activated 
during the crossing event. One may be tempted to increase the duration of the warning 
time from 3 to e.g., 4 minutes, but this may only result in a marginal improvement in 
coverage of the detection intervals for crossing events (2.7%) and the number of crossing 
events with continuously flashing lights (4.5%) while making the warning signals 
substantially less time specific (an increase in warning period after the last detection of 
33.3%).  

7.2.5 Conclusion 

The patterns in the detection data suggest that most detections by the system were probably 
related to real world events, and that at least half of all detections appear to be related to large 
animals, specifically elk, approaching or leaving the road. In addition, the patterns in the 
detection data show no indication of system failures or abundant false detections. The crossing 
events detected by the system match local knowledge about the behavior of the elk. The spatial 
distribution of the elk crossings observed through snow tracking matches that of the crossing 
detections. A high percentage of all elk crossings observed through snow tracking could be 
linked to crossing events detected by the system. In conclusion, the system detects large animals 
reliably. However, depending on the location, and potentially also depending on the conditions 
(e.g., weather), the system does not detect all large animals that approach or leave the road. 

In addition, researchers concluded that the total period the warning lights would be activated for 
per day is relatively short, especially when compared to permanently activated warning signs, 
potentially resulting in increased driver response. Furthermore, the 3-minute period that the 
warning lights are activated for after a detection appears to be a good balance between keeping 
the warning lights on while the animal (elk) is still in the process of crossing the road, and not 
presenting drivers with activated warning lights longer than necessary. 

Despite these conclusions, it is recognized that other researchers or transportation agencies may 
want to evaluate additional or different reliability parameters than used for this study. In 
addition, others may want to see a higher or lower level of reliability for an animal detection 
system, especially in relation to potential liability in case of an accident. It is understood that the 
responsible transportation agency will decide what the optimal warning period for an animal 
detection system should be. 
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7.2.6 Recommendations 

Even though WTI researchers concluded that this animal detection system appears to detect elk 
reliably, there are blind spots in the system as a result of design errors. For future projects it is 
recommend that the location of the posts and sensors, especially at curves or slopes, be carefully 
evaluated to ensure that the detection beam stays close enough to the ground to be able to detect 
the target species. However, even if the location of poles and sensors is carefully evaluated one 
should never assume that an animal detection system detects all animals that approach or cross 
the road under all circumstances. Therefore one should avoid the use of warning signs that 
suggest that elk are only present on or near the road when the warning signals are activated. 
Instead the authors suggest using signs that urge drivers to increase their alertness (see Katz, et 
al. 2003), indicating that drivers should always be alert and that they should always be prepared 
to stop for large animals on or near the road, regardless of whether the warning signs are 
activated. 

WTI researchers also recommend that the blind spots in detection Zone 8 and B (see Figure 7.1) 
be addressed through the installation of additional posts and sensors. Also recommended is a 
further evaluation of the blind spots in the other detection zones to determine whether they are 
real and how short (isolated) blind spots may be addressed. Furthermore, the number of 
unsuccessful radio contacts for some stations should be reduced (especially for detection Zones 5 
and 9, see Figure 7.1), either through moving the master station to the west side of the road or 
through more fundamental changes to the communication system. 

The following recommendations are also important, as they relate to the reliability and 
robustness of the system. WTI researchers learned that the brackets that hold the sensors in place 
can break as a result of extreme temperature fluctuations. These brackets should be secured or 
replaced to avoid potential false detections or system downtime. In addition, periodic vegetation 
management is required. High, wet and moving vegetation can result in false detections, they can 
cause a serious reduction in signal strength, and they may result in the temporary deactivation of 
the detection zone concerned. 

Furthermore, developing standards for the reliability of animal detection systems and testing of 
other animal detection system technologies from various manufacturers is recommended. 
Investigating the effectiveness of a variety of warning signs and signals is suggested, with regard 
to driver response and potential liability for transportation agencies in case of an accident. 
Despite the encouraging results from Swiss research (Kistler 1998; Romer and Mosler-Berger 
2003; Mosler-Berger and Romer 2003), more and better data are required on the effectiveness of 
animal detection systems, especially with respect to the potential reduction in animal-vehicle 
collisions. Keeping log books to document the operation and maintenance costs of animal 
detection systems is imperative. Finally, miniaturization of animal detection systems to address 
landscape aesthetics concerns and safety issues for equipment placed in the right-of-way is 
recommended. 
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7.3 SYSTEM RELIABILITY – PENNSYLVANIA SITE 

The system was installed in May 2004 (see also Chapter 4). The system suffered from a range of 
technological challenges (see Chapter 8 and Appendix C). A reliability test was done on 18 
November 2004. PennDOT and WTI-MSU staff triggered the system with human models at 
known times and at known locations and recorded whether the flashing lights were activated 
(Figure 7.24) (see Appendix H). The system should have been triggered almost constantly during 
the 42 min 15 sec testing period. However, the system was only activated 20 times (for 1-2 
seconds at a time, based on the current settings for the beacons). The system was usually not 
activated when human models ran 10-25 m in front of and around multiple sensors.  

Detailed detection data that would have shown which detection zone caused the beacons to flash 
were lost (Dennis Henningsen, Oh DEER, Inc., personal communication). 

 

Figure 7.24: Jon Fleming (PennDOT) approaching one of the stations at the PA site to test the reliability of the 
system (Photo: Marcel Huijser, WTI-MSU) 

Known problems of the system included power problems with the solar panels and batteries, 
problems with sensors distinguishing between moving vehicles and deer or similar sized animals, 
false negatives, and a wrong orientation for some of the detectors. 

7.4 SYSTEM EFFECTIVENESS TESTS 

7.4.1 US Hwy 191, Yellowstone National Park, MT   

The reliability tests showed that the system was indeed able to detect elk reliably, starting in 
November 2004. While the warning signals and signs were up between 13 December 2004 and 
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18 January 2005, they were not reinstalled before the end of phase 1 (31 December 2005). 
Therefore the effectiveness of the animal detection system – with regard to a potential reduction 
in vehicle speed and a potential reduction in animal-vehicle collisions – could not be evaluated 
during Phase 1. The effectiveness of the system will be evaluated in Phase 2 of the research 
project. 

7.4.2 Hwy 22/322, near Thompsontown, PA   

The reliability test showed that the system did not reliably detect humans (a model for deer). 
Therefore the effectiveness of the system, both with regard to a potential reduction in vehicle 
speed and a potential reduction in animal-vehicle collisions, was not evaluated. 

7.5 SYSTEM ACCEPTANCE 

7.5.1 US Hwy 191, Yellowstone National Park, MT   

Throughout the history of this project, WTI-MSU documented the concerns and issues related to 
the acceptance of the animal detection system. Not surprisingly, stakeholders with various roles 
in the project had different points of view. Park managers had concerns about hosting the system 
in Yellowstone National Park (YNP). The Montana Department of Transportation (MDT) 
brought up matters related to the ownership, operation and maintenance of the system, as well as 
potential liability in case of an accident. Local residents and visitors to the region provided 
opinions through letters to Yellowstone National Park and some local newspapers. These 
viewpoints are summarized below to gain a better understanding of the factors that influence the 
acceptance of animal detection systems. 

YNP had several types of concerns about the system, including aesthetic suitability to the Park, 
operational reliability, and long-term management and maintenance. As a National Park, YNP 
places a high priority on landscape aesthetics and judged the animal detection system to be large, 
unsightly for the setting, and potentially obtrusive to motorists. YNP also stated that they 
received comments (an unknown number) from the public expressing similar concerns about the 
large dimensions of the system.  

Once the system was installed, YNP expected that the animal detection system would quickly 
become operational and reliable. YNP did not anticipate the technological challenges and the 
delays before the system finally started to detect elk reliably in November 2004, two years after 
the system has been installed.  

In regards to long-term management of the system, YNP was concerned that MDT would not 
accept ownership and the responsibility for operation and maintenance, which YNP felt was not 
acceptable to the visitors to the Park and the travelers on that section of Hwy 191. Because MDT 
did not accept ownership of the system, the management plan for the system that described the 
procedures for addressing operational problems with the system was not in effect.  

Based on the results of the reliability research (see earlier in this chapter), WTI-MSU proposed 
modifications that would address the blind spots of the system (discovered in March 2005), and a 
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potential upgrade to a “next generation system” that would have much smaller dimensions. 
However, since the project had not met YNP’s expectations regarding operational reliability, 
YNP asked for the removal of the animal detection system before 15 September 2005. However, 
after the Technical Advisory Committee (TAC) for the project (see Appendix A) presented the 
results on the reliability of the system to YNP in greater detail, YNP agreed to keep the animal 
detection system in place until 31 August 2008 to allow for system modifications to address the 
blind spots and the evaluation of the effectiveness of the system. In exchange for allowing the 
project to continue, YNP set several requirements. The most important requirements relate to the 
allowable down time of the system and acceptance of ownership and responsibility for operation 
and maintenance by MDT.  

Before MDT can assume ownership and responsibility for a new system, the agency must ensure 
that the system meets required specifications, and that liability and institutional concerns have 
been adequately addressed. MDT had several significant concerns regarding the system. First, 
the communication system of the animal detection system did not meet the required 
specifications, and the system suffered from false positives, false negatives, and downtime. After 
the system was modified and after the system started to detect elk reliably (November 2004), 
further tests were required to show that the system was indeed detecting elk reliably. While the 
test results confirmed that the system detected elk reliably, they also showed the presence of 
several blind spots. Even though these blind spots were not located in the road section that elk 
most frequently crossed, they could result in false negatives which in turn may lead to liability in 
case of an accident. MDT stated that they would like to either modify the system or upgrade it to 
a “next generation system” at the same location. A final condition of MDT was that YNP had to 
support such an effort. As a result of all these factors, MDT did not assume ownership of the 
animal detection system, nor responsibility for operation and maintenance. However, after the 
blind spots of the systems have been addressed, MDT will reevaluate its position. 

Individuals who lived in the immediate vicinity of the animal detection system were mostly 
supportive of the research and the goal to reduce animal-vehicle collisions; however, they did 
express their concern about the dimensions of the system (e.g., Duncan Patten, Black Butte 
Ranch, personal communication).  

WTI-MSU did not survey drivers about their opinion of the animal detection system, because 
they may not have been aware of the purpose of the equipment along the roadside without the 
warning signs and signals being present. In addition, drivers may have to be exposed to a reliable 
system for some time before they learn that they can trust the system (see Chapter 3).  

Although the system reliability was eventually established, the overall acceptance of the system 
must nonetheless be characterized as poor, at least up until December 2005. The project partners 
had concerns about the reliability of the system, particularly the blind spots; and both the host 
agency and the public shared concerns about the obtrusive nature and size of the equipment. In 
the future, animal detection instrumentation will need to either be “invisible” to the public or 
blend in with the surrounding landscape better if deployed in settings where aesthetics are a 
major concern.  



  

161 

7.5.2 Hwy 22/322, near Thompsontown, PA  

WTI-MSU evaluated the acceptance of the animal detection system by consulting with the 
project partner who would (eventually) own, operate and maintain the system – Pennsylvania 
Department of Transportation (PennDOT)).  

PennDOT had significant concerns about the effectiveness of the system and the relationship 
with the vendor. The animal detection system experienced a range of technological challenges 
immediately after installation. While this was an obvious concern, PennDOT was willing to 
work with the vendor and assist with problem identification and modifications to the system.  

However, the communication with the vendor was a great concern to PennDOT. The vendor did 
not provide a clear overview of the problems, the status of the problem identification process, a 
strategy to address these problems, or a time schedule for their work when required. Finally, the 
system failed to detect human models reliably during the reliability test on 18 November 2004 
(see earlier in this chapter). The funders (the 15 Departments of Transportation and the Federal 
Highway Administration; see Chapter 1) asked WTI-MSU to terminate the contract with the 
vendor and to ask the vendor to remove the system before 31 January 2005. 

WTI-MSU did not survey drivers about their opinions of the animal detection system, because 
they may not have been aware of the purpose of the equipment along the roadside without the 
warning signs and signals being present. In addition, drivers may have to be exposed to a reliable 
system for sometime before they learn that they can trust the system (see Chapter 3).  

As a result of all these factors, the system was not accepted by PennDOT. The main reasons 
were the unreliability of the system and poor communication by the vendor.   
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8.0 LESSONS LEARNED FROM THE ANIMAL DETECTION 
SYSTEM PROJECTS IN MONTANA AND PENNSYLVANIA  

Authors:  Marcel P. Huijser, Patrick T. McGowen, Patrick Wright, Amanda Hardy and Anthony 
P. Clevenger 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT 59717-4250 (e-mail: mhuijser@coe.montana.edu) 

8.1 INTRODUCTION 

The work involved in deploying the two experimental animal detection systems resulted in 
valuable experience related to the planning and design, installation, operation and maintenance, 
and evaluation of animal detection systems. However, one of the two experimental animal 
detection systems (Pennsylvania site) was found to be unreliable, and the effectiveness of the 
other system (Montana site) could not be evaluated before Phase 1 of the project ended (31 
December 2005). Nonetheless, the system at the Montana site was able to detect large animals 
reliably, and the effectiveness of the system will be evaluated in Phase 2 of the project. 

This chapter summarizes the challenges encountered with the two animal detection systems and 
their respective project environments, in order to increase the understanding of the lessons 
learned during the planning and design, installation, and operation and maintenance phase of the 
systems. Many of the challenges encountered and lessons learned are based on the monthly 
reports that were provided to the funders throughout the project. A summary of these monthly 
reports and the project history are provided in Appendix C.  

8.2 CHALLENGES ENCOUNTERED 

8.2.1 US Hwy 191, Yellowstone National Park, MT   

The most significant challenges encountered with the animal detection system and the project 
environment in Montana are listed below. The summary is based on the information in Appendix 
C. A chronological order is followed whenever possible. 

8.2.1.1 Planning and design 

The project experienced many delays, starting during the design and planning phase. 
Causes for the delays during this phase were related to several factors: 

• Certain system components no longer available to the vendor; 
• Consequent changes in detection technology and an increase in costs; 

mailto:mhuijser@coe.montana.edu
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• Unfamiliarity of the vendor with laws and regulations for deployment in a roadside 
environment; 

• Management changes in the maintenance division of the Montana Department of 
Transportation (MDT); 

• Concerns of Yellowstone National Park (YNP) with regard to the dimensions of the 
system; 

• Requirements of YNP with regard to the materials used (e.g., wooden poles instead of 
metal posts) and the paint color of the equipment; and  

• Requirements with regard to vegetation and topsoil during system installation.  
 

Many of these issues were the result of a general underestimation of the design and 
planning phase. The original system in the vendor’s proposal included a transmitter and 
receiver on one pole and a reflector on the next pole ¼ mile away. This implied, for the 
one-mile segment, four poles with power and detectors and six with reflectors. In the end 
the system had 18 poles, all with power and equipment. In addition, the vendor may not 
have fully understood the requirements from YNP or MDT, at least not during the early 
phases of the project. In an attempt to make a successful design WTI-MSU took on some 
of the vendor’s work, including meeting with YNP and MDT to review draft designs, 
surveying and measuring the installation site, and designing and providing poles for the 
system.  

8.2.1.2 Acceptance of design plans 

Even though YNP still had concerns about the dimensions of the system, the project 
moved forward. However, this may have affected YNP’s support for and acceptance of 
the project from the onset.  

8.2.1.3 Payments to the vendor 

The Western Transportation Institute at Montana State University (WTI-MSU) released 
90% of the funds to the vendor upon and before the delivery of the system, but prior to 
installation and verification that the requirements of the request for proposal and the 
contract had been met. The payments were necessary to allow the vendor to continue 
with the design and planning of the system, as well as the purchase of the system 
components and preliminary testing. However, after receiving the majority of the 
funding, the vendor had little immediate financial incentive to address the problems that 
occurred after the installation of the system. 

8.2.1.4 System deployment 

Initially MDT maintenance was to install the system delivered by the vendor. However, 
MDT’s reorganization of its maintenance division lowered the priority of the animal 
detection system project and its upcoming installation. Once the system was designed and 
delivered, MDT maintenance staff became concerned about the complexity and technical 
expertise that may be needed to install the system. This was understandable, considering 
the change in system complexity from the initial proposal to the final design. At this point 
WTI-MSU decided it best to contract the installation.  
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There probably would have been more difficulties with installation and acceptance if the 
installation had not been contracted out. However, advertising, selecting and contracting 
with an installer did cause additional delays. Also, inspection responsibilities for the 
installation were not formalized. YNP, MDT, and WTI-MSU had all agreed to have staff 
available during the installation, but there were no formal punch lists, or formally 
designated responsibilities of inspection.  

Generally the installation contractor performed well, but one aspect of the work was not 
inspected. The top of some of the concrete foundations was too high above the ground 
level; they did not meet the requirements for the clear zone (Figure 8.1). This required 
additional ground work and the transport of weed free soil to the site (Figure 8.2). In 
addition, some of the wooden poles were buried too deep in the ground; the holes in the 
poles that serve as a break away construction in case of a collision were buried (Figure 
8.3). This was simply addressed by drilling additional holes in the wooden poles at the 
appropriate level (Figure 8.4).  

After installation the system was faced with technological challenges, and the 
communication system did not meet the specifications listed in the contract. The required 
modifications (see Chapter 6) caused delays, but these delays became even longer when 
the vendor experienced financial difficulties and could not afford to address the problems 
appropriately between spring 2003 and summer 2004. Furthermore, the vendor tried to 
modify the radio system rather than replacing the radio system right away, which caused 
additional delays.  

False positives caused by ice and snow, wet, high, and moving vegetation and signal 
reflection off large vehicles, and low temperatures required a range of hardware and 
software modifications. Remote access to the system proved to be important to be able to 
screen the detection data for unusual patterns that might indicate a problem. The system 
was originally designed to have remote access using a cell phone modem, but the signal 
reception proved unreliable. To address this problem the system was hooked up to a land-
based phone line. However, parts from the phone company failed multiple times, and the 
noise on the phone line was too great for the modem to operate reliably. In Phase 2 of the 
project a satellite connection will be established for the system.   
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Figure 8.1: Some of the concrete foundations were in the clear zone and too high above the ground. This is the 
master station. The wooden post on the foreground is for the link to the land-based phone line. (Photo: Marcel 

Huijser, WTI-MSU) 

 

Figure 8.2: The problem with some of the concrete foundations was addressed by putting weed free soil around the 
posts while not blocking the drainage from the road. (Photo: Marcel Huijser, WTI-MSU) 
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Figure 8.3: Some of the wooden poles were buried too deep. The stick indicates the upper of the three holes that 
serve as a break-away in case of a collision. All three holes should have been above the ground level. (Photo: Marcel 

Huijser, WTI-MSU) 

 

Figure 8.4: The problem with some of the break-away constructions for the wooden poles was addressed by drilling 
new holes at the appropriate height above the ground level. (Photo: Marcel Huijser, WTI-MSU) 
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8.2.1.5 Support from project partners and investment in the project 

YNP and MDT were the two main project partners. Both partners had significant 
concerns regarding the delays and technological challenges, which affected their level of 
support for the project on an ongoing basis. YNP was concerned with the dimensions of 
the system already and was worried about a change in the principal investigator of the 
project at WTI-MSU just before system installation. YNP also expected the animal 
detection system to be fully operational shortly after installation.  

As mentioned before, MDT’s reorganization of its maintenance division lowered the 
priority of the animal detection system project and its upcoming installation. After the 
animal detection system was installed and proved to have technological problems. When 
it became apparent that the communication system of the animal detection system also 
did not meet the specifications listed in the contract with the vendor, MDT did not accept 
ownership or responsibility for operation and maintenance. Therefore the draft 
management plan that had been developed was never put into effect. Because the 
situation regarding ownership and responsibility for operation and maintenance was 
unclear, YNP temporarily suspended WTI-MSU’s research permit.  

After the communication system had been replaced with a system that did meet the 
specifications listed in the contract, MDT was uncomfortable with the percentage of 
“unclear” detections. These detections did not necessarily classify as false positives as 
they could, at least partly, be related to real world events, including animal movements in 
the right-of-way. Nevertheless, MDT was uncomfortable with this detection data 
category. In addition, when the system proved to have blind spots (Figure 8.5) MDT 
required these blind spots to be addressed before accepting ownership and responsibility 
for operation and maintenance. The rationale was that even though the system detected 
most elk that crossed the road, and even though the system fully covered the road section 
where elk crossed most, the blind spots could lead to false negatives. Such false negatives 
could result in liability in case of an accident.  
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Figure 8.5: Curves and slopes caused the beam to shoot too high in some locations at the MT site, causing blind 
spots. Shown here is detection Zone 8 (see Figure 5.7 for exact location). (Photo: Marcel Huijser, WTI-MSU) 

To summarize, the main project partners (YNP and MDT) had significant concerns prior 
to installation and these concerns were substantiated by technological difficulties, delays 
and an unknown number of complaints to YNP about the dimensions of the system. 
Furthermore, the main project partners’ (YNP and MDT) expectations were geared more 
toward a typical construction project, with limited allowance for delays, problems, and 
imperfections that often occur in a research project. Not all of their requirements and 
expectations may have been realistic. Animal detection systems are based on relatively 
new technology that is used for a new application under sometimes extreme 
environmental conditions.  

Perhaps WTI-MSU could have done more to emphasize the research character of the 
project, especially during the design and planning phase. Finally, because YNP did not 
have a financial investment in the project, YNP was able to request the removal of the 
animal detection system without experiencing a financial loss. Nonetheless, YNP 
eventually agreed to keep the system in place for Phase 2 of the project (until 31 August 
2008) to allow for the evaluation of the effectiveness of the system. 
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8.2.2 Hwy 22/322, near Thompsontown, PA  

The most important challenges encountered with the animal detection system and the project 
environment in Pennsylvania are listed below. The summary is based on the information in 
Appendix C. A chronological order is followed whenever possible. 

8.2.2.1 Planning and design 

The work for the site in Pennsylvania was initiated much later than at the Montana site. 
This was one of the main reasons why the system in Pennsylvania was not installed until 
May 2004. However, other important reasons for the delay in installation included a 
change in technology and very substantial delays in producing the engineering plan. The 
vendor was unable to meet the standards required for engineering plans, and the vendor 
was slow and incomplete when asked to provide technical specifications to a consulting 
firm who took over the responsibility to produce an engineering plan.  

In addition, the vendor was unfamiliar with the laws and regulations for deployment in a 
roadside environment. Furthermore, the processes and procedures of the Pennsylvania 
Department of Transportation (PennDOT) for the agreement between the different project 
partners and permits proved to be much lengthier than anticipated. Additional delays 
occurred during winter when PennDOT had to prioritize road maintenance above system 
installation.  

8.2.2.2 System deployment 

After installation the system was faced with technological challenges. These included 
problems with the communication system, problem with the circuit boards, problems 
distinguishing between moving vehicles and deer (or human models), and integration 
problems between the animal detection part and the driver warning part of the animal 
detection system (see Chapter 2). Furthermore, communication with the vendor was a 
great concern, as there was no clear overview of the problems, the status of the problem 
identification process, the strategy to address these problems, or a time schedule. This 
was the main reason why the funders of the project (the 15 departments of transportation 
and the Federal Highway Administration) asked WTI-MSU to terminate the contract with 
the vendor and to ask the vendor to remove the system. 

8.3 LESSONS LEARNED 

The work involved in deploying the two experimental animal detection systems resulted in 
valuable experience related to the planning and design, installation, operation and maintenance, 
and evaluation of animal detection systems. The lessons learned are described below.  
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8.3.1 Planning and design   

8.3.1.1 Projects and phases 

Most animal detection systems are still largely experimental; they depend on a relatively 
new technology for a new application under sometimes extreme conditions (e.g., low 
temperatures, snow spray, flying debris from the road). In addition, the principles of how 
such a system detects animals approaching a road and key components of a system may 
be changed during the design process, even at the final stages. Therefore, both the 
planning and design and the installation phase are likely to take longer, sometimes much 
longer, than originally anticipated. In addition, it may take several months, sometimes 
years, for an animal detection system to become operational after it has been installed, as 
the circumstances encountered in a roadside environment may not have been fully taken 
into account during the design phase.  

Different phases could perhaps be split into different projects to have better cost and time 
control as well as more realistic expectations about the outcome of the project. For 
example, all activities up until a system meets the basic contract requirements and 
becomes operational could form one project. A separate project would follow, which 
evaluates system reliability and system effectiveness and which documents the 
experiences with operation and maintenance. Further control can be obtained by having 
key elements of the system tested in a controlled access environment before installing the 
system in a roadside environment. 

8.3.1.2 Roles and responsibilities 

It is essential to clearly define the roles and responsibilities of the project partners. It is 
advisable to discuss every possible scenario, including potential technological problems, 
delays, actions and consequences if deadlines expire, and if and when the system should 
be removed. It is especially important to have clear qualitative or quantitative parameters 
for the transition of certain tasks or responsibilities between different project partners. If 
multiple suppliers are involved (e.g., separate vendors or organizations for different 
components of the animal detection system, driver warning signals, remote access or 
power), it is important to specify how the different components will interact and what 
type of connections are required on each end. System integration may require the 
expertise of an independent consultant (see also next section).  

8.3.1.3 Coordination of planning, design and installation 

This task was often underestimated or not explicitly recognized in animal detection 
system projects. Nevertheless, it is an important task and key for keeping the project on 
time and within budget. The planning, design and installation of animal detection systems 
should preferably be coordinated by a qualified consultant rather than a transportation 
agency or research institute. It is important, though, that the budgets are flexible enough 
to cope with potential technological challenges, changes in technology, and substantial 
delays. Furthermore, it is important to generate personal commitment and team effort 
among the project partners. It is also important that the project partners have a thorough 
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understanding of the risks of the project, and they need to agree on classifying the project 
as either a deployment or research project. 

8.3.1.4 Selection of systems and vendors 

There are many different animal detection systems and vendors (see e.g., Chapter 4 and 
Appendix E). It is a highly active field, and it is important to obtain the latest information 
on the experiences with the individual systems and their vendors before making a 
selection. Criteria for system reliability and other parameters could be developed to help 
with screening systems and vendors. Prequalification criteria could include the following: 

• Previous and recent experience in the deployment of Intelligent Transportation 
System (ITS) equipment in a roadside environment; 

• Experience with state and federal regulations regarding the deployment of ITS 
equipment in a roadside environment; 

• Experience with hardware and software integration under environmental conditions 
that are challenging to high-tech equipment; 

• Experience with an engineering approach to a design process and developing system 
acceptance criteria; and 

• Experience with training project partners in the operation and maintenance of ITS 
equipment and software (partly based on PennDOT’s ITS prequalification criteria for 
vendors). 

In addition, it is important to critically analyze the system requirements for the site 
concerned. Several factors may dictate what types of technology may or may not be an 
option, e.g., soil, vegetation, road and right-of-way management, snow accumulation 
(Figure 8.6), fog, access to power or phone lines, safety requirements or landscape 
aesthetics. Furthermore, the responsible agency should verify whether vendors have the 
expertise and equipment to design and deliver all system components and products that 
are required, including surveying, roadside design, pole design (dimensions, 
foundations), and engineering plans with technical drawings. Manufacturers of animal 
detection systems typically have electronic and communications expertise but little or no 
experience with design and regulations on and around highways.  

The responsible agency should verify the financial situation of the vendor firm. Vendors 
should also have the appropriate insurance for working in a roadside environment and 
should know and follow the appropriate safety procedures for working in a roadside 
environment. 
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Figure 8.6: Snow accumulation at the MT site. Snow accumulation may bury the sensors, potentially causing 
downtime for the system. (Photo: Marcel Huijser, WTI-MSU) 

8.3.1.5 Contracts with vendors 

The contracts should clearly define the basis of payments as associated with deliverables 
or completed milestones of the project. It is especially important to have clear and 
quantifiable criteria for system acceptance, perhaps in the form of a checklist (e.g., basic 
checks on the functioning of the system; a maximum percentage of false positives and 
false negatives; provision of spare parts). The majority of the payments should not be 
released until those criteria have been met. Because of potentially long delays before a 
system becomes operational, the warranty period should not start until the system has 
become operational, i.e., meets the designated criteria and is accepted by the 
transportation agency (see later). 

8.3.1.6 Technical design 

The components and specifications of an animal detection system, including the range of 
the sensors, should be extensively tested and verified in a laboratory or a non-roadside 
environment under a wide range of temperatures and other circumstances (e.g., simulated 
vegetation, traffic, precipitation, fog, and snow spray from snowplows).  

The specifications of all components of the system should be checked and compared to 
the requirements listed in the contract. These include federal and state regulations, 
including FCC regulations for radio signals, and maximum heights and break-away 
construction for objects placed in the clear zone (including concrete foundations).  

The circuit boards and other components and wire can be sensitive to moisture, and other 
equipment can be relatively heavy (e.g., batteries) or large (e.g., solar panels). The 
equipment, as well as the poles and foundations to which they may be attached, should be 
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designed to withstand their own weight, strong winds, heavy precipitation (including 
snow load and ice build-up), and in some cases, high humidity.  

The site specific design for the location of posts and sensors should pay special attention 
to curves, slopes, rises, low areas and vegetation in the right-of way to avoid “blind 
spots” where the sensors cannot detect the target species. A thorough field review with 
the proper equipment is required for this.  

All information, including product specifications and technical drawings, should be 
included in the engineering plan. The proposed site should be adequately surveyed to 
provide detailed data for equipment placement modeling.  

In the case of a beam-break system, the maintenance of the proper beam height over the 
protected area is a critical factor. Final selection of equipment placement sites should be 
verified by an onsite electronic survey using a portable beam-break system. This 
intermediate step, taken prior to major construction, would validate the proposed layout, 
eliminating post-construction rework. 

8.3.1.7 Power sources 

Most animal detection systems are located in remote areas where 110 V or 220 V is not 
readily available. Even if such a power source is available it may be relatively expensive 
to bring power to the individual stations with the sensors. Edwards and Kelcey (2003) 
calculated that it would cost a minimum of $52,893 for trenching and conduit for 2 times 
½ mi (both sides of the road) for the PA site. This estimate was based on a cost of 
$32.87/m ($10/ft), not including electricity costs. Solar power can be a cost effective 
alternative. The total costs for solar power for the PA site were estimated at 
approximately $7,500. Solar panels should be positioned such that shadows are taken into 
account, especially during winter when the sun is low on the horizon and shadows are 
long (Figure 8.7). Battery storage should also be designed to cope with long nights, dark 
days, and potential snow cover (Figure 8.8). Fuel cell technology may be an option for 
areas that do not receive enough sunlight (e.g., in the arctic or in deep canyons).  
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Figure 8.7: Care should be taken that solar panels are not placed in the shade of trees or other objects, including 
steep slopes. The angles of the sun should be calculated during winter, as daylight is scarce and the sun is low on the 

horizon. (Photo: Marcel Huijser, WTI-MSU) 

 

Figure 8.8: Snow may temporarily cover the solar panels. The batteries should have enough power storage to 
accommodate for such events. (Photo: Marcel Huijser, WTI-MSU) 
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8.3.1.8 Warning signs 

As more animal detection systems are installed and become operational, it becomes more 
important to standardize the warning signals and signs. However, there remains much to 
be learned about how different signs may contribute to the effectiveness of an animal 
detection system (see Chapter 3), and regulations for traffic signs sometimes differ 
between states. Note: Graphic warning signs (e.g., a black silhouette of an elk or a moose 
on a yellow background) are often stolen, as experienced at the MT site (see Section 
8.3.3.5). This may be a reason to use text messages only, e.g., “wildlife crossing” on a 
yellow background. Furthermore, some states may need to modify the regulations 
regarding ITS signage to allow for signs that stimulate the drivers to use “extra” caution 
when the warning signs and signals are activated (see later).  Finally, snow may 
temporarily obscure the signs (Figure 8.9). 

 

 

Figure 8.9: Snow may temporarily cover warning signs and signals (Photo: Marcel Huijser, WTI-MSU) 

8.3.1.9 Management plan 

After the system is installed and becomes operational, a management plan should be in 
place.  The plan describes who owns the system, who is responsible for operation and 
maintenance, and at what moment (i.e., date or condition of operation) that a transition in 
responsibility takes place. The plan must describe the procedures and list the contacts to 
report potential problems with the system. It should also specify who is responsible for 
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addressing the problems within a certain time frame. The responsible organization should 
also check basic functions of the system on a regular basis to ensure that the system is 
still functioning reliably. 

8.3.1.10 Parts and equipment 

Once delivered, an inventory of all components of an animal detection system, including 
poles, warning lights and signs, should be done. 

8.3.1.11 Media 

The media have a great interest in animal detection systems. They are concerned with the 
number of and increase in animal-vehicle collisions for various reasons: human safety, 
animal welfare, habitat connectivity, and population viability, especially for large 
mammal species. Since animal detection systems are located along roads, they are highly 
visible to the public, including journalists. It is recommended to send out a press release 
and a project fact sheet just before the installation of an animal detection system and 
prepare for questions from the media. However, if the animal detection system does not 
become operational shortly after it has been installed, negative articles may start to 
appear in the media; if so, appropriate responses should also be prepared for media 
inquiries resulting from this situation. 

8.3.2 Installation 

8.3.2.1 Weather conditions 

It is advisable to schedule the installation work at a time of year when working conditions 
are relatively comfortable. For example, it is not advisable, sometimes even impossible, 
to dig holes and pour concrete for foundations when the ground is frozen or temperatures 
are well below freezing. Low temperatures also make it hard to work with electrical 
components, wires, and nuts and bolts, as it may require working with bare hands. It is 
also advisable not to plan for system installation just before a period when unfavorable 
weather conditions can be expected.  

Planning, design and installation often take longer than planned and with only part of the 
installation work completed before it has to be suspended for the winter season or other 
adverse seasonal conditions. Weather deadlines can also cause problems with the 
coordination and timing of the different phases of the installation process (e.g., digging 
holes and pouring concrete foundations, painting of equipment, transport of equipment) 
(Figure 8.10). Finally, traffic control in low temperatures may be difficult for flaggers 
who must stand relatively still for long periods of time.   
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Figure 8.10: The elements can be hard on the equipment and the paint (Photo: Marcel Huijser, WTI-MSU) 

8.3.2.2 Traffic control 

Transportation agencies may provide traffic control. However, the work hours of 
employees of transportation agencies may differ from the employees of the vendor or 
installation contractor.  In addition, transportation agencies may have to prioritize other 
tasks such as snow removal. If it is important to finish the installation as quickly as 
possible, it may be advisable to have the installation contractor be responsible for traffic 
control. 

8.3.2.3 Communication 

Animal detection systems may be installed at remote locations that have no cell phone 
coverage and no land based phones in the immediate area (Figure 8.11). Detailed 
planning to limit misunderstandings and miscommunication is recommended, as it may 
take some time to deal with problems and questions once they come up at the site. 

 

 

Figure 8.11: Rhonda Stankavich (PennDOT) makes a call to the vendor at the PA site. Animal detection system 
projects typically require substantial coordination, sometimes from remote field locations. (Photo: Marcel Huijser, 

WTI-MSU) 
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8.3.2.4 Engineering plan 

The actual specifications of an installed animal detection system are likely to be different 
from the anticipated specifications of the system. The engineering plans are likely to 
require an update to “as-builts,” including technical drawings and other specifications of 
the system. 

8.3.2.5 Signage 

Animal detection systems are unlikely to become operational immediately after 
installation. Therefore it is advisable to install the driver warning part of the system (e.g., 
flashing amber warning lights and warning signs) after the animal detection part of the 
system becomes operational (i.e., the system meets the requirements listed on a checklist 
for system acceptance). 

8.3.2.6 Post installation monitoring and modifications 

Since animal detection systems are likely to suffer from various problems after 
installation, it is advisable to have the vendor monitor the system at the site immediately 
after installation, perhaps for two to four weeks initially. The vendor must have 
appropriate tools, spare parts and other materials on site, as this effort is likely to include 
modifications and repairs. If problems are not identified or solved on site (Figure 8.12) 
further delays can occur.  

The vendor should provide a “punch list” describing individual problems, including 
status of the problem identification, proposed strategy to address the problem, and a time 
schedule. This list should be updated on a regular basis, e.g., once every two weeks. It is 
important to continue coordination and to promote communication between the project 
partners during this phase. Vendors may not plan for the unexpected problems that 
commonly arise with these systems; therefore these requirements for post-
implementation monitoring and troubleshooting should be specified in the Request for 
Proposals (RFP). 
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Figure 8.12: STS and MDT representatives at the MT site. After installation the system suffered from a range of 
technological challenges which required problem identification, problem solving and evaluation (Photo: Marcel 

Huijser, WTI-MSU). 

8.3.2.7 System acceptance 

System acceptance by a transportation agency should be based on whether the system 
meets the criteria of the contract and the criteria listed on a checklist (see Section 
8.3.1.5), including a test for the basic functioning of the system and minimum 
requirements for system reliability (false positives and false negatives, including potential 
blind spots). Verifying whether the components used indeed meet state and federal 
regulations, e.g., FCC regulations, and safety regulations is recommended (e.g., break-
away constructions if poles and equipment are placed in the clear zone). It is advisable to 
allow for a certain time period (e.g., at least 10 days, perhaps as long as three months or a 
year) to see if the system remains stable and functions reliably under a range of road and 
weather conditions. 

8.3.3 Operation and maintenance 

8.3.3.1 False positives and false negatives 

False positives and false negatives may have a wide variety of causes (see Chapter 4). 
However, the systems at the MT and PA sites suffered especially from the following 
causes for false positives:  

• faulty hardware;  
• hardware that does not meet the requirements (e.g., temperature range);  
• incorrect signal strength;  
• inability of the software to distinguish between true and false detections;  
• software errors;  
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• high, moving and wet vegetation;  
• passing traffic;  
• heavy snowfall with high moisture content;  
• snow spray from snowplows and other vehicles;  
• snow and ice accumulation in front of the sensors;  
• snow accumulating on the ground and covering the sensors;  
• vehicles turning on and off the road;  
• vehicles parked in the right-of-way; and  
• accumulating snow on the ground, blocking or bouncing signals.  

 
Causes for false negatives included the following:  

• incorrect location or height of sensors, leading to blind spots in curves or low 
areas in the right-of-way;  

• faulty hardware;  
• incorrect software definitions (settings) for valid detections;  
• snow accumulation on ground leading to incorrect sensor height at high snow 

levels;  
• sensors that are out of alignment (possibly due to expansion and shrinking of 

wooden poles with varying temperature and moisture contents;  
• vandalism, or perhaps the rubbing against equipment by large animals, (e.g., elk 

or bears). 
 

8.3.3.2 Maintenance 

Operational systems should preferably have a management plan in place (see Section 
8.3.1.9). This includes regular checking of the basic functions of the system to ensure that 
the system is still functioning reliably. This can be part of the tasks of local personnel 
from the transportation agency as well as local natural resource agency personnel. 
Remote access to the system to download and check detection data and potentially also 
data on battery voltage and the output of solar panels help simplify this effort. 
Nevertheless, regular visits to the site and accompanying budgets will remain necessary, 
for example, to check on the functioning of the flashing warning lights and the presence 
of the warning signs.  

Other maintenance efforts may include a change in the management of the vegetation in 
the right-of-way (e.g., more frequent mowing or clipping), lower speed of snow plows to 
avoid physical damage to the equipment from snow and ice spray, and replacing faulty, 
damaged or missing equipment with spare parts. Telemetry data from the detection 
equipment can be used to determine the need for vegetation maintenance. The ability to 
quantify the overall system performance from logged data should be included to assist in 
evolving a maintenance plan which addresses current roadway conditions.  

Snow cover on solar panels usually disappears quickly when the sun is out, even if the 
temperature remains well below freezing. Snow and ice should not be removed from the 
solar panels, as that may damage the solar panels in the process. Some of the solar panels 
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at the MT site have several cracks. This could be the result of snow and ice on the solar 
panels, but it is more likely the result of snow and ice or rocks from snowplows or other 
traffic. The damage has not led to any power problems to date, but this requires 
additional awareness and attention.  

Snowstorms may also temporarily cover the flashing warning lights and warning signs 
with snow. However, it seems that flashing warning lights and the warning signs are 
usually visible again shortly after a snowstorm. 

8.3.3.3 Remote access 

Remote access to the detection data and other parameters (e.g., battery voltage, output of 
solar panels) is usually not essential to the functioning of an animal detection system; 
nevertheless, it may help save time and money as it allows vendors, maintenance and 
research personnel to check basic functions of the system. Depending on the system, 
hardware and software, remote access may also allow for the disconnection of certain 
sensors or stations if an isolated problem is suspected or observed that cannot be solved 
immediately. The remaining sensors will then remain in operation and will warn drivers 
when large animals approach the road in the sections with the active sensors or stations. 
In addition, remote access may allow for the connection or disconnection of the flashing 
warning signs and changing the time that the lights flash after the last detection has 
occurred.  

Remote access can be obtained through a modem and a telephone connection (land-
based, cellular or satellite) or radio signals if one is in the immediate area. Thorough 
testing for signal strength is required for a cellular telephone connection, as coverage can 
be poor or variable, especially in remote and rural areas. Data logging can be 
accomplished by allowing the animal detection equipment to periodically and 
autonomously download to an online database. Under this procedure, the detection 
equipment could produce reports whenever the data link (however implemented) is 
available. These data services are less expensive than “connection on demand” services 
and are readily provided by low earth orbiting satellites (LEOS) and cell phone systems. 
Two-way, real-time control of the detection equipment is probably not necessary. 

8.3.3.4 Signage 

It should never be assumed that animal detection systems detect all large animals that 
approach the road. False negatives should be kept to an absolute minimum, but 
depending on the terrain, weather conditions, location of the sensors, potential equipment 
failure and weather conditions, the system may have blind spots or may be faced with 
very challenging conditions at certain times. Therefore the warning signs should inform 
drivers that they should pay “extra attention” to the potential presence of large animals on 
or near the road when the flashing warning lights are activated rather than suggest that 
there are no large animals present when the warning lights are not activated (see Katz, et 
al. 2003). However, regulations for the wording on warning signs vary between states.  
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8.3.3.5 Accidents, vandalism and theft 

Vandalism and theft have not been a major problem at the MT or PA sites. Only one solar 
panel and an elk silhouette sign were stolen at the MT site. Anti-theft screws, nuts and 
bolts may help reduce this problem, but replacing the elk silhouette signs with a text 
message (see Section 8.3.1.8) may be more effective. In addition, wires were broken and 
a sensor was pushed out of alignment, apparently as a result of a person attempting to 
climb a pole.  

Accidents occurred at the MT site, mostly because of slippery road conditions (snow and 
ice). Based on car tracks in the snow and broken car parts observed during regular visits, 
at least seven vehicles went off the road on the 1,609 m (1 mi) long section with the 
animal detection system in the winter of 2003-2004. None of these vehicles hit any of the 
posts or the equipment placed in the right-of-way. In January 2003 a vehicle went off the 
road and did cause approximately $2,000 worth of damage to a sensor, but the vehicle 
missed the post. The number of vehicles that lose control and go off the road illustrates 
an important point: a functional animal detection system may reduce the number of 
animal-vehicle collisions, but if the poles and equipment are placed in the clear zone in 
the right-of-way, they may constitute a safety hazard of their own, despite the presence of 
break-away systems. 

8.3.3.6 Landscape aesthetics 

Animal detection systems are usually rather large, and many people consider the poles 
and equipment unaesthetic, especially in areas that are valued for their scenery or low 
human impact. Furthermore, solar panels may reflect sunlight that, depending on the 
angle, can be a nuisance to drivers or people living in the area. Depending on the location 
of an animal detection system, landscape aesthetics may dictate the dimensions of a 
system and may be an important factor in the selection process. Aesthetics may also 
justify the relatively high expense for trenching and conduit to power the system with 110 
V or 220 V rather than through solar panels.  

Landscape aesthetics may become a driving factor in the miniaturization of animal 
detection systems. Reducing the power requirements of animal detection systems is 
especially important, as this has a direct impact on the size of the solar panels. Smaller 
solar panels may also require smaller posts and smaller foundations, as they weigh less 
and catch less wind. However, the posts are likely to remain relatively high (e.g., 1.8-3.0 
m, 6-10 ft) for radio communication (antennas) and to reduce the risk of vandalism and 
theft of the solar panels.  



 

184 

 



 

185 

9.0 COST-BENEFIT ANALYSES FOR ANIMAL DETECTION 
SYSTEMS 

Author:  Marcel P. Huijser 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT  59717-4250 e-mail: mhuijser@coe.montana.edu 

9.1 INTRODUCTION 

Like any other mitigation measure the benefits of animal detection systems must outweigh the 
costs if they are to be used on a wide scale (e.g., Carter, et al. 2001; U.S. Department of 
Transportation 2003). This chapter aims to calculate the benefits and the costs associated with 
the installation and use of animal detection systems. Only monetary values were included, but it 
is recognized that there are values associated with animal-vehicle collisions that may not readily 
translate into a monetary value or that one may consider inappropriate. Nevertheless, this chapter 
provides insight into whether animal detection systems could be considered a wise investment, at 
least from a monetary perspective. 

9.2 METHODS 

Potential benefits and costs associated with the installation and use of animal detection systems 
were calculated. For this analysis a hypothetical 1,609 m (1 mi) long road section that is straight 
and that allows for a minimum number of sensors to cover the road section was assumed. For 
example, the hypothetical road section has no features that may lead to an increase in the number 
of sensors needed to cover the road section (e.g., no access roads, slopes, vegetation, or other 
large objects). As a baseline it was assumed that no (other) mitigation measures were present 
prior to the installation and use of an animal detection system.  

The parameters included for this analysis were vehicle repair costs, costs associated with human 
injuries and fatalities, the monetary value of the animal that was killed in the collision (based on 
hunting fees and other recreational values), the cost of disposal of the animal carcass, and the 
purchase, installation, operation, and maintenance of an animal detection system. The benefit and 
costs estimates were based on the literature, and historical figures were adjusted to provide a 
current estimate. However, official inflation indexes were not used and discounting was not 
applied. There may be substantial variation in the benefits and costs depending on the geographic 
region. Nevertheless, this analysis provides a first insight in the benefit-cost ratio of animal 
detection systems. 

For this analysis WTI researchers chose to show the benefits and costs for a range of animal-
vehicle collision numbers per 1,609 m (1 mi) road length and did not assume a fixed number of 
animal-vehicle collisions. However, researchers did distinguish between deer (Odocoileus sp.), 
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elk (Cervus elaphus) and moose (Alces alces) and provided separate estimates for these three 
species. 

Seven animal detection systems in Switzerland resulted in an average of 82% reduction in 
collisions with large mammals (see Chapter 3; Kistler 1998; Romer and Mosler-Berger 2003; 
Mosler-Berger and Romer 2003). For this analysis, WTI researchers assumed an effectiveness 
rate (i.e., a reduction in animal-vehicle collisions) of 80% and a 10-year life span of an animal 
detection system. This is based on the fact that none of the seven systems in Switzerland were 
retired because of faulty or worn-out equipment and that the oldest one has now been in place for 
more than 12 years (1993-2005).  

WTI researchers also assumed that the number of animal-vehicle collisions for the hypothetical 
1,609 m (1 mi) long road section was known and accurate. However, the number of animal-
vehicle collisions and animal carcasses may be underestimated; researchers have put this figure 
at 10.3% (Tardif and Associates Inc. 2003), 25% (Sielecki 2004), 50% (Conover, et al. 1995; 
Tardif and Associates Inc. 2003; Huijser, et al. 2006b), 77.5% (Tardif and Associates Inc. 2003), 
and 87.9% (Tardif and Associates Inc. 2003). These estimates for underreporting apply 
especially to deer, as this species is involved in the vast majority of all animal-vehicle or large 
wildlife-vehicle collisions in North America  – 80% in Saskatchewan (Tardif and Associates Inc. 
2003), and 81.4% in Maine (Maine Department of Transportation 2001).  

Compared to deer-vehicle collisions, elk- and moose-vehicle collisions are more likely to result 
in a severe accident with substantial damage to the vehicle and potentially also human injuries 
and human fatalities. Therefore one may expect better reporting for elk and moose compared to 
deer. The data related to elk or moose, however, may be reported by emergency and rescue 
services (e.g., highway patrol) rather than road maintenance crews, because the carcass may have 
been removed before the road maintenance crews would come across it on their route the next 
day or several days later. Thus, when interpreting the results of WTI’s benefit-cost analysis, the 
reader should bear in mind that the analysis is based on the actual number of animal-vehicle 
collisions.  

9.3 RESULTS 

9.3.1 Vehicle repair costs 

In Nova Scotia, the minimum percentage of animal-vehicle collisions involving white-tailed deer 
(Odocoileus virginianus), which resulted in property damage was estimated at 90.2% – 3,524 
collisions with property damage out of 3,905 collisions (Tardif and Associates Inc. 2003). In 
Utah, this percentage was estimated at 94% (Romin and Bissonette 1996). There were no similar 
data available for elk or moose. For this analysis the percentage of all collisions resulting in 
property damage was assumed to be 92% for deer, 100% for elk, and 100% for moose. 

The property damage (repair costs for vehicles) has been estimated at $1,200-$1,881 for deer in 
Utah and Vermont, in 1992 (Romin and Bissonette 1996), $1,577 on average for different 
regions in the United States in 1993 (Conover, et al. 1995), and $1,700 for deer in the Midwest 
in 2002 and 2003. In New Mexico, the average vehicle repair cost of an elk-vehicle collision was 
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estimated at $3,448, based on 7 collisions (Biggs, et al. 2004). Vehicle repair costs resulting from 
a collision with a moose in north central British Columbia can be as high as CAN $25,000, but 
they averaged CAN $5,150 in 1999 (see review in Rea 2004). In British Columbia, the average 
claim for an animal-vehicle collision was estimated at CAN $ 2,200 in 2000 (Sielecki 2004) and 
CAN $2,800 in 2001 (Tardif and Associates Inc. 2003). An average value of $2,300 was 
reported for the United States in 2002 (U.S. Department of Transportation 2002). For this 
analysis it was assumed that the average vehicle repair costs as a result of animal-vehicle 
collisions were $2,000 for deer, $3,000 for elk, and $4,000 for moose. Combined with the 
percentage chance that a collision indeed results in property damage (see earlier), the average 
vehicle repair costs per animal-vehicle collision was estimated at $1,840 (deer), $3,000 (elk), and 
$4,000 (moose). 

9.3.2 Human injuries 

Animal-vehicle collisions can cause human injuries (Conover, et al. 1995; Groot Bruinderink 
and Hazebroek 1996; Tardif and Associates Inc. 2003; Conn, et al. 2004; Pynn and Pynn 2004). 
In the United States, animal-vehicle collisions were estimated to result in 26,647 human injuries 
per year (average for 2001-2002) (Conn, et al. 2004). An estimated 22,498 of these human 
injuries resulted from collisions with larger animals, mostly with deer (86.9%). An estimated 
12.2% were the result of collisions with horses (Equus sp.) and bovines (Bos sp.). While elk, 
moose and bears (Ursus sp.) accounted for the remaining 0.8% (Conn, et al. 2004).  

The percentage of white-tailed deer-vehicle collisions resulting in human injuries was estimated 
at 1.3% in Finland (Haikonen and Summala 2001); 3.8% in the U.S. Midwest (4,724 collisions 
with human injuries out of 125,608 collisions) (Knapp, et al. 2004); 4% in Ohio (review in 
Schwabe, et al. 2002), 7.7% in Ohio (10,997 collisions with human injuries out of 143,016 
collisions) (Schwabe, et al. 2002); and 9.7% in Nova Scotia (378 collisions with human injuries 
out of 3,905 collisions) (Tardif and Associates Inc. 2003).  

The percentage of moose-vehicle collisions resulting in human injuries was estimated at 9.9% in 
Finland (Haikonen and Summala 2001); 11.2% in Sweden (review in Lavsund and Sandegren 
1991); 18% in Newfoundland and Labrador (Government of Newfoundland and Labrador 1997); 
21.8% in Newfoundland (363 collisions with human injuries out of 1,662 collisions) (Tardif and 
Associates Inc. 2003); 20% in rural Alaska (Thomas 1995); and 23% in Anchorage, Alaska 
(Garrett and Conway 1999). The ratio of moose-vehicle collisions to human injuries was 
estimated at 1:0.201 in Newfoundland (133 injuries from 661 collisions) (Rattey and Turner 
1991) and 1:0.304 in Anchorage, Alaska (158 injuries from 519 collisions) (Garrett and Conway 
1999). The ratios are higher than the percentages because more than one person may be present 
in a car, and multiple people may be injured as a result of one collision. For this analysis it was 
assumed that an animal-vehicle collision resulted in an average of 0.05 human injuries for deer, 
0.10 human injuries for elk, and 0.20 human injuries for moose. 

In Canada, the costs to society of a human injury as a result of a traffic accident was estimated at 
CAN $97,000 (Sielecki 2004). In Alberta, the average net cost per human injury was estimated at 
CAN $22,961 (hospitalized) and 3,466 (emergency room only) (Jacobs et al. 2004). In the 
United States, the cost of a human injury was estimated at $170,000 for a severe injury and 
$33,000 for a minor injury (Schwabe, et al. 2002); it was also estimated at $206,000 for an 
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incapacitating injury, $41,000 for an evidential injury, and $22,000 for a possible injury (U.S. 
Department of Transportation 2002). In New Mexico, Biggs, et al. (2004) assumed an average 
cost of $10,000 per human injury, including medical expenses and lost work time. In Ohio, Wu 
(1998) estimated these costs at $34,000 for 1996. For this analysis it was assumed that a human 
injury as a result of an animal-vehicle collision averaged $50,000 in medical costs and loss of 
work time. This results in an average cost for human injuries of $2,500 (deer), $5,000 (elk) and 
$10,000 (moose) per animal-vehicle collision. 

9.3.3 Human fatalities 

Animal-vehicle collisions can cause human fatalities (Conover, et al. 1995; Groot Bruinderink 
and Hazebroek 1996; Tardif and Associates Inc. 2003; Williams and Wells 2004). A study that 
used data from nine states (Colorado, Georgia, Minnesota, Missouri, North Carolina, Ohio, 
Pennsylvania, South Carolina and Wisconsin) found that 77% of all animal-vehicle accidents 
with human fatalities involved deer (Williams and Wells 2004).  

The percentage of white-tailed deer-vehicle collisions resulting in human fatalities was estimated 
at 0.009% in Ohio (14 collisions with human fatalities from 143,016 collisions) (Schwabe, et al. 
2002); 0.029% in North America (review in Schwabe, et al. 2002); 0.03%  in the U.S. Midwest 
(33 collisions with human fatalities from 125,608 collisions) (Knapp, et al. 2004); and 0.05%  in 
Nova Scotia (2 collisions with human fatalities from 3905 collisions) (Tardif and Associates Inc. 
2003).  

The percentage of moose-vehicle collisions resulting in human fatalities was estimated at 0% in 
Anchorage, Alaska (0 fatalities from 519 collisions) (Garrett and Conway 1999); 0.36% in 
Newfoundland (6 collisions with human fatalities from 1662 collisions) (Tardif and Associates 
Inc. 2003), 0.45% in Newfoundland (3 fatalities from 661 collisions) (Rattey and Turner 1991); 
0.5% in Sweden (review in Lavsund and Sandegren 1991); and 0.50% in rural Alaska (Thomas 
1995). For this analysis it was assumed that an animal-vehicle collisions resulted in an average of 
0.0005 (deer), 0.0020 (elk) and 0.0040 (moose) human fatalities. 

In the United States the monetary loss of a human fatality has been estimated at $1,500,000 
(Romin and Bissonette 1996), $2,393,000 (Schwabe, et al. 2002), and $2,981,000 (U.S. 
Department of Transportation 2002). In Canada, the costs to society of a human fatality as a 
result of a traffic accident was estimated at CAN $4,170,000 (Sielecki 2004). In a review study 
Trawén, et al. (2002) calculated the costs of a fatal casualty of road accidents in a wide range of 
countries, including the United States. They calculated the costs at about $ 3,600,000 for the 
United States in 1999. For this analysis it was assumed that a human fatality as a result of an 
animal-vehicle collision averaged $3,000,000 in costs to society. This results in an average cost 
for human fatalities of $1,500 (deer), $6,000 (elk) and $12,000 (moose) per animal-vehicle 
collision. 

9.3.4 Monetary value of animals 

Animals usually die immediately or shortly after having been hit by a vehicle. In Michigan, 
Allen and McCullough (1976) estimated that a minimum of 91.5% of all white-tailed deer that 
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were hit by a vehicle died at the scene or later. For this analysis we assumed that an animal-
vehicle collision always resulted in the eventual death of the animal, regardless of the species.  

The monetary value of wildlife has many different components, including license fees, costs 
associated with hunting (materials, transport, lodging, meals), and recreational wildlife viewing. 
Hunting license fees in British Columbia were CAN $ 15-125 for deer, CAN $ 25-200 for elk, 
and CAN $ 25-200 for moose, for residents and non-residents respectively (Sielecki 2004). The 
net return to the economy of British Columbia from hunting was estimated at CAN $ 1,270-
7,450 for deer, CAN $ 3,250-3,290 for elk, and CAN $ 1,250-1,680 for moose (Sielecki 2004). 
The total net return to the economy of British Columbia from recreational wildlife viewing was 
estimated at CAN $174,000,000 per year (Sielecki 2004).  

There were an estimated 681,000 individuals of large mammals present in British Columbia, 
including black bears (Ursus americanus), grizzly bears Ursus arctos), caribou (Rangifer 
tarandus), mule deer and black-tailed deer, white-tailed deer, elk, moose, and bighorn sheep 
(Ovis canadensis) (Sielecki 2004). This translates in an average value of CAN $255 per large 
mammal for recreational wildlife viewing.  

In New Mexico, the minimum estimated income to the state as a result of hunting was estimated 
at $250 for deer and $500 for elk, excluding hunter expenditures and associated economic 
benefits (Biggs, et al. 2004). In Utah, Romin and Bissonette (1996) estimated the economic value 
of a deer at $1,313 in 1992. Bissonette and Hammer (2000) estimated the value of deer in Utah 
in 1999 at $2,420. For this analysis we assumed that the total monetary value was $2,000 (deer), 
$3,000 (elk) and $2,000 (moose). 

9.3.5 Removal and disposal costs of deer carcasses 

In Canada, the clean-up and carcass removal and disposal cost for animal carcasses were 
estimated at CAN $ 100 for deer, CAN $ 350 for elk, and $350 fpr moose (Sielecki 2004). In 
Pennsylvania, the average for deer carcass removal and disposal in a certified facility was $30.50 
per deer for contractors and $52.46 per deer for the Pennsylvania Department of Transportation 
in 2003-2004 (Jon Fleming, PennDOT, personal communication). For this analysis we assumed 
that the removal and disposal costs of animal carcasses to be $50 (deer), $100 (elk) and $100 
(moose). 

9.3.6 Animal detection system costs 

The costs of animal detection systems and their installation are shown in Chapter 4 (Table 4.1) as 
well as Table 9.1. The true costs are difficult to estimate, because many of the values shown 
apply to research and development costs, in-kind contributions, and/or different road lengths. 
WTI researchers set the planning costs for an animal detection system at $50,000, the purchase 
cost for 1,609 m (1 mi) of road length at $65,000, and the installation cost (including costs for 
eventual system removal) at $50,000. An operation and maintenance budget of $14,800 per year 
was assumed, including wages spent on management, checking on the status of the system, 
problem identification, and problem solving ($10,000), replacement parts or repair parts 
($3,000), vegetation management ($1,500), remote access to the system ($300). Based on a 10-
year life span (see Section 9.2) the yearly costs were estimated at $31,300. 
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Table 9.1: Summary of costs of animal-vehicle collisions for deer, elk and moose 
Description Deer Elk Moose 
Vehicle repair costs per collision $1,840 $3,000 $4,000 
Human injuries  per collision $2,500 $5,000 $10,000 
Human fatalities  per collision $1,500 $6,000  $12,000 
Monetary value animal  per collision $2,000 $3,000 $2,000 
Carcass removal and disposal  per collision  $50 $100 $100 
Animal detection system costs  per year $31,300 $31,300 $31,300 

 
 
9.3.7 Cost-benefit analyses 

Based on the costs of animal-vehicle collisions, the costs for planning, purchase, installation, 
operation and maintenance of an animal detection system and the expected 80% reduction in 
animal vehicle collisions as a result of the installation of an animal detection system, a cost-
benefit analysis for deer, elk and moose was conducted (Figure 9.1, Figure 9.2 and Figure 9.3).  

The financial benefits of animal detection systems are greater than the costs with an average of at 
least 5 deer-, 3 elk- or 2 moose-vehicle collisions per mile road length per year.  
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Figure 9.1: Costs of deer-vehicle collisions per mile per year with and without an animal detection system (ADS) 
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Figure 9.2: Costs of elk-vehicle collisions per mile per year with and without an animal detection system (ADS) 
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Figure 9.3: Costs of moose-vehicle collisions per mile per year with and without an animal detection system (ADS) 

9.4 DISCUSSION AND CONCLUSION 

WTI’s cost-benefit analysis suggests that the benefits of animal detection systems are greater 
than the costs with an average of at least 5 deer-, 3 elk- or 2 moose-vehicle collisions per mile 
road length per year. This suggests that animal-detection systems have the potential to be applied 
on a wide scale. However, animal detection systems are typically paid for by transportation 
agencies, while the majority of the monetary benefits relate to lower costs for insurance 
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companies. Thus, while animal detection systems could be a wise investment for society as a 
whole, the costs and benefits are paid for and received by different groups in society. 

Bear in mind that this analysis is based on a series of assumptions and estimates, which may 
need to be modified as more and better data become available. In addition, animal-vehicle 
collisions may also be mitigated by other mitigation measures, e.g., through wildlife fences in 
combination with wildlife crossings (Clevenger, et al. 2001). Animal detection systems may also 
be combined with these other mitigation measures, potentially leading to shorter road lengths 
equipped with an animal detection system (see Chapter 10). The cost-effectiveness of the 
different measures of combinations thereof is likely to show a wide range of values; they may 
have different cost-benefit ratios, and this could be one of the arguments for or against certain 
mitigation measures compared to others.  
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10.0 POTENTIAL APPLICATIONS 

Author:  Marcel P. Huijser 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT  59717-4250 (e-mail: mhuijser@coe.montana.edu) 

10.1 INTRODUCTION 

Animal detection systems are usually installed at locations that have a history of animal-vehicle 
collisions, especially with large ungulates such as deer, elk or moose. The systems are primarily 
installed because of human safety and property damage concerns. Animal detection systems may 
also be installed at locations where a current or planned habitat linkage zone for large animals 
intersects with a road. Such a location may not have a history of animal-vehicle collisions, but 
transportation agencies or other stakeholders may choose to invest in avoiding or reducing the 
number collisions in the future. Depending on the species and regional situation, individuals that 
disperse over long distances can be essential to the colonization or re-colonization of isolated 
habitat patches and the long term survival probability of the species in a particular region. These 
individuals are particularly valuable from a conservation perspective, and this may justify animal 
detection systems or other mitigation measures, regardless of how many animal-vehicle 
collisions have occurred in the past.   

This chapter discusses the potential applications for animal detection systems and the advantages 
and disadvantages of these systems compared to other mitigation measures such as wildlife 
crossing structures and wildlife fencing. This chapter is partly based on Huijser (2003). 

10.2 POTENTIAL APPLICATIONS 

Animal detection systems can be installed over relatively great road lengths (Figure 10.1.a). The 
systems can also be combined with limited or extensive wildlife fencing (Figure 10.1.b-f) and 
with other mitigation measures such as wildlife crossing structures  (i.e., underpasses or 
overpasses) (Figure 10.1.e-f and Figure 10.2). The following paragraphs discuss the advantages 
and disadvantages of animal detection systems compared to wildlife crossing structures and 
combinations with limited or extensive wildlife fencing. 

Figure 10.1 features a schematic representation of potential applications of animal detection 
systems along a road:  

a. System installed over a relatively long road section without wildlife fencing;  
b. System installed in a gap with extensive wildlife fences on either side;  
c. System installed in a gap with limited wildlife fences on either side, aimed at funneling the 

animals towards the road section with the system;  
d. System installed at the end of extensive wildlife fencing;  

mailto:mhuijser@coe.montana.edu
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e. System installed at the end of extensive wildlife fencing, aimed at funneling the animals 
through an underpass; and  

f. System installed along a low volume road that parallels a high volume road with an 
underpass. 
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Figure 10.1: Potential applications of animal detection systems 
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Figure 10.2: Wildlife crossing structures are often combined with wildlife fencing to guide the animals towards the 
crossing structure. Since some animals may walk the other way and cross the road where the fence ends, an animal 

detection system may be applied also. (Photo: Marcel Huijser, WTI-MSU) 

10.2.1  Animal detection systems versus wildlife crossing structures 

Wildlife crossing structures (i.e., underpasses or overpasses) are usually limited in number and 
width. Relatively wide overpasses are rarely wider than about 50 m (54.5 yd) (Pfister, et al. 
2002). Underpasses can be much wider, but this is usually related to the nature of the terrain 
(e.g., the width of a canyon or river) rather than to wildlife needs. As a consequence, wildlife 
crossing structures only provide wildlife with safe crossing opportunities over relatively short 
road lengths at a limited number of locations. Animal detection systems however, can be 
installed over several kilometers (miles) of road length or more (see e.g., Chapter 4). Thus 
animal detection systems have the potential to provide wildlife with safe crossing opportunities 
anywhere along the mitigated road section. This allows animals to continue to use their existing 
approaches to the road or to change them over time. However, if animal detection systems are 
installed along road sections that are only several tens or hundreds of meters (yards) long, they 
lose this important advantage over wildlife crossing structures.  

Animal detection systems only detect large animals (e.g., deer, elk and/or moose). Relatively 
small animals are not detected, and drivers are not warned about their presence on or near the 
road. Some species avoid dry open areas or pavement and may be deterred from crossing a road 
altogether. Wildlife crossing structures have the potential to provide cover (e.g., vegetation, 
including living trees, tree stumps) and natural substrate (e.g., sand, water) and allow safe 
crossing for a relatively wide array of species. In addition, some types of animal detection 
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systems are only active in the dark and animals that cross during the daylight may not be 
protected. 

Animal detection systems usually require the presence of poles and equipment in the right of 
way, sometimes even in the clear zone. While animal detection systems have the potential to 
avoid or reduce the number of animal-vehicle collisions, the poles and equipment can be a safety 
hazard of their own, despite the presence of break-away systems (Figure 10.3). In addition, 
animal detection systems allow large animals to cross the road at grade. While the number of 
animal-vehicle collisions may be substantially reduced, animal detection systems will never be 
able to entirely eliminate animal-vehicle collisions (see Chapter 3). Wildlife crossing structures 
separate animals and traffic and are therefore safer by definition. 

 

 

Figure 10.3: Animal detections may reduce or prevent animal-vehicle collisions, but the poles and equipment in the 
right-of-way form a hazard of their own. Here a car went off the road at the MT site and just missed the pole. 

However, the damage to one of the sensors was about $2000. (Photo: Jason Norman, MDT) 

Finally, animal detection systems can be installed without major road construction or traffic 
control for long periods. They are also likely to be less expensive than wildlife crossing 
structures, especially once they are mass produced. However, wildlife crossing structures are 
likely to have greater longevity; they are typically more robust (less likely to fail or require 
constant checking and maintenance), and their long term maintenance may be less expensive. 

10.2.2 Wildlife fencing versus no wildlife fencing 

Animal detections systems may be combined with wildlife fencing (Figure 10.1 and Figure 
10.4). Extensive or limited wildlife fencing on both road sides and on either side of an animal 
detection system may help funnel the animals towards a road section with an animal detection 
system (Figure 10.1.b and c). This increases the length of the mitigated road section, and it may 
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allow for fewer sensors and lower costs. Fence installation and maintenance costs, however, may 
be high. (e.g., Clevenger, et al. 2002) 

 

 

Figure 10.4: Wildlife fences guide large animals towards the crossing area with the animal detection system. Long 
fence sections should have jump-outs however, to provide an escape for animals that might end up in between the 

fences in the right-of-way. (Photo: Bethanie Walder) 

Wildlife fencing that is contiguous over long distances with only a few gaps, with or without an 
animal detection system (e.g., Lehnert and Bissonette 1997), results in few crossing opportunities 
for large animals. This reduces the connectivity between populations on either side of the road, 
and long distance dispersers that may be unfamiliar with the area and the location of the gaps 
may be particularly affected. Therefore it is essential to relate the location and number of the 
gaps to the desired level of connectivity. Wildlife fences can also lead to other problems. For 
example, animals may wander off in the right-of-way and become trapped in the road corridor in 
between the wildlife fences (Figure 10.1.b). One-way exits such as jump-outs can help address 
this potential problem (Bissonette and Hammer 2000).  

Despite the problems associated with animal detection systems along short road sections with 
limited or extensive wildlife fencing, a limited number of crossing areas may be more effective 
in reducing animal-vehicle collisions than animal detection systems on long road sections where 
animals can cross anywhere. Animal detection systems on short road sections known for their 
high probability of crossing animals may cause drivers to be more alert and reduce their speed 
further than systems on long road sections that have more diffuse and less predictable animal 
movements across the road.  

Animal detection systems may also be deployed at fence ends (Figure 10.1.d and e) or along a 
low volume road that parallels a high volume road (Figure 10.1.f). Here the wildlife fencing or 
other mitigation measures (e.g., a wildlife underpass or overpass) are the main mitigation 
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measure, not the animal detection systems. Animal detection systems deployed at fence ends are 
to reduce or avoid a concentration of animal-vehicle collisions at fence ends, as animals may 
follow the fence and cross where the fence ends (e.g., Dodd, et al. 2004). Animal detection 
systems along a low volume road that parallels a high volume road with wildlife fencing and 
wildlife crossing structures (i.e., underpasses or overpasses) reduce or avoid collisions with 
animals that have just passed or are about to pass through the crossing structure. 
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11.0 CONCLUSIONS, RECOMMENDATIONS AND FUTURE 
RESEARCH 

Author:  Marcel P. Huijser 
Western Transportation Institute, Montana State University 
P.O. Box 174250, Bozeman, MT  59717-4250 (e-mail: mhuijser@coe.montana.edu) 

11.1 CONCLUSIONS AND RECOMMENDATIONS 

In order to be effective, animal detection systems must detect large animals reliably (see Chapter 
2). However, most experimental animal detection systems suffer from a variety of technological 
difficulties following installation, and major delays in obtaining an operational system are 
common (see Chapter 4 and 6). Animal detection systems typically show an abundance of false 
positives and false negatives and experience substantial downtime. A limited number of vendors 
and system integrators have successfully addressed these difficulties, and this has resulted in 
reliable and effective animal detection systems (see Chapter 3, 4 and 7). In other cases vendors 
and system integrators have not succeeded in producing a reliable system yet, or they have 
abandoned the project altogether. 

Data on the effectiveness of animal detection systems are relatively scarce and sometimes 
inconsistent. Most of these data relate to the effect of the warning signals and warning signs on 
vehicle speed. Data with regard to the most important parameter, the number of animal-vehicle 
collisions, are even scarcer. There are multiple reasons for this: 

• It is hard to collect animal-vehicle collision data that qualify as monitoring data (constant 
searching and reporting effort); 

• Monitoring data may not have been collected before the system was installed; 

• It takes a long time to collect sufficient data, because the road sections over which animal 
detection systems are installed are often relatively short, and the number of animal vehicle 
collisions is often relatively low and variable; and 

• The data are rarely analyzed and published. 

Despite the scarceness of data on system effectiveness, there is substantial evidence that, 
depending on the type of warning signals and road and weather conditions, drivers do reduce 
their vehicle speeds when confronted with activated warning signals (Kistler 1998; Muurinen 
and Ristola 1999; Gordon and Anderson 2002; Gordon, et al. 2004; Kinley, et al. 2003; 
Hammond and Wade 2004). Activated warning signals and signs may also make drivers more 
alert, resulting in a potential reduction in stopping distance (see Chapter 3). Increased driver 
alertness and lower vehicle speed can result in a substantial reduction of animal-vehicle 
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collisions. Area cover infra-red animal detection systems in Switzerland have reduced the 
number of collisions with large animals by about 80% (Kistler 1998; Romer and Mosler-Berger 
2003; Mosler-Berger and Romer 2003; see also chapter 3). Other systems that seem to be 
reliable and/or effective are as follows: 

• The area cover infra-red system from Finland (Muurinen and Ristola 1999); 

• The geophone system from Wyoming, USA (Gordon, et al. 2001; Gordon and Anderson 
2002);  

• The elk radio collar system from Washington State, USA (Shelly Ament, Washington 
Department of Fish and Wildlife, personal communication); and 

• The break-the-beam radio signal systems in Montana and Indiana (this report; see chapter 7). 

However, data on system reliability and system effectiveness of the Finnish system and the elk 
radio collar system are anecdotal and neither documented nor published, at least at this time. The 
geophone system appears to be extremely reliable, but the system was not evaluated with regard 
to a potential reduction in animal-vehicle collisions. Finally the break-the-beam systems in 
Montana and Indiana seem reliable, but there are no data available yet with regard to system 
effectiveness. 

If a transportation agency is interested in deploying an animal detection system, the following 
steps are recommended: 

1. Define the problem to be solved (e.g., target species, parameters of effectiveness) and 
identify the requirements of the transportation agency (e.g., desired level of effectiveness, 
maximum maintenance effort) and the site specific conditions and requirements (e.g., slopes, 
curves, vegetation, minimum distance from the road, vegetation management restrictions) 
(see also Chapter 8). Ideally this should be an outcome of a regional prioritization identifying 
current animal-vehicle collision hot spots or habitat linkage zones and potential future 
changes to animal movement due to changes in land use. 

2. Obtain a current overview of all known mitigation measures that may address the problem, 
that meet the requirements of the transportation agency, and that match the site specific 
conditions and requirements. Determine whether an animal detection system is indeed the 
most appropriate mitigation measure. While animal detection systems can be applied as a 
standalone mitigation measure, animal detection systems can also be used in combination 
with other mitigation measures such as wildlife fencing and wildlife crossing structures 
(Chapter 10). 

3. Obtain a current overview of all known animal detection systems, their vendors, and the 
experiences with system reliability, system effectiveness and other aspects of operation and 
maintenance, as well as other lessons learned (see Chapters 3, 4, 7 and 8). 

4. Select a system that meets the requirements of the transportation agency and that matches the 
site specific conditions and requirements. Not all reliable or effective systems may be 
suitable. Ideally, systems should meet minimum standards for system reliability. Such 
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standards, however, have not been established at this time; therefore, no system has yet been 
tested with regard to such minimum requirements. If no reliability data is available, consider 
a two-phased contract with the vendor. The first phase would entail a beta test of the system 
in a smaller temporary installation to determine system reliability prior to a more permanent 
roadside installation in the second phase.  

5. Make a realistic risk assessment for potential delays, technological challenges, the financial 
situation of a vendor, and political support for the project. If the outcome of the assessment is 
not acceptable, consider alternative mitigation measures. 

6. Take the lessons learned from this project into account (see Chapter 8) when preparing 
project descriptions, contracts and other agreements with vendors, installation contractors, 
researchers and other project partners. 

7. Prepare for technological difficulties and substantial delays following the installation of an 
animal detection system. It may take many months, sometimes years, before an animal 
detection system becomes operational. Even systems that are initially successful will fail 
without proper monitoring and maintenance. Also prepare for potential abandonment of the 
project and system removal. 

8. Document and publish the experiences with the project, including lessons learned during 
design and planning, installation, and operation and maintenance, regardless of whether the 
project results in a reliable or effective system. This provides essential guidance for similar 
projects in the future. 

9. Document and publish data on system reliability and system effectiveness, regardless of 
whether the project results in a reliable or effective system. This will allow transportation 
agencies to compare the effectiveness of animal detection systems to other mitigation 
measures and to select the most reliable and effective animal detection systems. 

11.2  FUTURE RESEARCH 

In order to be able to select reliable and effective animal detection systems, transportation 
planners must be able to compare the performance parameters of the systems. For example, 
minimum standards have to be set for system reliability. However, not all available or 
operational animal detection systems (Chapter 4) have been properly evaluated with respect to 
system reliability, or they were evaluated with respect to slightly different parameters, using 
different methods under different circumstances.  

Guidance is needed for the further development of animal detection systems. This includes a 
high level concept of operations that shows how animal detection systems may work in the 
future. It also specifies how animal detection systems may communicate with drivers, cars, 
employees from transportation agencies, and researchers, and how they may be integrated with 
national Intelligent Transportation Systems (ITS) architecture and standards. 

Once the animal detection part of an animal detection system functions reliably, the driver 
warning part of the system needs to inform the drivers about the potential animal presence on or 
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near the road. The type of warning signs and signals and the distances between the warning 
signals are likely to influence driver awareness and driver response (see Chapter 3). 
Questionnaires and driving simulator studies can help identify the most effective warning signs, 
signals and distance, and will help develop standards. 

Future research on animal detection systems should address the following issues:  

High level concept of operations. Develop a high level concept of operations for animal 
detection systems to show how the systems may work in the future and to provide guidance to 
the further development of animal detection systems. This question is currently being addressed 
in a controlled access environment in Lewistown, Montana (Huijser and McGowen 2004).  

Smaller and less obtrusive animal detection systems. This is not only required to address 
landscape aesthetics concerns; smaller systems also reduce the hazard for people in vehicles that 
run off the road. See Chapter 6 for ideas for a second generation system by Sensor Technologies 
and Systems. 

National Intelligent Transportation Systems (ITS) architecture and standards. Help develop 
animal detection systems that are integrated into national ITS architecture and standards. This 
should provide guidance for the further development of animal detection systems. This question 
is currently being addressed in a controlled access environment in Lewistown, Montana (Huijser 
and McGowen 2004).  

Comparable reliability data. System reliability data from different systems obtained under similar 
circumstances at a controlled access environment should allow employees from transportation 
agencies to select the most reliable systems. This question is currently being addressed in a 
controlled access environment in Lewistown, Montana (Huijser and McGowen 2004).  

Minimum standards. Minimum standards for the reliability of animal detection systems should 
allow employees from transportation agencies to select systems that meet certain minimum 
standards for system reliability. Such a set of standards also provides guidance to vendors and 
system integrators for the future development of animal detection systems. This question is 
currently being addressed in a controlled access environment in Lewistown, Montana (Huijser 
and McGowen 2004).  

Warning signs and signals. The most effective warning signs and signals, including appropriate 
distance between warning signs and signals, need to be identified, and standards need to be 
established. This question can be addressed through questionnaires and driving simulator studies.  

Management experiences. Collect, analyze and interpret data on the experiences with planning 
and design, installation, operation and maintenance, and evaluation of animal detection systems. 
This question is partly addressed in a current study in a controlled access environment in 
Lewistown, Montana (Huijser and McGowen 2004). However, data from other projects are 
needed, especially from those that deal with system deployment in a roadside environment. This 
requires maintaining a network of researchers, vendors and managers involved with animal 
detection system projects throughout the world, and interviewing them.  
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Share data on system effectiveness. Collect, analyze and interpret data on system effectiveness 
from systems that have been deployed in a roadside environment and that are operating reliably. 
This task requires maintaining a network of researchers, vendors and managers involved with 
animal detection system projects throughout the world, and promoting data collection and the 
sharing of these data. 
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Phone: 775-888-7467, E-mail: jvansickle@dot.state.nv.us 
 
 

mailto:clint_adler@dot.state.ak.us
mailto:Gurprit_Hansra@dot.ca.gov
mailto:sedatg@hotmail.com
mailto:sedatg@highstream.net
mailto:jaime.reyes@dot.iowa.gov
mailto:Morrow@ksdot.org
mailto:Rex@ksdot.org
mailto:Church@ksdot.org
mailto:WBranch@sha.state.md.us
mailto:dwambach@mt.gov
mailto:jvansickle@dot.state.nv.us


  

219 

Greg Placy  
New Hampshire Department of Transportation   
641 Main Street, Lancaster, NH, 03584  
Phone: 603-788-4641, Fax: 603-788-4260  
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A-V pooled fund thru 12/31/05
428563

Budget Spent thru 12/31/05 outstanding expensesRemaining
salaries 140,156.00 217,535.66 (77,379.66)
benefits 37,842.00 54,212.89 (16,370.89)
travel 50,000.00 25,467.98 24,532.02
communication 3,000.00 2,325.19 674.81
contracted svcs 2,000.00 43,646.53 (41,646.53)
supplies 3,000.00 3,892.97 (892.97)
rent 0.00 795.23 (795.23)
Equipment 465,032.00 376,655.00 88,377.00
subcontracts 43,571.00 43,571.00
awards 0.00 1,934.40 (1,934.40)
Part. Support 66,000.00 49,383.57 16,616.43
Total Direct costs 810,601.00 775,849.42 34,751.58
IDCs 104,399.00 139,150.58 (34,751.58)
Total 915,000.00 915,000.00 0.00 0.00

UTC funds 428467
Budget Spent thru 12/31/05 outstanding expensesRemaining

salaries 48,523.00 39,023.16 9,499.84
benefits 13,113.00 9,549.68 3,563.32
travel 100.00 1,288.96 (1,188.96)
communication 50.00 226.64 (176.64)
contracted svcs 21,428.00 21,428.00 0.00
supplies 2,500.00 2,517.90 (17.90)
Total Direct costs 85,714.00 74,034.34 0.00 11,679.66
IDCs 34,286.00 29,613.76 4,672.24
Total 120,000.00 103,648.10 0.00 16,351.90  
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Date General Activities Montana Site Pennsylvania Site 

Oct 
1999 

Start project 27 Oct.   

Jan-Apr 
2000 

Request For Information (RFI) 
advertised. 
 

  

May 
2000  

Vendors presented to the Technical 
Advisory Committee (TAC) in 
response to the RFI on 5 May.  
 
Top four study sites in IA, IN, MT 
and OR selected by TAC on 6 May. 
MT was selected as the first choice; 
the other sites to be selected when 
money is available or if the MT site 
falls through. 
 

  

May-Jul 
2000 

Draft Memorandum Of 
Understanding (MOU) and Request 
For Proposal (RFP) developed and 
modified for the project partners.  
 
Study site descriptions updated. 
 

  

Aug 
2000 

Site visits conducted: IN 15 Aug, IA 
16 Aug. RFP was finalized and 
advertised 18 Aug.  
 
Responses to questions from vendors 
sent 30 Aug.  
 
MOU between IA, IN, MT, OR and 
WTI-MSU finalized and distributed 
for signature.  
 

Site visit: 1 Aug.  

Sep 
2000 

Steering committee meeting 28-30 
Sep.  
 
Animal behavior document presented 
to TAC (Farrell, 2002).  
 

Sensor Technologies and Systems 
(STS), Scottsdale, AZ selected as 
vendor. 

 

Oct 
2000 

 Contract developed for STS.  

Nov 
2000 

 Draft contract with STS presented 
to TAC on 7 Nov. Contract 
finalized and sent to STS.  
 
Coordination with Montana 
Department of Transportation 
(MDT) for system installation. 

 

Dec 
2000 

 Signing plan developed. 
 

 

Feb 
2001 

Page: 224 
After the contract changes with STS 

STS determines they are unable to 
fulfill the requirements in their 
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Date General Activities Montana Site Pennsylvania Site 
the project could only afford to have 
one location (MT).  
 

proposal and asks for substantial 
increase in budget.  RFP modified 
and re-advertised because of delays 
with STS. 
 

Apr 
2001 

 Contract finalized with STS.  

May 
2001 

 Further work on signing plan.  
 
Applied for research permit with 
Yellowstone National Park (YNP). 

 

   Field review with Doug Moeller 
(MDT) on 5 Jun.  Final field 
review with YNP and MDT on 12 
Jun.   
 
Further work on signing and other 
design issues. 
 

 

Jul 2001  Finalized signing plan. Further 
coordination with YNP on system 
design. 
 

 

Aug 
2001 

Contacted and sent information to 
AK, NE, KS Department Of 
Transportation (DOT) for 
participation in the study.  
 
Coordinated panel discussion at 
RATTS conference regarding animal 
detection and driver warning 
systems. 
 

Continued to coordinate with STS, 
MDT and YNP regarding system 
design.   
 
YNP issued the research permit.  
 
Developed a brochure to provide 
info to the general public.  

 

Sep 
2001 

 STS asked for extension to 17 Nov 
to allow for major changes in 
system design. 
 

 

Oct 
2001 

 Site visit for additional 
measurements for post locations.  
 
Teleconference with STS and 
MDT detailing delivery and 
installation issues. At this point 
MDT maintenance staff was  not 
be able to install system until Jun 
2002 because of the winter.  
Delivery was still planned for Nov 
2001 with equipment stored at 
MDT Maintenance in Bozeman. 
 

 

Nov 
2001 

AK decided to participate in the 
study. Additional info was provided 
to AK.   
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Date General Activities Montana Site Pennsylvania Site 
Made contact with Pennsylvania 
DOT (PennDOT) regarding study 
participation.  
 
Funding secured for a second 
location, location still undecided. 
 

Jan 
2002 

KS joined the pooled fund study.  
 
Made presentation for PennDOT. 

Letter submitted to STS stating 
shortfalls of the contract. 
Nevertheless, all but 10% of the 
funds were released to the vendor 
because STS needed the funds and 
could not wait until summer for 
system installation.   
 

 
 

Feb 
2002 

 STS responded to most issues. 
Remaining issues included 
painting and poles. 
 
YNP tentatively agreed to the 
painting. 
 

Oh Deer selected as vendor for 
second site (location still 
undecided) 

Mar 
2002 

 WTI assisted STS with pole 
strength requirement calculations. 
 

 

Apr 
2002 

 STS slow in submitting info 
regarding dimensions, weight and 
configuration of system elements. 
This info needed to determine pole 
requirements. This had the 
potential to delay the Jun 2002 
installation date. 
 

 

May 
2002 

 Continued coordination with STS.  
 
MDT reorganized Maintenance 
division. MDT still committed to 
project, but key staff changed 
positions. This required additional 
coordination. 
 

PA site selected.  Draft contract 
developed for Oh Deer.  

Jun 
2002 

 Crash data analyzed.  
 

Coordinated with PennDOT 
and Oh Deer to get power to 
site. 

Jul 2002  STS redesigned system, separating 
several stations into two poles. 
Installation drawings were 
reviewed by WTI, YNP and MDT. 
All comments incorporated.  
 
Requested bids and pole sizes from 
3 vendors recommended by MDT. 
Made initial contact with two MT 
based contractors and Michiana 

Meeting in PA with Oh Deer on 
31 Jul.  
 
Discussed and submitted MOU 
to PennDOT for signature.  
 
Received proposal from Oh 
Deer, prepared draft contract.  
 
Oh Deer suggested changing 
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Date General Activities Montana Site Pennsylvania Site 
Contracting (IN) for installation. 
 

the system technology to 
motion radar. The new 
technology uses sensors that 
also point toward the road from 
the r-o-w. The system is 
designed to filter out detections 
caused by traffic. Oh Deer 
stated that the change in 
technology would be an 
improvement, as it should track 
the animal as long as it is on or 
near the road. It will not lose 
contact right after it has broken 
the beam. An addendum to the 
contract would be required for 
the change in system. 
 

Aug 
2002 

Exhibit A was updated to reflect a 
change in Principal Investigator. 
Marcel Huijser replaced Pat 
McGowen. 

After receiving the final design and 
specifications from STS, MDT 
checked pole strengths. WTI 
ordered poles accordingly.  
 
Bid package for installation 
submitted. 
 

Field review conducted with 
PennDOT and Oh Deer on 2 
Aug.  
 
Contract with Oh Deer signed. 

Sep 
2002 

Coordinated conference call with 
TAC to be held 1 Oct. 

Worked with MDT and Michiana 
Contracting to determine most cost 
effective method for installation. 
 

Coordinated demonstration of 
Oh Deer’s change in 
technology.  

Oct 
2002 

 Prepared for installation and 
coordinated between Michiana 
Contracting, Eagle Rock Timber, 
MDT, STS and YNP.  
 
Checked equipment, recharged 
batteries. Installation work started. 
 

The TAC agreed to switch 
technology as proposed by Oh 
Deer.  
 
Oh Deer continued to prepare 
the engineering plans for 
PennDOT.  
 
Pat Wright (WTI-MSU) 
coordinated the modification of 
the contract with Oh Deer. 
 

Nov 
2002 

 Speed-readings were taken at the 
site. A power analysis was done to 
determine adequate sample sizes.  
 
WTI-MSU prepared a draft 
management plan for MDT for the 
operation and maintenance of the 
system.  
 
STS installed the circuit boards 
and updated telecommunication 
system. The system was switched 
on, appeared to work for a couple 
of days, but then malfunctioned 

Oh Deer could not prepare the 
engineering plans for PennDOT 
to the level that is required 
(engineering standards). 
EandK, a consulting firm was 
contracted by PennDOT and 
took over the preparation of the 
engineering plans.  
 
Pat Wright continued to co-
ordinate on site for WTI-MSU. 
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Date General Activities Montana Site Pennsylvania Site 
(almost continuous detections 
during certain periods), potentially 
because low temperatures caused 
malfunctioning of the radios. Note: 
the contract with STS stated that 
the system should work to -40 ºC 
(-40 ºF).  
 
Remote access to the system 
through cell phone was not 
possible, despite assurances by 
STS. Alternatives (satellite and 
land-based line) were explored. 
 

Dec 
2002 

 The system did not meet the 
contract specifications and was not 
operational. Therefore MDT did 
not accept ownership of the 
system, nor responsibility for 
operation and maintenance.  
 
YNP suspended WTI-MSU’s 
research permit because the 
responsibility for operation and 
maintenance was unclear.  
 
WTI-MSU wrote a second draft 
management plan for the system 
that addresses all known concerns 
of YNP.  
 
STS found that low temperatures 
could indeed cause malfunctioning 
of the radios. STS announced 
modification of the radios to 
address the problem. In the mean 
time MDT discovered that the 
radios do not meet the FCC 
regulations. This is in violation of 
the contract requirements. STS 
proposed to get an experimental 
license for the radios to address 
this issue.  
 
WTI-MSU analyzed the detection 
data and asked STS detailed 
questions that may help identify 
other potential problems.  
 

EandK had not finished the 
plans yet.  
 
WTI provided information and 
advice to EandK, based upon 
the experiences with the MT 
site. 
 

Jan 
2003 

 The draft management plan was 
still in the legal office of MDT. 
Once the management plan was 
final and approved by YNP WTI-
MSU’s research permit could be 
reinstated.  

EandK still not finished with 
the plans. WTI-MSU urged 
EandK to finish the plans 
quickly to allow for installation 
in the spring. 
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STS acquired an experimental 
license for the radios which is good 
until 31 Dec 2004 (end research 
project). The experimental license 
can be renewed after that date. 
However, the TAC and WTI-MSU 
felt that this could only be a short-
term solution. The long-term 
solution should be to replace the 
radios that meet the contract and 
FCC specifications.  
 
WTI-MSU visited the STS office 
on 24 Jan to voice concerns with 
the system and how the problems 
are being addressed.  
 
STS came out to the study site to 
fix all known problems on 27-30 
Jan. These included problems with 
sensors and filters due to low 
temperatures, software 
communication problems with 
certain versions of Windows, 
software reporting "invalid" 
breaks-of-the-beams. In addition, a 
sensor and bracket arms that were 
damaged by the car that ran off the 
road were replaced. STS also 
found that vehicles caused "false 
positives" in a section. The beam 
was too close to the driving lane in 
the inside of a curve. Additional 
brackets were used to increase the 
distance between the sensors and 
the road. Finally a series of new 
problems was discovered; the two 
flashing beacons at each end turn 
on every now and then without 
being triggered by a "break of the 
beam", an elk sign disappeared, 
and STS had trouble finding a 
suitable modem for a land-based 
phone line. The beacons were 
unplugged and the  
Signs were covered.  
 
MDT ordered a new elk sign (one 
was missing). 
 

Feb 
2003 

 STS identified the problem with 
the 2 randomly flashing beacons 
(early Feb). It is due to variability 
of the signals in the radios.  

The engineering plans were not 
ready yet. Oh Deer did not 
deliver drawings and technical 
specifications, mostly because 
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On 11 Feb STS said that they 
agreed to replace the current radios 
with a different type. This includes 
changes in the hardware and 
software. WTI-MSU stressed that 
STS should do extensive testing in 
their temperature chamber under 
low temperatures and that they 
should comply with all regulations, 
including FCC.  
STS continued to work on a short-
term solution with the current 
radios, but that strategy was 
abandoned. STS concluded that the 
current radios are not reliable 
enough.  STS will now focus 
solely on replacing the current 
radio system with a new radio 
system.  
 
MDT repeated that they would not 
accept ownership of the system, 
nor responsibility for operation and 
maintenance until the system meets 
the contract requirements and is 
fully operational. 
 

Oh Deer lacked the capacity to 
do so.  
 
WTI-MSU contacted Oh Deer 
and EandK to improve 
communications and to solve 
the problems (teleconference 4 
Mar). Oh Deer agreed to 
deliver essential information 
and hired a person that has the 
required expertise and skills. 
Oh Deer was to deliver this 
information on 14 March. In 
the mean time WTI-MSU 
contacted PennDOT to inform 
them about the status and to 
explore the possibility for a fast 
review of the plans by 
PENNDOT.  

Mar 
2003 

 MDT put their position regarding 
ownership, operation and 
maintenance of the system in 
writing.  
 
STS had a cash flow problem and 
stopped working on the project, at 
least temporarily. WTI-MSU sent 
STS a letter asking for more 
information. In addition WTI-MSU 
sought legal advice and advice 
from technical experts. 
 

Oh Deer sent the required 
information and drawings to 
EandK on March 26.  
 
PennDOT expected to have a 
fast track review process once 
EandK submits the plans (much 
faster than the 6 weeks which 
are standard). The planning for 
the installation work by 
PENNDOT was expected to 
take 2 months as PENNDOT 
has much road repair to do after 
a harsh winter. 

Apr 
2003 

 WTI received a letter from YNP 
requesting more info on the status 
of the work on the animal detection 
system.  
 
WTI asked STS to give a detailed 
overview and budget of the work 
that needed to be done to make the 
animal detection system functional. 
STS sent this information on 7 
Apr. WTI consulted an 
independent expert (Shel Leader) 
concerning the situation with STS. 

EandK did not receive the 
required information from Oh 
Deer. Some technical 
specifications were still 
missing.  
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May 
2003 

 WTI provided YNP with the 
requested information. 
 
MDT noticed some loose wires at a 
station. This could be the result of 
vandalism. WTI-MSU asked MDT 
to temporarily tape the wires to the 
equipment. 
 
STS announced that they expected 
to be able to resume working on 
the animal detection system again 
within 1-2 weeks. 
STS believed that they would have 
the system operational before the 
winter season (this is when we 
need to collect data most). In the 
mean time Steve Miller is no 
longer the contact person for STS. 
 

EandK and Oh Deer are still 
working on some details of the 
engineering plan. It was close 
to completion though. 
  
PennDOT planned to accept the 
engineering plan once it was 
approved by EandK. 
Furthermore, the PennDOT 
crews that would be installing 
the detection system could start 
their activities shortly after the 
plans have been approved. This 
could allow installation of the 
system in summer and allow for 
testing before the rut of the 
white-tailed deer. 

Jun 
2003 

 On 4 Jun a teleconference was held 
between WTI-MSU, legal advisors 
of MSU and ODOT (Kevin Haas). 
WTI-MSU sent STS a letter and 
work schedule (26 Jun) with clear 
deliverables as STS had not sent 
such a schedule yet. However, on  
Fri 27 Jun we received the 
schedule from STS; WTI-MSU's 
letter and STS’s schedule had 
crossed in the mail. WTI-MSU 
responded to the schedule 
presented by STS and additional 
questions of STS. 
 
STS planned to come out to the 
site on 22 Jul. STS resumed 
working on the system and aimed 
to have a working system before 1 
Oct 2003.  
 

It appeared that Oh Deer had 
delivered all the required 
information to EandK. EandK 
expected to finalize and 
approve of the plans within 1-2 
weeks. Once a formal letter of 
approval had been sent to 
EandK the installation can be 
scheduled. 
 
Oh Deer received the chips for 
the circuit boards and was 
assembling the hardware in 
preparation for the installation. 
 

Jul 2003  Terry Wilson replaced Steve Miller 
as the main contact at STS.  
 
On 22 Jul STS came out to the site 
in YNP for additional testing of the 
new communication system. The 
tests went well. STS reported that, 
in addition to the one elk sign that 
went missing a couple of months 
ago, another was loosened (1 bolt 
removed). 
 
On 25 Jul WTI-MSU received 

EandK still had not finalized 
the engineering plans. New 
information (technical details) 
was required from Oh Deer 
every now and then, and that 
takes time.  
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STS’s response to WTI-MSU’s 
letter of 26 Jun. STS stated that 
they were committed to deliver a 
working system before 1 Oct 2003. 
 
On 28 Jul WTI-MSU provided 
additional information to STS (i.e., 
pictures) regarding wires that were 
damaged several months ago. The 
damage seemed minimal and 
seemed to be the result of people 
attempting to climb the pole. 
 

Aug 
2003 

WTI-MSU worked on a manuscript 
that gives an overview of the 
experiences with operation and 
maintenance of all known animal 
detection systems throughout North 
America and Europe. The paper was 
presented at the ICOET conference 
in Lake Placid, NY 24-29 Aug 2003. 
 

STS continued to work on 
hardware and software 
modifications in their laboratory. 

EandK wrote a letter to 
PennDOT that the engineering 
plans are finished and that a 
review/pre-installation meeting 
should be held in the short term 
(Sep 2003).  
 

Sep 
2003 

 STS provided WTI-MSU and 
MDT with information on antennas 
that needed to be replaced. Since 
antennas affected the external 
dimensions of the system, YNP 
was asked for permission. 
Permission was obtained. MDT 
assisted STS with replacing the 
antennas.  
 
MDT also replaced all elk signs 
with a text sign that says “wildlife 
crossing”. Text signs are stolen 
less frequently than signs that have 
an elk or a moose silhouette. The 
new signs can be folded in half (no 
message visible) if needed. 
 
STS came out to work on the 
system 23-29 Sep. STS made a 
range of modifications to the 
system.  
 
MDT planned to move ahead with 
the management plan and the 
hook-up to the land-based phone 
line after the system has shown to 
work well for a couple of weeks. 
 

A review/pre-installation 
meeting was held on 23 Sep in 
Mifflintown, PA. The meeting 
was attended by representatives 
from WTI-MSU (Pat Wright 
and Marcel Huijser), PennDOT 
and EandK.  
 
PennDOT expected to sign the 
MOU shortly thereafter and 
hoped that the system could be 
installed end Oct 2003. 
 
 
 
 
 

Oct 
2003 

WTI-MSU wrote a paper that 
identifies the research questions and 
research methods related to the 
evaluation of the reliability and 

Shortly after STS left the site in 
Yellowstone the system started to 
produce many false detections. 
WTI-MSU summarized the data to 

The MOU was signed by 
PennDOT.  
 
PennDOT ordered poles and 



 

233 

Date General Activities Montana Site Pennsylvania Site 
effectiveness of animal detection 
systems. It also shows how animal 
detection systems could be applied 
and integrated with other mitigation 
measures. 

help STS identify the problems and 
solve them (system visits on 10 
Oct and 27 Oct). Some of the 
problems may have been related to 
the relatively short distance 
between the sensors. Most false 
detections occur during the 
daytime, indicating that low 
temperatures were not the main 
problem. Wet snow also proved to 
cause false detections. Wet snow 
can also stick to the sensors and 
block the signal until it melts off. 
 
Robb Larson (affiliated faculty 
staff at WTI-MSU) and Marcel 
Huijser, recorded the waveform of 
the signal and signal strength with 
an oscilloscope at section 4 while it 
was producing false detections. 
The information was sent to STS 
for further analyses. 
 
MDT unplugged the beacons and 
removed the signs shortly after it 
was concluded that the system still 
produced too many false 
detections. 
 
STS did further testing in their 
laboratory to help identify the 
problems. In addition, STS 
developed sleeves that should 
prevent snow from sticking to the 
sensors. STS expected to visit the 
site again within 1-2 weeks. 
 

other equipment and expected 
to begin installation in a matter 
of a few weeks. The signs 
might not be available then, as 
it takes about 3 weeks to order 
them. However, the system 
could be installed before that 
time as long as the warning 
lights are left off.  
 
Oh Deer confirmed that they 
had all the parts they needed in 
house. Oh Deer was ready for 
installation.   
 
 
 

Nov 
2003 

 STS visited the site 18-24 Nov. 
STS and modified the short 
sections to reduce false positives 
and installed sleeves in front of the 
sensors to prevent snow and ice 
from accumulating under the eave 
of the tubes and blocking the 
signal.  
 

Installation scheduled for 
December.  
 

Dec 
2003 

 Data downloaded on Dec 8 and 10 
2003 indicated that a substantial 
portion of the data now relates to 
real world events such as the 
presence of animals, falling snow, 
and snow spray from snowplows 
and other traffic. The sleeves in 
front of the sensors seem to 
prevent the built-up of snow and 
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ice.  
 
The radio of station 21 was not 
reporting to the mast station. After 
talking to STS it seems that this is 
likely to be caused by a loose wire. 
 
A problem with the software 
causes the radio reports from 
station 3 not to show up in the 
detection log. This does not have 
consequences for the functionality 
of the system. The detections from 
section 9 and F do show up in the 
detection log.  
 
WTI-MSU interpreted the 
detections as well as possible, 
based on the pattern, time and 
location of the detections. About 
41% of all detections seem to 
relate to animal crossings or the 
presence of animals in the right-of-
way. Excluding snowstorms and 
detections caused by snow spray 
from snowplows (or other traffic), 
the percentage of animal related 
detections increases to 66%.  
 
The detections labeled as animal 
crossings peaked between 18:00-
21:00 and 6:00-9:00. The time and 
direction of travel matches the 
observations of the caretakers of 
the Black Butte Ranch (Greg and 
Sarah Knetge), and the number of 
snow tracks was positively 
correlated with animal-crossing 
detections. This indicates that the 
system is indeed detecting elk 
crossing the road.  
 
WTI-MSU recommended 
replacing the sign “when flashing” 
with a sign that says “use extra 
caution when flashing”. Based on a 
recent study, this makes people 
more aware of the fact that there 
could still be animals on the road 
even when the system is not 
flashing.  
 
WTI-MSU visited the site on 28-
30 Dec. The radio of station 21 did 
not have a loose connection. After 
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sending it to STS it appeared that a 
module had been left inactivated.  
 
WTI-MSU triggered the system at 
20 m intervals between the sensors 
to check for false negatives. Some 
sections did not function well, and 
there were also problems with 
curves, traffic and slopes. 
 
WTI collected snow tracking data 
and compared them to the 
detection log. It seems that the 
system picked up the animals, but 
the number of animal tracks was 
low and the number of detections 
relatively high.  
 
Section A and 6 were found to 
produce many false detections. 
  

Jan 
2004 

 WTI-MSU removed the circuit 
boards from station 6 and 10, and 
the boards from the sensor tubes 
from station 6, 10 and 21. These 
boards were sent to STS on 12 
January.   
 
STS added variable controls to the 
boards to adjust the voltage, made 
adjustments so that the sensors 
remained equally sensitive over a 
wider temperature range, and they 
lowered the noise floor. This 
should make section 6, A, D and 8 
less sensitive to false positives. 
These modifications could be made 
to the sensors of the other sections 
as well, but this is only necessary if 
those sections experience a 
problem.  
 
The modified circuit boards were 
received on 26 Jan. Installation 
instructions followed 27 Jan. WTI-
MSU tried to install these boards 
on 29 Jan 2004. However, one 
board was missing, and WTI-MSU 
had trouble adjusting the controls 
for signal strength with an 
oscilloscope. 
 

WTI-MSU visited the site Jan 
8-9. The foundations were 
poured that week and the 
vegetation was trimmed.  
 
The signs had arrived at the 
maintenance yard and the 
flashing warning signs were 
supposed to be there as well. 
One long pole had not been 
ordered yet, but that could be 
done locally and on short term.  
 
The installation was delayed by 
snow and mud. However, the 
system could be installed 
shortly since the foundations 
were in. Once the weather 
improved, PennDOT could pull 
people from plowing snow to 
help Oh Deer with the 
installation of the equipment. 
Oh Deer said they were ready. 
 
A draft brochure with basic 
information on the system was 
written. However, PennDOT 
did not want to release any 
information about the system to 
the press and the general public 
until the system was functional. 
 

Feb 
2004 

 WTI-MSU visited the site 2-6 Feb. 
The missing board arrived from 

It became clear that PENNDOT 
was not ready for installation 
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STS. WTI-MSU tried to install the 
remaining boards and adjust the 
signal strength. We were only 
partly successful as the molding on 
the probe point broke (station 10). 
In addition we had trouble 
adjusting the signal strength with 
the oscilloscope, and the molding 
of a wire for a board in the tube for 
section a broke. The board and 
wire were sent back to STS for 
repair. WTI-MSU collected 
additional snow tracking data. 
 
WTI-MSU had multiple contacts 
with STS on 4 and 5 Feb to 
convince STS that they had to visit 
the site to get the system 
operational soon.  
 
WTI-MSU visited the site 13-19 
Feb. Roger Werre (STS) was there 
16-20 Feb. Besides downloading 
the data and consulting with STS, 
WTI-MSU did additional snow 
tracking. Roger Were made 
modifications to all circuit boards 
to reduce false positives. A 
thermostat now corrects for 
temperature fluctuations, and all 
circuit boards now have a control 
for the signal strength. The signal 
strength can now be optimized for 
the distance between sensors. 
These modifications are also 
expected to lead to a reduction in 
false negatives since the signal 
strength is no longer in saturation 
mode for short sections. In 
addition, sensors were switched 
and detection sections now have 
different codes.  
 

until Mar or Apr due to snow 
removal, related priorities, and 
adverse weather in general. 
WTI-MSU stressed that the 
window to evaluate the system 
was getting extremely small, 
especially since we had to 
allow for a period during which 
potential problems are 
identified and solved. 
 
Oh Deer planned to deliver the 
equipment between 31 Mar and 
4 Apr. Installation was set to 
start on 5 Apr. PennDOT and 
Oh Deer coordinated 
installation. 

Mar 
2004 

 
 
 

WTI-MSU visited the site again 1-
3 Mar and found that section E and 
4 produced many false positives. 
Section F and 6 did not report any 
breaks of the beam after STS left.  
 
High snow blocked part of the 
sensors, and the snow level on 
other sections might have been 
high enough to make the signal 
bounce off the snow surface. This 
may explain the abundance of false 
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positives in section E and 4. The 
lack of detections (true or false) 
from section 6 and F may have 
been due to either high snow 
(blocking sensors) or a fault in the 
circuit board of station 10.  
 
WTI-MSU visited the site 17-18 
Mar and 26 Mar and found that the 
signal strength had changed. Most 
of the sections had shifted upwards 
(into saturation mode), only 1 
section shifted downwards. Signal 
strength was adjusted on 17 and 18 
Mar, but the signal strength had 
shifted again by 26 Mar. It was 
now clear that potential blockage 
of the sensors by high snow levels 
was not the main problem.  
 
WTI-MSU also tested the circuit 
board of station 10 further and 
found that it was likely to be 
faulty. It was shipped back to STS. 
STS found that a module on the 
board was indeed faulty and 
repaired the board. It was 
successfully installed on 26 Mar. 
 
STS analyzed the data and thought 
about what may cause the signal 
strength to drift. Fluctuating snow 
levels were discussed as the signal 
may bounce off the snow surface. 
Higher or lower snow levels could 
therefore potentially cause changes 
in signal strength. However, STS 
now thinks that low temperatures 
could also cause changes in signal 
strength. 
 
WTI-MSU told STS that it is of the 
utmost importance to deliver a 
fully functional system ASAP. 
 
WTI-MSU applied for a renewal of 
WTI-MSU's research permit with 
YNP. 
 
MDT reported that state 
regulations on signage do not 
allow them to change the warning 
sign to “use extra caution when 
flashing”. However, they will keep 
the suggestion in mind for when 
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the regulations are up for renewal. 
 

Apr 
2004 

 WTI-MSU found that some of the 
concrete foundations and wooden 
poles in the right-of-way do not 
meet MDT and FHWA 
requirements for the clear-zone.  
Objects in the clear zone should 
not be higher than 4 inches. 
However, some of the concrete 
foundations are much higher than 
that. In addition, there is about ½ 
inch from the foundation to the 
actual break-away-point. 
Furthermore, some of the wooden 
poles have been buried too deep. 
There are 3 holes drilled into the 
poles as a break-away-point, but 
some of these holes are 
underground in stead of just above 
the ground. The contractor 
(Michiana Contracting) has 
acknowledged responsibility for 
this and is committed to correct the 
issue, with or without assistance or 
their subcontractor Eagle Rock 
Timber. 
 
New holes will be drilled above 
ground and additional weed free 
soil has to be deposited around 
some of the concrete foundations. 
WTI-MSU is communicating with 
YNP and Michiana Contracting 
with regard to the vegetation and 
soil regulations. We hope the issue 
will be solved later this month 
(May). 
 
WTI-MSU visited the site on 19 
Apr and found that the signal 
strength had changed for most 
sections. Signal strength was 
adjusted and the results were 
reported to STS and MDT. In 
addition, detection data were 
downloaded and shared with STS 
and MDT.  
 
STS found that there are problems 
with the software that cause false 
positives.  
 
Steve Albert (Director WTI-MSU) 
and Marcel Huijser met with YNP 

The system was not installed on 
5 Apr. Despite earlier reports, 
the signal lights had not come 
in yet. In addition, details on 
the power requirements of the 
part of the system that is to be 
hooked up to a power line were 
missing. Oh Deer provided 
these details later to PennDOT. 
Furthermore, coordination 
between PennDOT and the 
telephone company (for remote 
access) seems to be 
experiencing delays. At the 
moment there is no date 
scheduled for installation. 
 
WTI-MSU communicated to 
Oh Deer and PennDOT that it 
is very important to install the 
system ASAP. Several new 
installation dates were agreed 
upon and then postponed for 
various reasons. Finally a new 
date was set: 11 May 2004. 
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personnel on 20 Apr to discuss the 
status of the project and future 
plans. YNP expressed their deep 
concern with the dimensions of the 
system and how it affects the 
landscape aesthetics. 
 
When the ground thawed, STS 
wanted to establish remote access 
to the system by hooking it up to 
the land-based phone line that runs 
right by the master station.  
 

May 
2004 

Kevin Haas accepted a promotion to 
the ODOT Traffic Engineering and 
Operations Section. Barnie Jones will 
take over Kevin Haas’s tasks 
temporarily. 
 

STS visited the site 12-14 May. 
STS modified software and 
hardware and several faulty units 
were taken back to AZ for repair. 
 
MDT coordinated the hook-up of 
the system to the land-based phone 
line with 3-rivers Phone Company. 
The remote access was installed on 
27 May. 
 
STS reported that they could only 
download part of the data through 
the remote access. STS is studying 
the cause for this problem. 
 
YNP tried to find weed-free soil 
for fill around the concrete 
foundations. 
 

The system was installed 11 -13 
May. The installation went 
relatively well, but several 
important issues are 
outstanding. The most 
important issues are that the 
detection part of the system did  
not effectively communicate 
with the unit with the signal 
warning lights.  There was also 
some question whether the 
system indeed distinguished 
between passing vehicles and 
large moving objects in the 
right-of-way (e.g., deer or 
human models). 
 
PennDOT would not accept 
responsibility for ownership 
and maintenance of the system 
until Oh Deer delivered a 
“system” that meets the 
requirements specified in the 
contract. WTI-MSU withheld 
the payment (65%) from Oh 
deer until a “system” had 
indeed been delivered (rather 
than components that are not 
integrated into a system) and 
the basic requirements for the 
system as specified in the 
contract had been met.  
 

Jun 
2004 

 WTI-MSU visited the site on 8 Jun 
to download the data for STS, to 
help STS find out why the remote 
access was only partially 
functional.  
 
YNP delivered 40-50 cy of weed-
free soil to the Daily Creek 
Trailhead on 9 Jun. This location is 

Oh Deer and PennDOT were at 
the site 7-11 Jun. However, the 
most important issues were not 
resolved. 
 
Nick Henningsen (Oh Deer) 
sent an overview of the 
problems found and their 
current status.  
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a couple of miles north of the study 
site. 
 
WTI-MSU continued to 
communicate with MDT, 
Yellowstone NP and Michiana 
Contracting about the specific 
requirements and regulations for 
fixing the problems with the 
concrete foundations and poles. No 
date was scheduled yet.  
 

 
Oh Deer sent PennDOT an 
operation manual. PennDOT 
and WTI-MSU think the 
manual does not meet the 
expectations.  
 
The warning signs were turned 
around (unreadable) 3 weeks 
after the system was installed. 
 

Jul 2004  STS visited the site 19 Jul - 3 Aug. 
Pat McGowen and Marcel Huijser 
met with STS representatives 
Lloyd Salsman and Randy Moore 
on 27 Jul to discuss the work. 
Lloyd and Randy showed data that 
showed the cause of the false 
positives: high vegetation, moving 
vegetation, wet vegetation, passing 
semi’s and buses, flying birds. This 
is the first time that the external 
causes of false positives (other 
than snow spray from snowplows, 
falling snow, ice and snow in front 
of the sensors) were properly 
documented. Vegetation and 
passing vehicles or flying birds 
were not considered a major 
problem when the system was 
designed. Randy and Lloyd 
showed that the “signal signature” 
of humans or horses breaking the 
beam was very different from that 
of detections caused by vegetation 
or passing vehicles. They placed a 
software filter over the data to 
distinguish between “valid” and 
“invalid” detections to drastically 
reduce the number of false 
positives. Randy and Lloyd also 
found additional faults in some 
sensors and circuit boards. 
Sections 1, 8, 4 and E were still 
suffering from technical problems. 
 
YNP personnel oversaw trimming 
of the vegetation at selected 
sections between the sensors. They 
also helped trigger the beam at 
different sections with a horse. 
This allowed verification of 
specific signal signatures that 
relate to valid beam breaks by 

Oh Deer’s system continued to 
experience problems and most 
of these problems have not 
been solved yet. 
 
The system had not been 
accepted by PennDOT. 
PENNDOT anticipated writing 
a formal letter about this to Oh 
Deer.  
 
WTI-MSU sent Oh Deer a 
letter stating that the 65% 
payment would not be paid 
until a system was delivered, 
rather than a collection of 
components. The letter also 
listed additional requirements. 
 
EandK delivered “as-built” 
technical drawings. 
 
WTI-MSU sent PENNDOT a 
letter transferring ownership of 
the animal detection system 
equipment. 
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large animals.  
 
Randy and Lloyd found that the 
telephone line (for remote access) 
was dead. 3-Rivers Phone 
Company found out that a part in 
the telephone hook-up had broken 
(26 Jul). 3-Rivers replaced the part 
on 30 Jul. 
 

Aug 
2004 

WTI-MSU talked with MDT and 
PennDOT about their expectations 
and wishes with regard to the study 
sites after 31 Dec 2004. 
 

Remote access appeared to be 
working fine, but after Lloyd and 
Randy left the site problems 
occurred. These problems seem to 
be related to the software. Only 
part of the data could be 
downloaded. Later (around 
19 Aug) the remote access stopped 
functioning completely. This 
appeared to be a hardware issue, 
either with the equipment from 3-
Rivers or STS. 
 
Randy indicated that STS would 
come out again between 1 and 15 
Sep to upgrade the software, and to 
replace faulty hardware (section 1, 
8, 4 and E). In addition, the master 
circuit board may have had some 
specific problems related to section 
1 and the remote access. 
 
WTI-MSU sent Walker Butler 
(president STS) a letter stating that 
WTI-MSU appreciates the current 
efforts. However, WTI-MSU also 
stated that the current level of 
effort should have been undertaken 
over 1 year ago.  
 
Dave Delp from Michiana 
Contracting hired Eagle Rock 
Timber to fix the problems with 
the foundations and poles. The 
concrete foundations were fixed on 
10 Aug. MDT provided traffic 
control. Additional holes in the 
wooden poles have not been drilled 
yet. 
 
STS did tests in AZ regarding the 
communication of the system. STS 
still planned on coming out to the 
site around mid Sep to replace 
faulty equipment and identify other 

New radios arrived at Oh 
Deer’s engineers. Oh Deer 
planned to come out to the site 
around the end of Sep.  
 
Oh Deer had not yet replied to 
WTI-MSU's letter of the 
previous month.  However, 
they did say that the stand alone 
issue of software would be an 
issue for them. WTI-MSU 
replied that stand alone 
software is still required. Oh 
Deer also stated that they had a 
new version of the operation 
manual, but PennDOT had not 
received it yet.  
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potential problems and strategies to 
solve these problems. For example; 
remote access to the data failed 
again, perhaps due to the computer 
in the master station, perhaps due 
to broken equipment from the 
phone company. 
 

Sep 
2004 

 STS had not submitted their trip 
report yet. 
 
STS went out to the site in IN. 
They had the system operational 
(with beacons plugged in) by 10 
Oct. Sedat Gulen confirmed that 
the system seemed to have been 
working well since that date. This 
is good news for the MT site too. 
 
STS planned to come out to the 
MT site between 1 and 7 Nov. 
They would have about 2 weeks 
work. They hoped/expected to 
have the system operational by 15 
Nov. 
 
In the mean time someone hired by 
STS would check the batteries of 
the system 22–23 Oct. Many of the 
batteries in IN were low in fluid 
causing power problems. 
 
Eagle Rock Timber drilled 
additional holes in some of the 
wooden poles. All problems with 
the foundations and poles should 
be fixed now. 
 

Oh Deer planned to be at the 
site 20-22 Oct to replace radios 
and make other modifications. 
 
WTI-MSU had informed Oh 
Deer many times that they 
should do a better job in 
keeping PennDOT and WTI-
MSU informed about the 
problems, problem ID, strategy 
to address these problems and a 
time schedule for fixing each 
problem. WTI-MSU provided 
Oh Deer with a template for 
this. 
 
The Secretary of Transportation 
was scheduled to be on-site in 
PA October 29th for a press 
conference. 
 
WTI-MSU planned to be at the 
PA location 18-19 Nov. 
 

Oct 
2004 

 STS submitted the trip report from 
the Jul-Aug visit. 
 
STS delayed the scheduled visit to 
the site in MT again. They delayed 
arrival until 15 Nov. They would 
probably need about 2 weeks to get 
the system operational.  
 
The batteries at the MT site were 
checked for fluid levels and 
charged by an associate of STS. 
 
The site in IN seems mostly 
operational. There seems to be 1 
section that suffers from hardware 
problems, and a series of other 

Oh Deer was at the site 27-30 
Oct. New processor boards and 
batteries were installed. There 
still were issues though with the 
sensitivity of the system and the 
communication between the 
animal detection and driver 
warning part of the system. 
 
The Secretary of Transportation 
could not make it on 29th for a 
press conference. 
 
Oh Deer had not provided a list 
of the outstanding issues and 
their status, strategy and time 
schedule yet, despite multiple 
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Date General Activities Montana Site Pennsylvania Site 
sections suffers from false 
positives caused by traffic (source 
STS). 

reminders. 
 
Rhonda Stankavich (PennDOT) 
planned to install new boards 
for Oh Deer Wed 10 Nov 
 
WTI-MSU (Marcel Huijser) 
planned to be on location 18-19 
Nov. 

Nov 
2004 

 STS visited the site 15-22 Nov and 
made changes to the hard- and 
software. The remote access 
through the modem was still a 
problem though. 
 

PennDOT installed new boards 
for Oh Deer on 10 Dec. 
WTI-MSU (Marcel Huijser) 
visited the site on 18 and 19 
Nov to meet with PennDOT 
representatives and test the 
reliability of the system. 
The system did not detect 
human models reliably on 18 
Nov, and detailed detection 
data from that day were lost, 
according to Oh Deer. 
PennDOT removed the beacons 
and text warning signs on 19 
Nov. Only the standard deer 
warning signs remain. 
PennDOT will no longer assist 
Oh Deer at the level they have 
been helping Oh Deer over the 
last months. 

Dec 
2004 

Full draft report was presented to the 
TAC. 
The TAC meeting took place on 15-
16 Dec. 

WTI downloaded the data on 3 
Dec. The patterns in the data since 
22 Nov indicate that the system is 
indeed detecting large mammals 
(elk) and there is no indication of 
abundant false positives.  
MDT attached the beacons and 
warning signs on 13 Dec. 
The TAC and representatives from 
YNP, FHWA, STS and Oh DEER, 
Inc. visited the site on 15 Dec. 
STS visited the site again on 15 
and 16 Dec. STS removed the 
memory card and sent the data to 
WTI on 23 Dec. A new memory 
card has been inserted. STS could 
not successfully install the modem 
for remote access. A new visit is 
planned for early January. 
WTI-MSU will start further tests at 
the MT site for system reliability, 
effectiveness and acceptance 
ASAP. 
 

Oh Deer provided an overview 
of the known problems on 10 
Dec using the template 
provided to them earlier.   
Oh Deer estimates that the 
system may become operational 
by 1 March 2005. 
 
 

Jan 
2005 

WTI-MSU contributed additional 
funds to ensure that the MT site can 

The animal detection system has 
been partially functional. For 

Nick Henningsen from Oh Deer 
removed Oh Deer’s equipment 
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Date General Activities Montana Site Pennsylvania Site 
be investigated with regard to system 
reliability and system effectiveness 
between 1 Jan - 30 Jun 2005.  
 

details and dates see table 7.1. 
Potential causes are software 
errors, lack of a clear line of sight 
in between some of the stations 
and the master station. STS 
modified the software and tested it 
at their offices and local field sites 
(see chapter 6 for details). 
WTI-MSU visited the site on 26 
and 27 Jan to upload the new 
software, change the memory card 
and re-initialize the animal 
detection part of the system. These 
actions were successful; all 
detection zones were active again 
(see Chapter 6 and 7). 
WTI-MSU hired a graduate student 
(Whisper Maillet) to collect snow 
tracking data to investigate the 
reliability of the system. 
 

from the site on 31 Jan. 
However, Oh Deer did not 
remove the antennas. The 
antennas were not a problem, 
but they will be removed by 
Penndot at a later time. 
 

Feb 
2005 

 A preliminary report on the 
reliability of the system was 
presented to the funders (see 
chapter 7 for final report on system 
reliability). 
 
A software update on 10 Feb 
resulted in a substantial reduction 
of the radio failure rates. However, 
some stations lack a “line-of-sight” 
with the master station and still 
have relatively high radio failure 
rates. However, these radio failures 
do not result in overall system 
failure.  
 

 

Mar 
2005 

 WTI-MSU stopped snow tracking 
on 4 Mar because of a lack of 
snow.  
An updated preliminary report on 
the reliability of the system was 
presented to the funders (see 
chapter 7 for final report on system 
reliability). 
The system started to produce false 
positives on 5 Mar in detection 
Zone 1 about 25 minutes after 
WTI-MSU personnel had left the 
site. Preliminary analyses indicated 
that the false positives seemed to 
last several hours at a time. STS 
and WTI-MSU started an 
investigation into the cause of the 
false positives. Initial thoughts are 
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Date General Activities Montana Site Pennsylvania Site 
that the sensors of detection Zone 1 
may no longer be correctly aligned, 
but it is also possible that water 
(from snowmelt) that collected in 
the ditch caused deflections of the 
microwave signals. 
Despite the reliability of the 
system until 5 Mar, WTI-MSU 
advised not to connect the beacons 
and not attach the warning signs 
for the moment, mostly because of 
the abundance of false positives in 
detection Zone 1 since 5 Mar. The 
importance of remote access to 
check on the condition of the 
system at regular intervals was 
emphasized. 
WTI-MSU personnel went down to 
the study site several times to 
investigate what might be causing 
the bursts of false positives in 
detection Zone 1. The 
investigations included signal 
strength readings and the use of a 
scope to evaluate the alignment of 
the sensors, as well as a check for 
the presence of potential objects or 
reflections in the path of detection 
Zone 1 (e.g., melt water in ditch, 
rocks, trees, shrubs). The correct 
alignment of the sensors was 
confirmed by a local STS 
representative on 16 Mar. The 
cause for the false positives in 
detection Zone 1was still unclear 
however. Further data analyses 
showed that detection Zone 9 
sometimes showed suspicious 
detections, perhaps false positives. 
Again, field surveys did not show a 
clear cause. 

Apr 
2005 

The TAC meeting will be held on 13 
and 14 June in Big Sky, MT. 
 
 
WTI-MSU provided answers to 
questions of YNP with regard to the 
purpose of the upcoming TAC 
meeting and the status of the system. 
 
WTI-MSU tried to set up a meeting 
with representatives of YNP to 
discuss the future of the site and the 
equipment, but the schedules of YNP 
personnel did not allow for a 

WTI-MSU continued to investigate 
the cause for the false positives in 
Zone 1, but could not identify the 
source of the problem. 
STS is planning to come out to the 
site 1-9 May to investigate the 
cause for the problems in detection 
Zone 1. STS will also test the 
modem. 
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meeting. However, WTI-MSU and 
STS did set up a meeting with MDT 
representatives for Fri 6 May to 
discuss the expectations of MDT 
with regard to the future of the site 
and the equipment. 
 

May 
2005 

WTI-MSU and STS personnel met 
with MDT personnel on Fri 6 May to 
discuss the expectations of MDT 
with regard to the site and the 
equipment. MDT would like to keep 
the system in place, given certain 
conditions related to the reliability of 
the system and the approval of YNP. 
 
WTI-MSU sent YNP a list with 
questions about the potential 
expectations of YNP with regard to 
the site and the equipment. In return, 
YNP sent a letter explaining their 
request to have the system removed 
by 15 Sep 2005. 
 

STS identified the cause for the 
false detections in detection Zone 
1. It was caused by a broken 
bracket in detection Zone 0, just 
south of Zone 1. The misaligned 
signal from Zone 0 caused false 
detections in Zone 1. In addition, 
Zone 9 was found to have an all 
but broken wire. These problems 
were fixed by STS. Radio contact 
with station 3, and remote access 
with modem were still not entirely 
satisfactory, however. 
 
 

 

Jun 
2005 

The TAC meeting was held in Big 
Sky, MT on 13-14 June. The TAC 
members were pleased with the 
results of the reliability tests of the 
system. The test results triggered the 
TAC members to initiate a discussion 
with YNP about the test results and 
ask them to allow the system to stay 
in pace so that the system could be 
evaluated with regard to its 
effectiveness. The end date for the 
contract was changed from 30 Jun 
2005 to 31 Dec 2005 to allow for a 
potential transition to a Phase II of 
the project. However, IN, WI, AK 
and IA decided, for various reasons, 
not to contribute to the funding for 
Phase II. 
 
On Fri 17 Jun TAC representatives 
talked with YNP representatives 
about YNP’s request to have the 
system removed by 15 Sep 2005. 
YNP representatives agreed to 
discuss the issue in greater detail 
with additional TAC representatives. 
 
STS and WTI-MSU provided cost 
estimates for different options of how 
to proceed with the effort.  
 

STS successfully installed a 
modem for the land-based phone 
line and was in contact with the 
system on a daily basis over the 
telephone line.  However, after a 
couple of weeks there was a failure 
on the logging memory, but the 
detectors continued to operate. The 
connection to the land-based phone 
line may be sensitive to lightning 
strikes. 
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Jul 2005 On Thu 21 Jul a teleconference was 

held between representatives of the 
TAC and a representative from YNP 
to discuss the future of the site 
further. The TAC was asked to write 
a letter explaining their request to the 
superintendent of YNP. 
  
ODOT wrote a letter to YNP asking 
permission to keep the system in 
place and to continue the research for 
an additional 3 years. 
 
STS has been in contact with a 
company that provides remote 
control and automated warning 
systems for ITS applications. Such 
systems may help DOT’s with the 
monitoring of the status of animal 
detection systems. 

On 14 Jul WTI-MSU removed and 
reinstalled the memory card. STS 
tried to restart the data logging 
through the modem, but the 
procedure failed. This may have 
been due to a bad memory card; it 
may have been damaged as a result 
of a lighting strike. However, the 
system still detects animal 
movements and is functional.  
 
Detection Zone 1 seemed to suffer 
from false positives as a result of 
re-growth of a shrub. Limited 
mowing or cutting is required. 
 

 

Aug 
2005 

STS submitted a draft chapter for the 
final report on modifications to the 
system after it was installed. It was 
forwarded to the TAC for review. 
 

  

Sep 
2005 

ODOT received a response letter 
from YNP. The letter allowed for a 3 
year extension of the project, given 
certain requirements and restrictions 
 
WTI started working on a draft work 
scope for the 3 year extension. This 
document will include requirements, 
definitions and checklists, and will be 
developed in close cooperation with 
MDT and ODOT. ODOT will 
coordinate the requirements, 
definitions and checklists with YNP. 
 
Carol Tan has replaced AJ Nedzesky 
as the FHWA representative. 
 
 

 
MDT reported that a solar panel 
disappeared. WTI-MSU confirmed 
that the solar panel from station 17 
was missing. It appeared to have 
been stolen and will be replaced in 
combination with other system 
modifications. According to 
Duncan Patten (Black Butte 
Ranch) the solar panel disappeared 
at least several weeks before it was 
reported. 
 
WTI-MSU observed that two new 
elk warning signs had been 
installed; one a couple of mi north 
of the site with the animal 
detection system and one about 8 
mi south of the site. The signs have 
continuously activated LED lights 
outlining the sign. The sign was 
installed by YNP. WTI-MSU 
informed the park that the 
installation of the signs would 
complicate the evaluation of the 
system as it is no longer possible to 
distinguish between the effect of 
the presence of the system and the 
effect of the presence of the newly 
installed signs. 
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STS conducted tests that suggested 
that the communication problems 
with station 3 may have been due 
to a software error of the 
manufacturer, and not necessarily 
because of a lack of a straight line 
of sight. 
 

Oct 
2005 

ODOT stated that the 3 year 
extension will be an amendment to 
the existing contract.  
 
WTI-MSU prepared a draft work 
scope for the extension. The 
document was sent to the TAC for 
comments. In the mean time, ODOT 
coordinated the definitions, terms 
and requirements with YNP. 
 

  

Nov 
2005 

A teleconference was held on 8 Nov 
between ODOT, MDT and WTI-
MSU to discuss the work plan and 
budget for Phase II. Further 
comments on work plan, budget and 
schedule were addressed. 
 
The survey for blind spots will be 
paid solely by WTI-MSU. This 
allowed the survey to take place as 
soon as the weather conditions allow. 

Waiting for more favorable 
weather conditions so that STS can 
conduct the survey. 

 

Dec 
2005 

Further comments on work plan, 
budget and schedule were addressed. 
A new draft was presented to the 
TAC. 
ODOT and WTI signed the 
agreement for Phase II. 
WTI-MSU submitted an annual 
report to YNP and applied for a 2006 
research permit from YNP. 

Waiting for more favorable 
weather conditions so that STS can 
conduct the survey. 
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Animal Vehicle Crash Mitigation Using Advanced Technologies 

Request for Information 

Colonnade Hotel - Boston, MA 

May 5, 2000 

Background 

A pooled fund study was initiated by the Western Transportation Institute and the Oregon 
Department of Transportation to investigate advanced technologies to warn drivers of animal 
presence on the roadway.  Specifically, the project will deploy up to four roadside demonstration 
sites that will detect animal presence on the roadway/roadside and activate dynamic signing to 
warn the motorist.  Currently the effort is directed at larger (ungulate) animals such as deer, elk 
and moose.  There are 12 states involved in the project (CA, IA, IN, MD, MT, ND, NH, NV, 
NY, OR, WI, and WY) with a total of $300,000+ set aside for deployment.  The purpose of this 
project is to demonstrate these technologies, evaluate their effectiveness and provide State 
Departments of Transportation with the results. 

Purpose of Request for Information 

The Technical Advisory Committee (TAC) is attempting to develop a request for proposal.  
However, there are several unanswered questions in regards to the abilities of the different 
technologies that may drive the scope including: 

Cost constraints especially as they relate to the length of the detection zone (1/2 mile vs. 10 
miles) 

Accuracy/redundancy of detection method 

Power requirements 

Special limitations (temperature, precipitation, terrain, etc.) 

As such the TAC is asking interested vendors to present to the committee their product, their 
specific approach to this project, and any challenges they foresee.  This presentation will allow 
the TAC to develop the request for proposal in a manner that will best utilize the available 
technology.   

Benefit to the Vendor 

Participating in this request for information will (1) give you an opportunity to present you 
system and company to 12 different state departments of transportation (2) provide you the 
opportunity to meet the TAC, (3) allow you to provide input to the direction of this project to 
utilize the best possible solution(s), and (4) inform you of this projects efforts.  As vendors may 
already be attending ITS America the meeting was scheduled around ITS America (May 1-4 in 
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Boston) in an attempt to ease travel costs. The project cannot afford to pay travel expenses 
incurred by the vendor for this meeting. 

To Participate 

In order to participate in this presentation please contact Pat McGowen, Western Transportation 
Institute at (406) 994-6303 or patm@coe.montana.edu to schedule a presentation on May 5 2000 
in Boston.  If you are unable to attend it is acceptable to submit written response to the questions 
in the next section.  It is anticipated that one half hour will be scheduled for each vendor 
presentation.  Unless requested otherwise by the vendor for proprietary reasons the presentations 
will be open to the public.  Thank you for your interest. 

Questions to Address 

Vendors should address the following questions: 

Is your system ready for deployment in a “real world” setting?  If not, what research and 
development is required? 

How accurate is your system in detecting ungulate animals on the roadside?  How many false 
positive readings can be expected in a given time period?  How many false negative readings can 
be expected as a percentage of the total number of animal crossings? Will factors such as 
temperatures (hot and cold), wind (wind blown grasses and debris), snow (falling and 
accumulated), sunlight, vehicle heat signatures and vibration, nearby fixtures such as railroad 
traffic, power lines, etc, affect equipment operation/deer detection of your system?  Has any 
testing/evaluation been accomplished to validate these numbers? 

Please estimate costs for the following: (1) fixed costs including development, integration, 
overhead, etc. and (2) cost per length for purchase and installation of sensors on the roadway.  
Also include factors (i.e., terrain, weather, etc.) that will affect these costs and to what extent. 

What factors should be considered when selecting potential sites that may affect the accuracy 
and feasibility of implementation of your system?  Refer to question 2 regarding possible 
environmental effects on system accuracy. 

The implementation of this system is anticipated to be completed by Fall 2000 but no later than 
Fall 2001.  Please comment on the appropriateness of this timeframe. 

What area of coverage is provided by your system, ie., road edge to right of way fence? Along 
road edge only? Will sloping terrain affect this?  

With your system once animals are detected, how will the presence of these animals be relayed 
to passing motorists (i.e., signs, flashing beacon, light)?  If the detection zone is several miles 
long, would the warning be site specific (i.e., driver is warned within ¼ mile of the location of 
the animal) or would the warning be given throughout the test section?  Would the motorist 
warning device(s) be included in your "system" or would the state DOT be expected to provide 
these?  If so, how would the detection system interface with the DOT warning device(s).  If the 

mailto:patm@coe.montana.edu
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warning system/device is a part of the overall "system", what are the power requirements?  Is AC 
power required, can solar or wind generators be used? 

With your system is there a way to remotely monitor the operation of the system?  For instance, 
could the DOT remotely determine (1) if the system is on all the time, (2) if the system is never 
coming on at all, (3) how many times per day is it being set off and (4) the time of day of 
detection.   
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VENDOR CONTACTS  
 
A. FOR EXISTING OR REMOVED SYSTEMS 
 
ID. No. refers to ID # in Table 4.1. 
  
ID 1, 4, 5. Calonder systems in CH, NL, D 
Calonder Energie AG 
Solar-Energytechnik 
Wiesentalstrasse 7 
Postfach 269 
7004 Chur / GR, Switzerland 
Main contacts: Peter Arnold / Gianreto Calonder / Giacomo Calonder 
Phone: 011-41-81-353-1616, Fax: 011-41-81-353-1616 / 011-41-81-284-8153 
E-mail: parnold@swissonline.ch / parts@calonder.com 
 
Alternative address 1: 
Calonder Energie AG 
Giacomo Calonder 
Werkhof, Oberalpstrasse 839 
7016 Trin Mulin, Switzerland 
 
Alternative address 2: 
Calonder Energie AG 
Solar-Energytechnik 
Wiesentalstrasse 7 
Postfach 269 
7004 Chur / GR, Switzerland  
 
Calonder Energie’s representative in USA: 
Willy Bärchtold 
Swiss army vehicles 
1436 Van Asche Drive 
Fayetteville, AR 72704 
Phone: 479-521-0056 
E-mail: cars@sav.ms 
  
ID 2. and 3. Sabik systems in Finland 
Sabik Oy  
P.O.Box 19  
FIN06151 Porvoo, Finland  
Visiting Address: Merituulentie 30, Porvoo  
General Phone: 358-19-560 1100, General E-mail: sales@sabik.com 
Main contact: Kari Taskula, RandD Manager 
Phone: 011-358-19-560-1130, Fax: 011-358-19-560-1120, E-mail: kari.taskula@sabik.fi 
Website: http://www.sabik.fi/ 

mailto:parnold@swissonline.ch
mailto:parts@calonder.com
mailto:cars@sav.ms
mailto:sales@sabik.com
mailto:kari.taskula@sabik.fi
http://www.sabik.fi/
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ID 6. Rosvik, S 
PIK AB, Karlskrona, Sweden 
Remainder address is unknown 
 
ID 7. Colville, WA, USA  
System designed by an electrical engineer (subcontracted) and manufactured in-house at the 
WSDOT Research Office. Additional information:  
Brian Walsh (WSDOT)  
Phone: 360-705-7387, E-mail: WalshB@wsdot.wa.gov 
 
ID 8. Systems installed at Nugget Canyon,  WY, USA  
a. Flashing Light Animal Sensing Host (FLASH) 
FLASH 
Vickie Gooch 
2611 East Clarene Court 
Meridian ID 83642 
Phone: 208-288-2443 
E-mail: clangooch1@juno.com 
 
b. Geophone system (see also ID 18) 
Components: PT-200 Processor/Transmitter, TT-100 Wireless remote intervalometer system 
(transmitter/receiver), SP-500P Seismic detector string, IF-540 Long range passive infrared 
detector (scopes) 
Telonics, Inc. 
932 E. Impala Ave. 
Mesa, AZ 85204, USA 
Main contact: Chris McDonald 
Phone: 480-892-4444 ext 197, Fax: 480-892-9139, E-mail: chris@telonics.com 
Website: http://www.telonics.com/ 
 
c. Microwave radar 
Components: RTMS Model X2A,  
EIS Electronic Integrated Systems, Inc. 
150 Bridgeland Ave. 
Toronto, Ontario, Canada M6A 1Z5 
Phone: 416-785-9248 
 
d. Video system 
Components: PATH-CV99MKII Color Portable Archival Traffic History,  
Video System PATH-CCZ-32 Low light color cameras, PATH-EMC-2000 Infrared camera with 
wide angle lens 
ATD Northwest, Inc. 
18080 NE 68th St. # A-150 
Redmond, WA 98052, USA 
Main contact: Ken Kaylor 
Phone: 425-558-0359, Fax: 425-558-9413, E-mail: atd@atdnw.com 

mailto:WalshB@wsdot.wa.gov
mailto:clangooch1@juno.com
mailto:chris@telonics.com
mailto:atd@atdnw.com
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ID 9. Sequim, WA, USA  
David Rubin 
“Elk Highway Collision Avoidance System” 
Private effort for the Sequim Elk Habitat Committee, Washington Department of Transportation, 
Washington Department of Fish and Wildlife, and the US Department of Transportation. 
Phone: 360-681-8448, E-mail: dnmir@olypen.com 
 
ID 10. Lewis’ system in Marshall MN, USA 
E.L. Lewis Enterprises Inc. 
7465 Oak Park Village Drive, Suite #9 
St Louis Park MN 55426 
Main contacts: Erick Lewis / Jacqueline K. Barabash 
Phone: 952-936-9202 / 952-933-6935 / 612-597-8000, Fax 952-949-0944, E-mail: 
sales@ericklewis.net 
Website: www.ericklewis.net 
 
ID 11. Rainbow Group system, Kootenay  NP, BC, Canada 
Rainbow Group of Companies Incorporated 
11450-149 Street 
Edmonton, AB T5M 1W7, Canada 
Phone: 1-780-9098079, Fax: 1-780-4187714, E-mail: mkaufmann@rbpgroup.com 
Website: http://www.rbpgroup.com  
 
Intranstech Corporation 
P.O. Box 815 
Postal Station M 
Calgary T2P 2J6, Alberta, Canada 
 
QWIP Technologies 
2400 Lincoln Avenue 
Altadena, CA 91001, USA 
Phone: 626-296-6432, Fax: (626) 296-6442, E-mail: technical@qwip.com 
Website: http://www.qwip.com/ 
 
ID 12. and 14. STS’s system, Yellowstone NP, MT, USA 
Sensor Technologies and Systems, Inc. 
8900 East Chaparral Road 
Scottsdale, AZ 85250, USA 
Main contact: Terry Wilson 
E-mail: terry_wilson@sensor-tech.com 
Phone: 480-483-1997, Fax: 480-483-2011 
Website: www.sensor-tech.com 
 
ID 13. Wenatchee, WA, USA 
Marine Sciences Division 
Battelle Marine Sciences Laboratory 

mailto:dnmir@olypen.com
http://www.ericklewis.net/
mailto:mkaufmann@rbpgroup.com
http://www.rbpgroup.com/
mailto:e.cho@qwip.com
http://www.qwip.com/
http://www.sensor-tech.com/
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Part of Pacific Northwest National Laboratory 
1529 West Sequim Bay Road 
Sequim, WA 98382 
Main contact: Parks Gribble and Ronald Thom 
Phone: 360-681-3674 (Parks Gribble) 
E-mail: ron.thom@pnl.gov / r.p.gribble@pnl.gov 
http://environment.pnl.gov/default.asp 
 
ID 15. Los Alamos, NM, USA  
a. sensors 
Goodson and Associates, Inc 
10614 Widmer 
Lenexa, KS 66215, USA 
Main contact: Bill Goodson 
Phone: 1-800-544-5415 / 913-345-8555, Fax: 913-345-8555, E-mail: sales@trailmaster.com 
http://www.trailmaster.com/company.php 
 
b. video equipment for monitoring 
Fuhrman Diversified, Inc. 
2912 Bayport Blvd. 
Seabrook, TX 77586-1501, USA  
Main contact: Richard Fuhrman 
Phone: 281-474-1388, Fax: 281-474-1390, E-mail: fdi@flash.net 
Website: http://www.fieldcam.com/ 
 
ID 16. Thompsontown, PA, USA 
Oh Deer Inc. 
1002 East State Street 
Mason City, IA 50401, USA 
Main contact: Nick Henningsen 
Phone: 641-380-0045, Fax: 641-423-7514, E-mail: nhenningsen@hotmail.com 
Website: http://www.ohdeer.net 
 
ID 17. Herbertville, Quebec, Canada 
Service Camera Pro,  
2042 boul Pere Lelievre 
Quebec City, PQ 
G1P 2W9 Canada 
Phone: 418-688-8222, Fax: 418-688-8222 
 
ID 18. Pinedale, WY, USA 
Geophone system (see also ID 8) 
Components: PT-200 Processor/Transmitter, TT-100 Wireless remote intervalometer system 
(transmitter/receiver), SP-500P Seismic detector string, IF-540 Long range passive infrared 
detector (scopes) 
Telonics, Inc. 

http://www.trailmaster.com/company.php
mailto:fdi@flash.net
http://www.ohdeer.net/
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932 E. Impala Ave. 
Mesa, AZ 85204, USA 
Main contact: Chris McDonald 
Phone: 480-892-444 ext 197, Fax: 480-892-9139, E-mail: chris@telonics.com 
Website: http://www.telonics.com/ 
 
ID 19. Norway 
No name or contact information available. 
 
 
B. ADDITIONAL VENDORS (SYSTEM NOT INSTALLED IN ROADSIDE 
ENVIRONMENT YET) 
 
International Road Dynamics Inc. (IRD) 
702 43rd St East 
Saskatoon, SK 
Canada S7K 3T9 
Main contact: Rob Bushman 
Phone: 306-653-6600, Fax 306-242-5599, E-mail: rob.bushman@irdinc.com 
 
ASIM Technologies, Inc.  
P.O. Box 12  
505 Middlesex Turnpike, Suite 5  
Billerica, MA 01821  
USA 
Main contact: Andreas Hartmann 
Phone: 978 667 5207, Fax: 978 667 8247  
Toll-free: 1-866-664-ASIM(2746)  
E-mail: ahartmann@asim-technologies.com 
Website: http://www.asim-technologies.com/ 
 
 

mailto:chris@telonics.com
http://www.telonics.com/
mailto:rob.bushman@irdinc.com
mailto:ahartmann@asim-technologies.com
http://www.asim-technologies.com/
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MT site 
 
Sensor Technologies and Systems, Inc. 
8900 East Chaparral Road 
Scottsdale, Arizona 85250 
Main contact: Terry Wilson 
E-mail: terry_wilson@sensor-tech.com 
Phone: 480-483-1997 
Fax: 480-483-2011 
Website: www.sensor-tech.com 
 
Michiana Contracting, Inc. 
7843 Lilac Road 
P.O. Box 929 
Plymouth, Indiana 46563 
Main contact: Dave Delp 
Phone: 574-936-8613 
Fax: 574-936-6201 
Email: info@michianacontracting.com 
 
Dependable Paint and Drywall, Inc.  
Bozeman, MT 59715  
Phone: (406) 587-2523  
 
Eagle Rock Timber Inc. 
3000 Wright Road 
Idaho Falls ID 83401 
Contact: Rick Gokey   
Phone: 208-529-4925 
E-mail: ert@ida.net 
 
3 Rivers Communications 
PO Box 429  
Fairfield, MT 59436 
406-467-2535 or 800-796-4567 
E-mail: 3rt@3rivers.net 
Website: www.3rivers.net 
 
Montana Department of Transportation 
PO Box 201001 | 2701 Prospect Avenue 
Helena, MT 59620-1001 
Main contact: Kevin Bruski 
Phone: 406-444-6305 
Email: kbruski@mt.gov 
Website: http://www.mdt.state.mt.us/ 
 

mailto:info@michianacontracting.com
mailto:3rt@3rivers.net
http://www.3rivers.net/
mailto:kbruski@mt.gov
http://www.mdt.state.mt.us/
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Yellowstone National Park  
P.O. Box 168 
Yellowstone National Park, WY 82190-0168 
Main contact: Christie Hendrix 
Research Permit Coordinator 
Phone: 307-344-2234 
Fax: 307-344-2211 
E-mail: Christie_Hendrix@nps.gov 
 
Western Transportation Institute 
Montana State University 
PO Box 174250 
Bozeman MT 59717-4250 
Main contact: Marcel Huijser 
Phone: 406-543-2377 
E-mail: mhuijser@coe.montana.edu 
Website: http://www.coe.montana.edu/wti/ 
 
 
PA site 
 
Oh Deer Inc. 
1002 East State Street 
Mason City, IA 50401 
Main contact: Nick Henningsen 
E-mail: nhenningsen@hotmail.com 
Phone: 641-380-0045 
Fax: 641-423-7514 
Website: http://www.ohdeer.net 
 
Signal Service, Inc. 
1020 Andrew Drive 
West Chester, PA 19380 
Phone: 610-429-8073 
Fax: 610-429-8076 
E-mail: sales@signalservice.com 
Website: http://www.signalservice.com/ 
 
Sprint 
Phone: 1-800-322-3961 
Website: http://www.sprint.com/ 
 
PPL Corporation 
Website: http://www.pplweb.com/ 
 
 

mailto:Christie_Hendrix@nps.gov
mailto:mhuijser@coe.montana.edu
http://www.coe.montana.edu/wti/
http://www.ohdeer.net/
http://www.signalservice.com/


 

262 

Edwards and Kelcey 
Corporate Headquarters  
299 Madison Ave  
P.O. Box 1936 
Morristown, New Jersey 07962-1936  
Phone: 973-267-0555 
Fax: 973-267-3555 
Website: http://www.ekcorp.com/ 
 
PENNDOT Central Office 
Keystone Building 
400 North Street 
Harrisburg, PA 17120 
Main contact: Jon Fleming 
Phone: 717-772-1771 
E-mail: JonFleming@state.pa.us  
Website: http://www.dot.state.pa.us/ 
 
Western Transportation Institute 
Montana State University 
PO Box 174250 
Bozeman, MT 59717-4250 
Main contact: Marcel Huijser 
Phone: 406-543-2377 
E-mail: mhuijser@coe.montana.edu 
Website: http://www.coe.montana.edu/wti/ 

mailto:JonFleming@state.pa.us
mailto:mhuijser@coe.montana.edu
http://www.coe.montana.edu/wti/
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Presentations 

Challenges of advanced signing technology applications. Oral presentation at Deer-Vehicle 
Crash Information Clearinghouse Workshop, Midwest Regional University Transportation 
Center, Madison, Wisconsin, USA., 4 February 2003. 

Wildlife-Transportation Interactions: effects and mitigation measures. Oral presentation for 
“Mountains and Minds” lecture series, Big Sky Institute, Big Sky, Montana, USA., 12 February 
2003. 

Overview of animal detection and animal warning systems in North America and Europe. Oral 
presentation at the International Conference on Ecology and Transportation (ICOET), 24-29 
August 2003, Lake Placid Resort, Lake Placid, New York, USA. 

Overview of animal detection and animal warning systems in North America and Europe. Oral 
presentation at the International Conference on Habitat Fragmentation due to Transport 
Infrastructure and Presentation to the COST341 action, 13-15 November 2003 Brussels, 
Belgium. 

Overview of animal detection and animal warning systems in North America and Europe. Oral 
presentation at the 83rd annual meeting of the Transportation Research Board of the National 
Academies. 11-15 January 2004 Washington DC, USA. 

Overview of animal detection and animal warning systems in North America and Europe. Oral 
presentation at the 83rd annual meeting of the Western Association of State Highway and 
Transportation Officials (WASHTO). 18-21 July 2004, Kalispell, MT, USA. 

Transportation and ecology: effects and potential avoidance, mitigation and compensation 
strategies. Oral presentation for course “Conservation and Community in the Yellowstone to 
Yukon Region”. Wild Rockies Field Institute. 21 July 2004, Swan Valley, MT, USA. 

Overview of animal detection and animal warning systems in North America and Europe. Oral 
presentation (teleconference) for FHWA Rural ITS Workgroup. 29 July 2004. 

The reliability of the animal detection system along Hwy 191 in Yellowstone National Park, MT. 
ICOET 2005, San Diego, 2 September 2005. 

The reliability of the animal detection system along US Hwy 191 in Yellowstone National Park, 
Montana, USA. Oral presentation at the Craighead Environmental Research Institute (CERI) B-
Bar Meeting/workshop on Conservation Area (Reserve) Design: October 8-12 2005, B-Bar 
ranch, MT, USA. 

The reliability of the animal detection system along US Hwy 191 in Yellowstone National Park, 
Montana, USA. Oral presentation at the 85th annual meeting of the Transportation Research 
Board of the National Academies. 22-26 January 2006 Washington DC, USA. 
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The reliability of the animal detection system along US Hwy 191 in Yellowstone National Park, 
Montana, USA. Oral presentation at the NW Transportation Conference, February 7-9, 2006, 
Oregon State University, Corvallis, Oregon, USA. 

 

Publications 

Farrell, J.E. 2002. Intelligent countermeasures in ungulate-vehicle collision mitigation.  
Professional paper, Montana State University, Bozeman, MT, USA. 

Farrell, J.E., L.R. Irby and P.T. McGowen. 2002. Strategies for ungulate-vehicle collision 
mitigation. Intermountain Journal of Sciences 8 (1): 1-18. 

Huijser, M.P. 2003. Animal detection systems: research questions, methods and potential 
applications: 9 p. Proceedings of Infra Eco Network Europe (IENE) conference. Habitat 
Fragmentation due to Transport Infrastructure and Presentation of the COST 341 action, 13 - 15 
November 2003, Brussels, Belgium. CD-ROMs with the proceedings can be ordered from the 
internet. URL: http://www.iene.info/ Accessed 27 September 2004. 

Huijser, M.P. and P.T. McGowen. 2003. Overview of animal detection and animal warning 
systems in North America and Europe. Pages 368-382 in: C.L. Irwin, P. Garrett, and K.P. 
McDermott (eds.). 2003 Proceedings of the International Conference on Ecology and 
Transportation. Center for Transportation and the Environment, North Carolina State University, 
Raleigh, NC, USA. Also available from the internet. URL: 
http://www.itre.ncsu.edu/cte/icoet/03proceedings.html 

Huijser, M.P., W. Camel and A. Hardy. 2006. The reliability of the animal detection system 
along US Hwy 191 in Yellowstone National Park, Montana, USA. Pages: 509-523 in: C.L. 
Irwin, P. Garrett and K.P. McDermott (eds.). Proceedings of the 2005 International Conference 
on Ecology and Transportation. Center for Transportation and the Environment, North Carolina 
State University, Raleigh, NC, USA. URL: 
http://www.icoet.net/ICOET_2005/05proceedings_directory.asp 

Robinson, M., P. McGowen, A. Habets and C. Strong. 2002. Safety Applications of ITS in Rural 
Areas. Science Applications International Corporation, McLean, VA, USA. Available from the 
internet. URL: http://www.itsdocs.fhwa.dot.gov/JPODOCS/REPTS_TE/Contents.htm Accessed 
14 August 2003. 

http://www.iene.info/
http://www.itre.ncsu.edu/cte/icoet/03proceedings.html
http://www.icoet.net/ICOET_2005/05proceedings_directory.asp
http://www.itsdocs.fhwa.dot.gov/JPODOCS/REPTS_TE/Contents.htm
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Interviews, Newspaper and Magazine Articles 
 

Date Newspaper or Magazine Title 
31 October, 
2002 West Yellowstone News 

New detection system aims to cut down on 
animal/vehicle collisions 

25 November 
2002 Wisconsin State Journal Despite deer kill, 20,000 crashes each of last 5 years  
26 November 
2002 Wisconsin State Journal Car-deer crashes still high 
26 November 
2002 

Manitowoc Herald Times 
Reporter Deer-vehicle crashes still at 20,000 

December 
2002 Jackson Hole Guide New radar to be tested in plan to stop roadkill 

Fall 2002 
Regional Transportation 
Connector, (NADO) ITS Allows Vehicles and Animals to Share the Road 

2002 
Yellowstone Science, 4(10): 
28 

Experimental Animal Detection Driver Warning 
System Installed 

7 January 
2003 

The Bozeman Daily 
Chronicle Mountains and Minds Lecture Series 

6 February 
2003 

The Bozeman Daily 
Chronicle 

Early warning system: Sensors will let drivers know elk 
are on road 

6 February 
2003 West Yellowstone News 

And then what happened: West Yellowstone News 
follows-up on recent events 

7 February 
2003 The Billings Gazette System warns of deer on the road 
February 
2003 NBC 15 WMTV Madison Car Vs. Deer Accidents 

3 May 2003 Washington Post Saving Lives of Moose and Men 

3 May 2004 Lincoln Journal Star 
States get creative in ways of saving lives of moose and 
men 

4 May 2004 The Seattle Times Critter-crossing strategies pick up speed 
3 August 
2003 Electronic Design Innovative Electronics Mitigate Roadkill Risks 
7 November 
2003 West Yellowstone News Animal Detection Goes Back to Drawing 
1 July  
2004 

The Bozeman Daily 
Chronicle 

 
Sensors to warn of wildlife on section of U.S. 191 

2 July 2004 The Billings Gazette Solar-powered signal will warn drivers of elk 

2 July 2004 Independent Record System will warn motorists of wildlife on road 

2 July 2004 Y2Y Conservation News Solar-powered signal light will warn drivers of wildlife  

8 July  
2004 

TRIPinfo.com, Internet 
Travel Monitor – 
Technology Bits Solar-Powered System Warns of Animals on Road  

29 July 2004 Lone Peak Lookout 
Heads up: New system combats animal, vehicle wrecks 
with technology 

27 October 
2004 The Patriot News High-tech deer signs run into a cyber glitch 
29 October 
2004 

21 WHP Harrisburg, Clear 
Channel Radio Oh, Deer 

28 November 
2004 The Philadelphia Inquirer Safety for deer, drivers 
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Date Newspaper or Magazine Title 

2004 
Conservation in Practice 5 
(1) Road Kill  

2 January 
2005 The Missoulian Sensor would alert drivers to wildlife near road 
2 January 
2005 The Times-News Sensor would alert drivers to wildlife near road 
2 January 
2005 The Billings Gazette Park tests road-kill technology 
3 January 
2005 ESPN Outdoors Yellowstone to test road-kill technology 
4 January 
2005 Spitting Image Wildlife Sensors 
4 January 
2005 

Park tests road-kill 
technology  CodyCafe.com 

January 2005 Montana Greenpower 
Solar-Powered Elk Early Warning System Installed on 
Yellowstone Highway 

21 March 
2005 

Waterbury Republican-
American  Of moose and men: Roads redesigned to save wildlife 

10 April  
2005 ABC News 

Engineers Redesign Roads to Save Moose. Traffic 
Engineers Experimenting With Redesigning Roads to 
Accommodate Wandering Moose 

30 March 
2005 The Arizona Republic 

Sensor's radar systems vault NE Valley firm into 
limelight. Radar systems put tech firm on map. 

Spring  2005 

National Association of 
County Planners (NACP) 
News Wildlife collisions and mitigation efforts 

11 April 2005 New York Times Engineers Redesign Roads to Save Moose 

18 May 2005 ABC  

6 June 2005 
CBS Evening News with 
Bob Schieffer  

August 2005 
Government Technology 
18(8): 44-46 What’s That Ahead? 

27 September 
2005 The Bismarck Tribune Beacons to Reduce Deer Collisions 
1 February 
2006 Inside ITS 16(3): p.1, 10-11 

Animal Warning System. Animal-Vehicle Collision 
Warning Study Continues. Inside ITS 

 

http://www.freerepublic.com/focus/f-chat/1367448/posts


 

268 

 
 



 

269 

 

 

 

 

APPENDIX H:  RAW DATA RELIABILITY TEST PENNSYLVANIA SITE 
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The system was tested on 18 November 2004 by Jon Fleming and Rhonda Stankavich 
(PennDOT) and Marcel Huijser (WTI-MSU). Jon Fleming and Marcel Huijser tried to trigger the 
system in different detection zones while Rhonda watched the flashing warning light (activated 
or not). For location of the stations see Figure 5.14. 
 

Time Event Beacon 

14:55:22 enter detection zone WB-1-East off 

14:56:50  on 

14:57:49  on 

14:58:09 at WB-1 off 

15:00:17 at WB-2 off 

15:00:42 enter WB-2-West off 

15:02:36 at WB-3 off 

15:04:50 at WB-4, waving in front of sensor on 

15:05:07 at WB-4, waving in front of sensor on 

15:05:30 at WB-4, waving in front of west sensor on 

15:06:34 at WB-4, walking on east side on 

15:07:05 at WB-4, walking on east side on 

15:07:47 at WB-4, walking on east side on 

15:09:00 arrived on other side of road (at EB3-West zone) off 

15:09:58 at EB-4 off 

15:11:32 at EB-5 off 

15:11:50 run around EB-5 10-25 m radius off 

15:12:36 run around EB-5 10-25 m radius off 

15:13:16 wave in front of EB-5-West on 

15:13:49 tap on box  off 

15:15:21 start walk on west side of EB-5 off 

15:18:50 walk on east side of EB-6 on 

15:22:26 Jon Fleming starts walking off 

15:22:47 Jon Fleming enters west side EB-6, 10 m distance off 

15:23:08 Jon Fleming enters east side EB-6 off 

15:24:33 tap on sensor box EB-6-West on  

 start walking back along EB lanes in detection zone off 

15:28:43 Jon Fleming and Marcel Huijser were not moving on 
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Time Event Beacon 

15:28:44 Jon Fleming and Marcel Huijser were not moving on 

15:29:07 at EB-5 off 

15:30:23 at EB-4 off 

15:32:10 at EB-3, tapping, moving post off 

15:33:12 leave EB-3, in east detection zone off 

15:34:15 west of EB-2 on 

15:34:16 west of EB-2 on 

15:34:58 walk  on 

15:35:05 standing still on  

15:35:26 at EB-2 off 

15:35:40  on 

15:36:59 walk near EB-1, west side on 

15:36:02 stand still, near EB-1, west side on 

15:37:37 at EB-1 off 
 
 



 

 

 


